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San Bernardino Associated Governments (SANBAG) is a council of governments formed in 1973 by joint powers
agreement of the cities and the County of San Bernardino. SANBAG is governed by a Board of Directors
consisting of a mayor or designated council member from each of the twenty-four cities in San Bernardino County
and the five members of the San Bernardino County Board of Supervisors.

In addition to SANBAG, the composition of the SANBAG Board of Directors also serves as the governing board
for several separate legal entities listed below:

The San Bernardino County Transportation Commission, which is responsible for short and long range
transportation planning within San Bernardino County, including coordination and approval of all public
mass transit service, approval of all capital development projects for public transit and highway projects,
and determination of staging and scheduling of construction relative to all transportation improvement
projects in the Transportation Improvement Program.

The San Bernardino County Transportation Authority, which is responsible for administration of the
voter-approved half-cent transportation transactions and use tax levied in the County of San Bernardino.

The Service Authority for Freeway Emergencies, which is responsible for the administration and
operation of a motorist aid system of call boxes on State freeways and highways within San Bernardino

County.

The Congestion Management Agency, which analyzes the performance level of the regional
transportation system in a manner which ensures consideration of the impacts from new development and
promotes air quality through implementation of strategies in the adopted air quality plans.

As a Subregional Planning Agency, SANBAG represents the San Bernardino County subregion and
assists the Southern California Association of Governments in carrying out its functions as the
metropolitan planning organization. SANBAG performs studies and develops consensus relative to
regional growth forecasts, regional transportation plans, and mobile source components of the air
quality plans. ‘

Items which appear on the monthly Board of Directors agenda are subjects of one or more of the listed legal
authorities. For ease of understanding and timeliness, the agenda items for all of these entities are consolidated
on one agenda. Documents contained in the agenda package are clearly marked with the appropriate legal
entity.



III.

Possible Conflict of Interest Issues for the SANBAG Plans and Programs Pg.

San Bernardino Associated Governments
County Transportation Commission
County Transportation Authority
Service Authority for Freeway Emergencies
County Congestion Management Agency

Plans and Programs Policy Committee
August 20, 2008

12:00 p.m.

LOCATION:

San Bernardino Associated Governments
1170 W. 3" Street, 2" Floor, San Bernardino
The Super Chief

CALL TO ORDER - 12:00 p.m.
(Meeting chaired by Mayor Mark Nuaimi)

Attendance
Announcements
Agenda Notices/Modifications

Meeting of August 20, 2008

Note agenda item contractors, subcontractors and agents which may require
member abstentions due to conflict of interest and financial interests.
Member abstentions shall be stated and recorded on the appropriate item in
the minute summary for each month.

Consent Calendar

Consent Calendar items shall be adopted by a single vote unless removed by Board

member request. Items pulled from the consent calendar will be brought up at the
end of the agenda.

2.

Plans and Programs Attendance Roster Pg.

A quorum shall consist of a majority of the membership of each SANBAG

Policy Committee, except that all County Representatives shall be counted as
one for the purpose of establishing a quorum.

Notes/Action



Notes/Action

Discussion Calendar

Regional Quality of Life Programs

3. Additional Financial Commitment to the Environmental Justice and Pg. 10
Community Outreach Study

1) Approve SANBAG Contract Number 07-207-01 for an additional
$2,000 contribution to the Environmental Justice and Community
Outreach Study

2) Approve an amendment to the FY 2008/2009 budget, increasing
Task No. 11109000 by $2,000 Ryan Graham

Project Development Program

4. Amendment No. 1 to Contract No. 06-019 with Parsons, Brinkerhoff, Pg. 15
Quade and Douglas to extend the period of performance.

Approve Amendment No 1 to Contract No. 06-019 with Parsons,
Brinkerhoff, Quade and Douglas extending the period of performance to
September 20, 2010 Garry Cohoe

This item will be reviewed by the Plans and Programs Committee on
August 20, 2008. SANBAG Counsel has reviewed and approved this
amendment as to form. Finance has reviewed and approved the
Contract Summary Sheet.

Subregional Transportaion, Planning & Programming Program

5. Amendment No. 1 to Contract 06-029 with Fluor Corporation on the Pg. 19
Development of the Measure I 2010-2040 Strategic Plan

Approve Amendment No. 1 to Contract 06-029 with Fluor Corporation to
extend the period of performance for the Measure 1 2010-2040 Strategic
Plan effort. Steve Smith

This item will be reviewed by the Plans and Programs Policy
Committee on August 20, 2008 and has been approved as to form by
County Counsel.



Subregional Transportaion, Planning & Programming Program Cont...

6. Proposition 1B Trade Corridor Improvement Funds (TCIF) Baseline Pg. 23

Agreements for seven (7) Grade Separation Projects and three (3)
Highway Projects.

1. Approve the Following Proposition 1B Trade Corridor
Improvement Funds  (TCIF) Draft Baseline:

a.

b.

2.

I-10 Logistics Access Project Cherry Interchange. (Contract
No. C09013 $30,773,000)

I-10 Logistics Access Project Citrus Interchange. (Contract
No. C09014 $23,601,000)

I-15 Widening and Devore Interchange. (Contract No.
C09015 $119,069,000)

South Milliken Ave. Grade Separation Project. (Contract
No. C09016 $8,031,000)

North Milliken Ave. Grade Separation Project. (Contract No.
C09017 $6,490,000)

Vineyard Ave. Grade Separation Project. (Contract No.
C09018 $6,884,000)

Lenwood Rd. Grade Separation Project. (Contract No.
C09019 $6,694,000)

Glen Helen Pkwy. Grade Separation Project. (Contract
No. C09020 $7,172,000)

Palm Ave. Grade Separation Project. (Contract No. C09021
$9,390,000)

Valley Blvd. Grade Separation Project. (Contract No. 09022
$7,658,000)

Authorize the Executive Director to execute the final TCIF Baseline

Agreements including technical and administrative changes that may be
necessary following CTC staff review. Should any policy issues arise, the
Executive Director will consult with Board Officers. Philip Chu

This item will be reviewed by the Plans and Programs Policy
Committee on August 20, 2008. The agreement is being reviewed by
SANBAG counsel.

NotesfAction



10.
11.

Trade Corridor Improvement Fund (TCIF) Funding Agreement
between SANBAG and Local Sponsors.

Approve the following funding agreements pertaining to TCIF projects:

1. Palm Ave. Grade Separation Project. (Contract No. C09063)

2. Glen Helen Pkwy. Grade Separation Project. (Contract No.  C09064)

3. South Milliken Ave. Grade Separation Project. (Contract No. C09065)

4. North Milliken Ave. Grade Separation Project. (Contract No.

C09066)

Vineyard Ave. Grade Separation Project. (Contract No. C09067)

Valley Blvd. Grade Separation Project. (Contract No. C09068)

7. 1-10 Logistics Access Project Cherry Interchange. (Contract No.
C09069)

8. I-10 Logistics Access Project Citrus Interchange. (Contract No.
C09070) '

N n

Quarterly Administrative Report on SANBAG Federal Funding Programs
1) Receive report on quarterly reporting and obligation status.
2) Adopt a finding of compliance with obligation requirements for all

affected agencies. Ty Schuiling

Public Comments

Items under this heading will be referred to staff for further study,
research, completion and/or future actions.

Additional Items from Committee Members
Brief Comments by General Public

Acronym List

ADJOURNMENT

Complete packages of this agenda are available for public review
at the SANBAG offices. Staff reports for items may be made
available upon request. For additional information call (909) 884-
8276 and ask for Joanne Cook.

The next Plans and Programs Meeting
is September 17, 2008.

Pg. 99

Pg. 147

Pg. 152



Meeting Procedures and Rules of Conduct

Meeting Procedures

The Ralph M. Brown Act is the state law which guarantees the public’s right to attend and participate in meetings
of local legislative bodies. These rules have been adopted by the Board of Directors in accordance with the
Brown Act, Government Code 54950 et seq., and shall apply at all meetings of the Board of Directors and Policy
Committees.

Accessibility

The SANBAG meeting facility is accessible to persons with disabilities. If assistive listening devices or other
auxiliary aids or services are needed in order to participate in the public meeting, requests should be made
through the Clerk of the Board at least three (3) business days prior to the Board meeting. The Clerk’s
telephone number is (909) 884-8276 and office is located at 1170 W. 3™ Street, 2™ Floor, San Bernardino,
CA.

Agendas — All agendas are posted at 1170 W. 3" Street, 2™ Floor, San Bernardino at least 72 hours in advance
of the meeting, Staff reports related to agenda items may be reviewed at the SANBAG offices located at 1170 W.
3™ Street, 2™ Floor, San Bernardino and our website: www.sanbag.ca.gov.

Agenda Actions — Items listed on both the “Consent Calendar” and “Items for Discussion” contain suggested
actions. The Board of Directors will generally consider items in the order listed on the agenda. However, items
may be considered in any order. New agenda items can be added and action taken by two-thirds vote of the
Board of Directors.

Closed Session Agenda Items — Consideration of closed session items excludes members of the public. These
items include issues related to personnel, pending litigation, labor negotiations and real estate negotiations. Prior
to each closed session, the Chair will announce the subject matter of the closed session. If action is taken in
closed session, the Chair may report the action to the public at the conclusion of the closed session.

Public Testimony on an Item — Members of the public are afforded an opportunity to speak on any listed item.

Individuals wishing to address the Board of Directors or Policy Committee Members should complete a “Request
to Speak” form, provided at the rear of the meeting room, and present it to the Clerk prior to the Board's
consideration of the item. A "Request to Speak" form must be completed for each item an individual wishes to
speak on. When recognized by the Chair, speakers should be prepared to step forward and announce their name
and address for the record. In the interest of facilitating the business of the Board, speakers are limited to three
(3) minutes on each item. Additionally, a twelve (12) minute limitation is established for the total amount of time
any one individual may address the Board at any one meeting. The Chair or a majority of the Board may

establish a different time limit as appropriate, and parties to agenda items shall not be subject to the time
limitations.

The Consent Calendar is considered a single item, thus the three (3) minute rule applies. Consent Calendar items
can be pulled at Board member request and will be brought up individually at the specified time in the agenda
allowing further public comment on those items.

Agenda Times — The Board is concerned that discussion take place in a timely and efficient manner. Agendas
may be prepared with estimated times for categorical areas and certain topics to be discussed. These times may
vary according to the length of presentation and amount of resulting discussion on agenda items.

Public Comment — At the end of the agenda, an opportunity is also provided for members of the public to speak
on any subject within the Board’s authority. Matters raised under “Public Comment” may not be acted upon at
that meeting. “Public Testimony on any Item” still apply.

Disruptive Conduct — If any meeting of the Board is willfully disrupted by a person or by a group of persons so
as to render the orderly conduct of the meeting impossible, the Chair may recess the meeting or order the person,
group or groups of person willfully disrupting the meeting to leave the meeting or to be removed from the
meeting. Disruptive conduct includes addressing the Board without first being recognized, not addressing the
subject before the Board, repetitiously addressing the same subject, failing to relinquish the podium when
requested to do so, or otherwise preventing the Board from conducting its meeting in an orderly manner. Please
be aware that a NO SMOKING policy has been established for meetings. Your cooperation is appreciated!
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SANBAG General Practices for Conducting Meetings
of
Board of Directors and Policy Committees

Basic Agenda Item Discussion.
* The Chair announces the agenda item number and states the subject.
* The Chair calls upon the appropriate staff member or Board Member to report on the item.

o The Chair asks members of the Board/Committee if they have any questions or comments on
the item. General discussion ensues.

¢ The Chair calls for public comment based on “Request to Speak” forms which may be
submitted.

¢ Following public comment, the Chair announces that public comment is closed and asks if
there is any further discussion by members of the Board/Committee.

e The Chair calls for a motion from members of the Board/Committee.

¢ Upon a motion, the Chair announces the name of the member who makes the motion. Motions
require a second by a member of the Board/Committee. Upon a second, the Chair announces
the name of the Member who made the second, and the vote is taken.

The Vote as specified in the SANBAG Bylaws.

e Each member of the Board of Directors shall have one vote. In the absence of the official
representative, the alternate shall be entitled to vote. (Board of Directors only.)

* Voting may be either by voice or roll call vote. A roll call vote shall be conducted upon the
demand of five official representatives present, or at the discretion of the presiding officer.

Amendment or Substitute Motion.

e Occasionally a Board Member offers a substitute motion before the vote on a previous motion.
In instances where there is a motion and a second, the maker of the original motion is asked if
he would like to amend his motion to include the substitution or withdraw the motion on the
floor. If the maker of the original motion does not want to amend or withdraw, the substitute
motion is not addressed until after a vote on the first motion.

e QOccasionally, a motion dies for lack of a second.
Call for the Question.

o At times, a member of the Board/Committee may “Call for the Question.”

e Upon a “Call for the Question,” the Chair may order that the debate stop or may allow for
limited further comment to provide clarity on the proceedings.

e Alternatively and at the Chair’s discretion, the Chair may call for a vote of the
Board/Committee to determine whether or not debate is stopped.

o The Chair re-states the motion before the Board/Committee and calls for the vote on the item.

The Chair.

At all times, meetings are conducted in accordance with the Chair’s direction.
These general practices provide guidelines for orderly conduct.

From time-to-time circumstances require deviation from general practice.
Deviation from general practice is at the discretion of the Board/Committee Chair.

Courtesy and Decorum.
o These general practices provide for business of the Board/Committee to be conducted
efficiently, fairly and with full participation.
e It is the responsibility of the Chair and Members to maintain common courtesy and decorum.
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Minute Action
AGENDA ITEM: 1

Date: August 20, 2008

Subject: Information Relative to Possible Conflict of Interest

Recommendation”: Note agenda items and contractors/subcontractors which may require
member abstentions due to possible conflicts of interest.

Background: In accordance with California Government Code 84308, members of the
Board of Directors may not participate in any action concerning a contract
where they have received a campaign contribution of more than $250 in
the prior twelve months from an entity or individual. This agenda
contains recommendations for action relative to the following contractors:

Item Contract Contractor/Agents Subcontractors
No. No.
Parsons, Brinkerhoff, Quade Earth Mechanics
5 06-019-01 & Douglas STB Landscape Architects
David A. Thomas, President anascape Arc
Fluor Corporation
6 06-029-01 Jim Beers, Fluor Director N/A
Financial Impact: ~ This item has no direct impact on the 2008/2009 Budget.
Reviewed By: This item is prepared monthly for review by the Board of Directors and

policy committee members.

Responsibility Staff: Ty Schuiling, Director of Planning and Programming

PPC0807z-ty.doc

Approved
Plans and Programs Committee
| Date:
Moved: Second:
In Favor: Opposed: Abstained:

Witnessed:
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San Bernardino Associated Governments
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SAN BAG 1170 W. 3rd Street, 2nd Fl, San Bernardino, CA 92410
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e Web: www.sanbag.ca.gov MEASURE

eSan Bernardino County Transportation Commission eSan Bernardino County Transportation Authority
sSan Bernardino County Congestion Management Agency eService Authority for Freeway Emergencies

Minute Action

AGENDA ITEM: 3

Date: August 20, 2008
Subject: Additional Financial Commitment to the Environmental Justice and Community
Outreach Study

Recommendation:” 1) Approve SANBAG Contract Number 07-207-01 for an additional $2,000
contribution to the Environmental Justice and Community Outreach Study
2) Approve an amendment to the FY 2008/2009 budget, increasing Task
No. 11109000 by $2,000

Background: SANBAG staff is participating at both technical and management levels in the
development of a Multi-County Goods Movement Action Plan (Action Plan) for
Southern California. The Action Plan will ultimately reflect regional agreement
on a phased strategy to maintain mobility for freight movement to, from, and
within Southern California, and also will determine how best to minimize the
impacts of freight movement on local communities, the existing transportation
system, and the environment.

As a follow-on effort of the Multi-County Goods Movement Action Plan,
Caltrans awarded the Riverside County Transportation Commission (RCTC) an
Environmental Justice Context Sensitive Planning Grant to identify potential
solutions to the community impacts of goods movement in greater depth than
otherwise would be possible with the funding available in the Action Plan. The
grant is being used to establish a framework for addressing environmental justice
issues as they relate to the impact of goods movement projects on sensitive

Approved
Plans and Programs Policy Committee

Date: August 20, 2008

Moved: Second:
In Favor: Opposed: Abstained:
Witnessed:
ppc0808a-rpg.doc
Attachment: C07207-01
11109000
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Plans and Programs Agenda Item
August 20, 2008

Page 2

Financial Impact:

Reviewed By:

Responsible Staff:

ppc0808a-rpg.doc

Attachment:
11109000

C07207-01

communities throughout a five county study area in Southern California and will
supplement the efforts of the Action Plan.

RCTC is the lead agency for the project and is administering the consultant contract.
When SANBAG’s participation in the project was approved by the Board, four of the
agencies participating in the study, the Los Angeles Metropolitan Transportation
Authority (LAMTA), Orange County Transportation Agency (OCTA), RCTC, and
SANBAG contributed $6,000 each toward the study for the purposes of providing the
local match for the Caltrans Environmental Justice Grant. SANBAG?’s contribution

to the project was approved by the Board at the April 2007 Board of Directors
Meeting.

Subsequent to the Board approval of SANBAG’s financial contribution to the project,
OCTA has opted out of the study. The reason cited by OCTA for opting out of the
project is that targeting less-represented groups is inequitable, since equivalent
outreach is not occurring to communities that are not viewed to be disadvantaged. It
should be pointed out that input on the project will be accepted from any interested
party, but the project is focusing on communities most directly impacted by goods
movement, and these often tend to be economically disadvantaged communities by
nature of their location. The departure of OCTA from the environmental justice
goods movement project has resulted in a loss of $6,000 that was intended to be
OCTA’s contribution to the local match required for the project. Each of the three
agencies—LAMTA, RCTC and SANBAG—are being asked to provide an additional
$2,000 to make up for the loss of the OCTA contribution to the project.

With OCTA'’s departure from the study, Orange County will no longer be included in
the environmental justice goods movement study. The consultant resources that were
previously identified for work that would have occurred in Orange County are being
redirected to augment the efforts underway in Los Angeles, Riverside and San
Bernardino. The additional resources will be targeted at extra mapping and the final
environmental justice goods movement guidebook.

The FY 2008/2009 budget, TN 11109000, will be increased by $2,000 in Traffic
Management and Environmental Enhancement funds for this project. This item has

been approved as to form by County Counsel.

This item will be reviewed by the Plans and Programs Committee on
August 20, 2008.

Ryan Graham, Transportation Planning Analyst
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SANBAG Contract No. 07-027-01
by and between
San Bernardino Associated Governments
and
Los Angeles County Metropolitan Transportation Authority and
Riverside County Transportation Commission
for

mental Justlce Goods Movement Fu dlng Agreement

X Payable Vendor Contract # Retention: (] Original

U Receivable Vendor ID RCTC O Yes % No | [ Amendment
Notes:
o Previous Amendments Total: $0
Original Contract: $6.000 Previous Amendments Contingency Total: $0
Current Amendment: $ 2,000
Contingency Amount:  $0 _
Current Amendment Contingency: $0

Contingency Amount requires specific authorization by Task Manager prior to release.

Contract TOTAL 9 | $ 8,000

¥ Please include funding allocation for the original contract or the amendment.

Task Cost Code Funding Sources Grant ID Amounts
11109000 5011 TMEE _ $ 8,000
- S R - $__
N N - - $_
_ $
Original Board Approved Contract Date:  4/4/07 Contract Start; 4/4/07 Contract End: 6/31/08
New Amend. Approval (Board) Date: 9/3/08 Amend. Start: 9/3/08 Amend. End: 6/31/08

If this is a multi-year contract/amendment, please allocate budget authority among approved
budget authority and future fiscal year(s)-unbudgeted obligations:

Approved Budget | Fiscal Year: Future Fiscal Year(s) — ;
Authority & | $ Unbudgeted Obligation = ‘ $

i

Is this consistent with the adopted budget? Oves XINo
If yes, which Task includes budget authority?
If no, has the budget amendment been submitted? XJYes [_JNo

Please mark an “” next to all that apply:
Intergovernmental (] Private [J Non-Local [ Local (] Partly Local

Disadvantaged Business Enterprise: [XINo []Yes %
Task Manag/er' Ty Schyilirig _ l Contract Manager: Ryan Graham

L Gl m>———  5lnby
Task Managgr Signature 7 / Contrab/t—M@eL@gna ure Date
% oy,

Chief Financial Officer Signature Date

C07207-01
12



AMENDMENT NO. 1
TO
THE RCTC FUNDING AGREEMENT NO. 07-67-071
SANABG CONTRACT NO. 07-207

BY AND AMONG -
THE LOS ANGELES COUNTY METROPOLITAN TRANSPORTATION AUTHORITY,
RIVERSIDE COUNTY TRANSPORTATION COMMISSION AND SAN BERNARDINO

ASSOCIATED GOVERNMENTS

1. PARTIES AND DATE

This Amendment No. 1 to the Funding Agreement (*Amendment No. 1”) is made
and entered into as of June 11, 2008 by and among the Los Angeles County
Metropolitan Transportation Authority (‘LACMTA”), Riverside County Transportation
Commission (‘RCTC”), and San Bernardino Associated Governments (‘SANBAG”).
LACMTA and SANBAG may also be referred to herein individually as “CTC” and
collectively as “CTCs".

2. RECITALS

2.1 RCTC, LACMTA, SANBAG and the Orange County Transportation
Authority (*OCTA”) have entered into a Funding Agreement dated July 11, 2007
(Agreement No. 07-67-071) (the “Funding Agreement”) for the purpose of setting forth
the duties, rights, responsibilities and obligations of the parties for providing funding in
order for RCTC to retain a Consultant to perform the services as set forth in the
Funding Agreement.

22 OCTA has opted out of the Funding Agreement and will not be
contributing its share of local funds as identified in Exhibit “B” of the Funding
Agreement.

2.3 To address the funding gap resulting from OCTA’s decision not to
continue its participation in the Funding Agreement, RCTC and the CTCs now desire
to amend the Funding Agreement in order to provide additional funding for the
continued provision of the services as set forth in the Funding Agreement.

3. TERMS

3.1  RCTC and the CTCs hereby amend and modify the Funding Agreement to
provide that in addition to the funding obligations set forth in the Funding Agreement,
RCTC and the CTCs shall, pursuant to this Amendment No. 1, each contribute an
additional Two Thousand Dollars ($2,000) of match funds for the continued provision
of Environmental Justice Analysis and Communlty Outreach Services, as further
described in the Funding Agreement.

C07207-01
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3.2 Payment of the additional funds as specified in this Amendment No. 1
shall be made by the CTCs to RCTC as set forth in the Funding Agreement.

3.3 Except as amended by this Amendment No. 1, all provisions of the
Funding Agreement, including without limitations the indemnity and insurance
provisions, shall remain in full force and effect and shall govern the actions of the
parties under this Amendment.

IN WITNESS WHEREOF, the parties have caused this Amendment No. 1 to be
executed by their respective officers, duly authorized.

RIVERSIDE COUNTY APPROVED AS TO FORM:
TRANSPORTATION COMMISSION

By: By:
Jeff Stone, Chairman Best Best & Krieger LLP
Counsel to the Riverside County
Transportation Commission

Date: _ Date:

LOS ANGELES COUNTY METROPOLITAN APPROVED AS TO FORM:
TRANSPORTATION AUTHORITY

By: By:
Roger Snoble Raymond G. Fortner, Jr.
Chief Executive Officer County Counsel
Date: Date:
SAN BERNARDINO ASSOCIATED APPROVED AS TO FORM:
GOVERNMENTS
By: By:
Gary Ovitt, President Jean-Rene Basle

County Counsel

Date: Date:

C07207-01
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San Bernardino Associated Governments

| Governments |
SAN BAG 1170 W. 3rd Street, 2nd Fl, San Bernardino, CA 92410

Working Together Phone: (909) 884-8276 Fax: (909) 885-4407 TRANSPORTATION
Web: www.sanbag.ca.gov MEASURE 1

eSan Bernardino County Transportation Commission ®San Bernardino County Transportation Authority
San Bernardino County Congestion Management Agency eService Authority for Freeway Emergencies

Minute Action

AGENDA ITEM: 4

Date: ' August 20, 2008

Subject: Amendment No. 1 to Contract No. 06-019 with Parsons, Brinkerhoff,
Quade and Douglas to extend the period of performance.

Recommendation:" Approve Amendment No 1 to Contract No. 06-019 with Parsons,

Brinkerhoff, Quade and Douglas extending the period of performance to
September 30, 2010 '

Background: This action is an amendment to a current professional services
contract. In order to complete the As-built drawings for the I-10 Mixed
Flow Lane Addition Projects, the period of performance for this contract
must be extended. This contract was awarded by SANBAG Board in
September 2005 to provide construction support services for freeway
construction on Interstate 10 Mixed Flow Lane Addition.

Financial Impact:  There is no financial impact associated with this item.

Reviewed By: - This item will be reviewed by the Plans and Programs Committee on
August 20, 2008. SANBAG Counsel has reviewed and approved this
amendment as to form. Finance has reviewed and approved the Contract

Summary Sheet.

Responsible Staff:  Garry Cohoe, Director of Freeway Construction

. Approved
Plans and Programs Committee

Date: August 20, 2008
Moved: Second:

In Favor: Opposed: Abstained:

Witnessed:

PPC0808a-gc.docx
Attachment: A0601901-AN.docx 15



SANBAG Contract No. 06-019-01
by and between -
the San Bernardino County Transpbrtation Authority

and .
Parsons, Brinkerhoff, Quade and Douglas

for ,
Construction Support Services for the I-10 Mixed Flow Lane Addition Projects

(] Original

Amendment

Retention:
Oves % RNo

Payable Vendor Contract # 12680

[] Receivable - Vendor ID PBQDI
Notes: Time Extension Amendment Only

Previous Amendments Total: $
Original Contract: $300.000 Previous Amendments Contirigency Total: $

Current Amendment: $0.00
Contingency Amount: ~ $____ _

Current Amendment Contingency: $

Contingency Amount requires specific authorization by Task Manager prior to release.

Contract TOTAL - | $ 300000

¥ Please include funding aliocation for the original contract or the amendment.

Task Cost Code Funding Sources Grant ID Amounts
86006019 5553 Ms| 1300 N/A
' $
- $
- — I $___
Original Board Approved Contract Date:  9/7/05 Contract Start: 9/7/05 Contract End: 9/7/08
New Amend. Approval (Board) Date: 9/3/08 Amend. Start: 9/3/08 Amend. End: 9/30/10

If this is a multi-year contract/amendment, please allocate budget authority among approved
budget authority and future fiscal year(s)-unbudgeted obligations:

Approved Budget | Fiscal Year: NA Future Fiscal Year(s) -
Authority 2 $ Unbudgeted Obligation =» | $§ NA

Is this consistent with the adopted budget? [Xlyes [[No
If yes, which Task includes budget authority? NA
the budget amendment been submitted? [_JYes [ JNo

Please mark an “X” next to all that apply:
[ Intergovernmental Private [ Non-Local  [JLlocal. [ Partly Local

Disadvantaged Business Enterprise: XINo  [JYes %
Task Manag;er&arry Cohoe | Contract Manager: Andrea Nieto
7 -
e, S et G o, £43/8
Task J4én gnature Date; / _, Contract Manager Signature Date
&/re'c
Chief Financial Officer Signature Date

Filename: A0601901-AN.dcecx
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SANBAG Contract No. 06-019
Amendment No. 1
By And Between
San Bernardino County Transportation Authority
And
Parsons, Brinkerhoff, Quade and Douglas
For

Construction Support Services for I-10 Mixed Flow Lane Addition Project

This AMENDMENT No. 1 to CONTRACT No. 06-019 entered into as of this 3rd day of
September of 2008 by the firm of Parsons, Brinkerhoff, Quade and Douglas, (hereafter called
CONSULTANT) and the San Bernardino Associated Governments/San Bemardino County
Transportation Authority (hereafter called SANBAG):

WITNESSETH:

WHEREAS, SANBAG, under SANBAG Contract 06-019, has engaged the services of
CONSULTANT to provide construction support services for I-10 Mixed Flow Lane Addition;
and

WHEREAS, the parties desire to amend the aforesaid contract to extend the completion date for
CONSULTANT services.

NOW, THEREFORE, the parties do mutually agree to amend Contract No. 06-019 as follows:

1. Article 2.1. The Period of Performance by CONSULTANT under this Contract
shall be extended to September 30, 2010, or until work is completed, whichever
occurs earlier.

2. Except as amended by this amendment, all other provisions and terms of Contract
No. 06-019 remain in full force and effect.

Page 1 of 2
A0601901-AN.docx
TN 84308
CN 06-019-01
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IN WITNESS THEREOF, the authorized parties have below signed:

San Bernardino Associated Governments

By: By:
Gary C. Ovitt, President Ron Hartje
SANBAG Board of Directors PBQ&D California Business Manager

Date: Date:

Approved as to form:

By:

Jean-Rene Basle
SANBAG Counsel

Date:

Page 2 0of 2
A0601901-AN.docx
TN 84308
CN 06-019-01
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Governments

SANBAG

Working Together

San Bernardino Associated Governments

1170 W. 3rd Street, 2nd Fl, San Bernardino, CA 92410
Phone: (909) 884-8276 Fax: (909) 885-4407
Web: www.sanbag.ca.gov Sl MEASURE X

eSan Bernardino County Transportation Commission eSan Bernardino County Transportation Authority
eSan Bernardino County Congestion Management Agency Service Authority for Freeway Emergencies

Date;

Subject.

S
Recommendation:

Background:

Financial Impact:

Reviewed By:

Responsible Staff:

Minute Action
AGENDA ITEM: 5
August 20, 2008

Amendment No. 1 to Contract 06-029 with Fluor Corporation on the
Development of the Measure I 2010-2040 Strategic Plan

Approve Amendment No. 1 to Contract 06-029 with Fluor Corporation to extend
the period of performance for the Measure I 2010-2040 Strategic Plan effort.

SANBAG initiated a 24-month contract with Fluor Corporation on October 5,
2005 to provide Strategic Plan Development Services for Measure I 2010-2040.
The development of the Strategic Plan will be continuing well into calendar year
2009. Therefore it is recommended that the completion date be amended to April
2010, the month in which the collection of sales tax dollars for the new Measure
will commence. No amendment to the contract amount is required at this time.
Scope and expenditures continue to be controlled through individual task orders.

This item has no financial impact. The item is consistent with the approved Fiscal
Year 2008-2009 SANBAG budget, Task 60909000.

This item will be reviewed by the Plans and Programs Policy Committee on
August 20, 2008 and has been approved as to form by County Counsel.

Steve Smith, Chief of Planning
Ty Schuiling, Director of Planning and Programming

ppc0808a-ss
Attachment: C06029-01
60909000

Approved
Plans and Programs Committee

Date: August 20, 2008

Moved: Second:
In Favor: Opposed: Abstained:

Witnessed:
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SANBAG Contract No. 06-029-01
by and between the
San Bernardino County Transportation Authority
and
Fluor Corporation
for
Strategic Plan Development Services for Measure | 2010-2040

IZI Payable

Vendor Contract # Retention: [J Original
(] Receivable Vendor ID FDC OvYes____% RNo | X Amendment
Notes:
Previous Amendments Total: $0.0
Original Contract: §$ 300,000 Previous Amendments Contingency Total:  $ 0.00
Current Amendment: $0.0
Contingency Amount:  $0.00 '
Current Amendment Contingency: $0.00
Contingency Amount requires specific authorization by Task Manager prior to release.
$ 300,000
Contract TOTAL =
¥ Please include funding allocation for the original contract or the amendment.
Tas Cost Code  Funding Sources Grant ID Amounts
60909 6010 MPF $ 200,000
60909 6010 TMEE $ 68.780
60909 6010 LTE - $31.220
$ 00,000
Original Board Approved Contract Date:  10/05/05  Contract Start: 10/05/05 Contract End: 10/05/07
New Amend. Approval (Board) Date: 09/03/08  Amend. Start: 10/05/07 Amend. End: 04/30/10
If this is a multi-year contract/amendment, please allocate budget authority among approved budget
authority and future fiscal year(s)-unbudgeted obligations:
Approved Budget | Fiscal Year: 05/06 Future Fiscal Year(s) —
ity =2 Unbudgeted Obligation = $ N/A
Authority $ 300,000 g g |
Is this consistent with the adopted budget? X Yes No
If yes, which Task includes budget authority? 609
If no, has the budget amendment been submitted? Yes [JNo
0 /
Please mark an “X" next to all that apply:
Intergovernmental _ Private X _ Non-Local ~ Local  Patlylocal
Disadvantaged Business Enterprise: [XINo [JYes %
Task Managgr: Ty Schuiling I Contract Manager: Steve Smith

il LA G bkl 2/ 1t
Ta%ager Sjgnature 7 Date / Contract Manager Signature Date
/?5 /& 4

Chief Financial Officer Signature Date

C06029-01.doc
20



Contract No. 06-029, Amendment No. 1
By and Between
San Bernardino Associated Governments/San Bernardino Transportation Authority
And
Fluor Corporation
For
Strategic Plan Development Services for Measure 1 2010-2040

This is an AMENDMENT to SANBAG CONTRACT NO. 06-029 entered into between San
Bernardino Associated Governments/San Bernardino County Transportation Authority (hereafter
SANBAG) and Fluor Corporation on October 5, 2005 for provision of Strategic Plan
Development Services for Measure I 2010-2040.

WITNESSETH:

Whereas, executing the scope of this project as authorized by the SANBAG board requires
additional time to complete; and

Whereas, the Strategic Plan Development Services may be required through April 2010; and
Whereas, the parties desire to amend the aforesaid contract;

NOW, THEREFORE, the parties hereto do mutually agree to amend SANBAG Contract No. 06-
029 as follows:

1. Amend Article 2, subdivision 2.1 to extend the period of performance of this contract to
April 30, 2010.

Except as amended by this amendment, all other provisions of Contract No. 06-029 remain in
full force and effect.

IN WITNESS THEREQF, the authorized parties have signed on the following page.

C06029-01.doc Page 1 of 2
TN 60909
CN 06-029-01 91



Fluor Corporation.

By:

Date:

C06029-01.doc
TN 60909
CN 06-029-01
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San Bernardino Associated Governments

By:
Gary C. Ovitt

President

San Bernardino Associated Governments

Date:

Approved as to from:

Page 2 of 2



San Bernardino Associated Governments

| Governments
SAN BAG . 1170 W. 3rd Street, 2nd Fl, San Bernardino, CA 92410

Working Together . Phone: (909) 884-8276 Fax: (909) 885-4407 TRANSPORTATION
Web: www.sanbag.ca.gov MEASURE I

*San Bernardino County Transportation Commission #San Bernardino County Transportation Authority
sSan Bernardino County Congestion Management Agency eService Authority for Freeway Emergencies

Minute Action
AGENDA ITEM: 6
Date: August 20, 2008

Subject: Proposition 1B Trade Corridor Improvement Funds (TCIF) Baseline Agreements
for seven (7) Grade Separation Projects and three (3) Highway Projects.

Recommendation:” 1. Approire the Following Proposition 1B Trade Corridor Improvement Funds

(TCIF) Draft Baseline:

a. I-10 Logistics Access Project Cherry Interchange. (Contract No. C09013
$30,773,000)

b. I-10 Logistics Access Project Citrus Interchange. (Contract No. C09014
$23,601,000)

c. I-15 Widening and Devore Interchange. (Comtract No. C09015
$119,069,000)

d. South Milliken Ave. Grade Separation Project. (Contract No. C09016
$8,031,000)

e. North Milliken Ave. Grade Separation Project. (Contract No. C09017
$6,490,000)

f. Vineyard Ave. Grade Separation Project. (Contract No. C09018
$6,884,000)

g. Lenwood Rd. Grade Separation Project. (Conmtract No. C09019
$6,694,000)

h. Glen Helen Pkwy. Grade Separation Project. (Contract No. C09020
$7,172,000)

i.  Palm Ave. Grade Separation Project. (Contract No. C09021 $9,390,000)

jo Valley Blvd. Grade Separation Project. (Comtract No. C09022
$7,658,000)

Approved
Plans and Programs Policy Committee

Date:
Moved: Second:
In Favor: Opposed: Abstained:

Witnessed:

ppc0808a-pc
Attachment: C09013-pc; C09014-pc; C09015-pe; C09016-pc; C09017-pe; C09018-pe; C09019-pe; C09020-pc;
€09021-pc; C09022-pc
37309000
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Plans and Programs Agenda Item
August 20, 2008
Page 2

2. Authorize the Executive Director to execute the final TCIF Baseline
Agreements including technical and administrative changes that may be necessary
following CTC staff review. Should any policy issues arise, the Executive
Director will consult with Board Officers.

Background: The California Transportation Commission (CTC) acted on April 10, 2008 to
program $1.648 billion in Proposition 1B Trade Corridor Improvement Funds for
projects in the Los Angeles/Inland Empire Corridor, with approximately $239
million for SANBAG’s Tier 1 projects. In its adopted resolution, the CTC
required nominating agencies to provide executed project baseline agreements
that commit to full funding of the projects, define the delivery schedule, scope,
and expected performance benefits by September 2, 2008 for all rail related TCIF
Projects. The CTC also acted to require “Corridor Delivery Plans” with the
railroads for the 29 grade separations and other rail-related projects such as
Cherry/I-10 and Citrus/I-10 interchanges and 1-15/I-215 Devore interchange
within the Los Angeles/Inland Empire Corridor, to be completed prior to
execution of the baseline agreements with the CTC.

Memoranda of understanding with the railroads are also required for the proposed
mainline improvements such as Colton Crossing, Tehachapi, and Donner. The

deadline established for baseline agreements on the rail-related projects is
September 2008.

There will be three Corridor Delivery Plans: one for the BNSF-only grade
separation projects, one for the UP-only grade separation projects including North
Milliken, South Milliken, Vineyard and the Cherry and Citrus Interchanges and
one for the shared BNSF-UP corridor, including Valley, Palm, Glen Helen,
Lenwood grade separation and Devore interchange. These Corridor Delivery
Plans are conceptual in nature and will include conceptual design information to
serve as a reasonable basis for cost estimation (including shooflies if needed), and
confirmation of delivery schedules.

There are a total of ten (10) Baseline Agreements attached, seven (7) grade
separation projects and three (3) highway projects. These Baseline Agreements
identify funding arrangements, delivery schedule, scope, and expected
performance benefits as required. (Note: Project Study Report or Equivalent
(Exhibit B of each agreement) of the contract is not included due to the size of the
document; a copy of each report is available upon request)

ppc0808a-pc

Attachment: C09013-pc; C09014-pc; C09015-pc; C09016-pc; C09017-pe; CO9018-pe; C09019-pe; CO9020-pe;
C09021-pc; C09022-pc

37309000 24



Plans and Programs Agenda Item
August 20, 2008
Page 3

Financial Impact.  This item is consistent with the approved Fiscal Year 2008-2009 SANBAG
Budget.

Reviewed By: This item will be reviewed by the Plans and Programs Policy Committee on
August 20, 2008. The agreement is being reviewed by SANBAG counsel.

Responsible Staff.  Philip Chu, Transportation Programming Analyst.
Ty Schuiling, Director of Planning and Programming

ppc0808a-pc

Attachment: C09013-pc; C09014-pc; C09015-pc; C09016-pe; C0O9017-pe; CO9018-pc; C€09019-pc; C09020-pc;
C09021-pc; C09022-pc

37309000 25



SANBAG Contract No. C09-013
by and between
San Bernardino County Transportation Authority
and
California Transportation Commission

for
- 10 Lomstlcs Access Pr0|ect Cherrv |nterchanqe

(] Payable Vendor Contract # Retention: ‘X Original

"] Receivable Vendor ID CTC O Yes % BINo | [[] Amendment
Notes:

Previous Amendments Total:
Original Contract: $0

Previous Amendments Contingency Total:

Current Amendment:
Contingency Amount:  $

@ P & &P

]

Current Amendment Contmgency

Contingency Amount requires specific authorization by Task Manager prior to release.

Contract TOTAL & [ $0

¥ Please include funding allocation for the original contract or the amendment.

Task Cost Code Funding Sources Grant ID Amounts
N/A N/A ICIF - $___
—-_ - $____
— S $_____
$
Original Board Approved Contract Date:  9/3/08 Contract Start: 9/2/08 Contract End: N/A
New Amend. Approval (Board) Date: - “Amend. Start: Amend. End:

If this is a multi-year contract/amendment, please allocate budget authority among approved
budget authority and future fiscal year(s)-unbudgeted obligations:

Approved Budget ! Fiscal Year: Future Fiscal Year(s) — }
Authority > ; $ Unbudgeted Obligation & | $

Is this consistent with the adopted budget? [CYes CNo
If yes, which Task includes budget authority?
if no, has the budget ndment been submitted? [(JYes [_JNo

Please mark an “X” next to all that apply:
Intergovernmental [ Private [ Non-Local ] Local (] Partly Local

Disadvantaged Business Enterprise: XINo [JYes %

Task Manager: Ty Schuiling Contract Manager: Philip Chu_

M\//Z// H12/08 —‘7‘,’? = f/()/ 4

Tasql%\/\anager&gnature 7 /e @ﬁﬁﬁanager&gn{ ure Daté
Y/~ 7 /z/@/

Chief Financial Officer Signature Date

Filename: C09013-pc
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Page 1

SANBAG Agreement No. C09013

TRADE CORRIDORS IMPROVEMENT FUND
PROJECT BASELINE AGREEMENT

PARTIES AND DATE

This Project Baseline Agreement (Agreement) for the I-10 Corridor Logistic
Access: 1-10 Cherry Interchange Improvements, effective on September 1, 2008,
is made by and between the California Transportation Commission
(Commission), the California Department of Transportation (Caltrans), and the
San Bernardino Associated Governments (SANBAG), the City of Fontana and

County of San Bernardino (Project Sponsors), sometimes collectively referred to
as the “Parties”.

RECITAL

Whereas at its April 10, 2008 Meeting the California Transportation Commission
programmed the Trade Corridors Improvement Fund and included in this program
of projects the I-10 Corridor Logistic Access (Cherry Interchange Improvements),
the parties are entering into this Project Baseline Agreement to document the
project cost, schedule, scope and benefits, as detailed on the Project Programming
Request Form attached hereto as Exhibit A, the Project Report attached hereto as
Exhibit B, and the Project Benefits Form attached hereto as Exhibit C, as the
baseline for project monitoring by the California Transportation Commission and
its Project Delivery Council. The undersigned Project Sponsor certifies that the
funding sources cited are committed and expected to be available; the estimated

costs represent full project funding; and the scope and description of benefits is
the best estimate possible.

GENERAL PROVISIONS
The Project Sponsor and Caltrans agree to abide by the following provisions:

To meet the requirements of Government Code Section 8879.23(c)(1), as added
by Proposition 1B, and of Government Code Section 8879.50, as enacted through
implementing legislation in 2007 (Senate Bill 88 and Assembly Bill 193).

To adhere to the provisions of the California Transportation Commission
Resolution TCIP-P-0708-01, “Adoption of Program of Projects for the Trade
Corridors Improvement Fund (TCIF),” dated April 10, 2008.

To adhere to the California Transportation Commission’s Trade Corridors
Improvement Fund Guidelines. .
To adhere to the California Transportation Commission’s Accountability
Implementation Plan and Policies, and program and baseline amendment
processes. :

The Sponsoring Agency agrees to secure funds for any additional costs of the
project. Any change to the funding commitments outline in this agreement
requires an amendment.

C09013-pc
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3.6

3.7

3.8

3.9

4.1

4.2

4.3

4.4

Page 2

To report to the California Transportation Commission on a quarterly basis on the
progress made toward the implementation of the project, including scope, cost
and schedule.

To report to the California Transportation Commission on the progress, on a
quarterly basis, and outcomes, at the end of the environmental phase, of the
environmental process with regard to air quality impacts due to emissions from
diesel or other particulates and related mitigation strategies. Whereas the Bond
Act mandates that the Commission shall allocate TCIF for trade infrastructure
improvements in a manner that places emphasis on projects that improve trade
corridor mobility while reducing emissions of diesel particulate and other
pollutant emissions, the Department of Transportation, the Sponsoring Agency,
and the Corridor Coalition understand and agree that the California Transportation
Commission will only allocate TCIF to projects that can demonstrate compliance
with applicable environmental requirements. If environmental clearance is
conditioned to the implementation of mitigation measures, the sponsoring agency
must commit, in writing, to the implementation of those mitigation measures.

To maintain and make available to the California Transportation Commission
and/or its designated representative, all work related documents, including
engineering and financial data, during the course of the project and retain those
records for four years from the date of the final closeout of the project. Financial
records will be maintained in accordance with Generally Accepted Accounting
Principles.

The California Transportation Commission and/or its designated representative,
has the right to audit the project records, including technical and financial data, of
the Department of Transportation, the Sponsoring Agency, and any
subconsultants at any time during the course of the project and for four years from
the date of the final closeout of the project. Audits will be conducted in
accordance with Generally Accepted Government Auditing Standards.

SPECIFIC PROVISIONS AND CONDITIONS

Project Schedule and Cost
See Project Programming Request Form, attached as Exhibit A.

Project Scope
See Project Study Report/Project Study Report Equivalent, attached as Exhibit B.

Project Scope
See Project Benefits Form, Attached as Exhibit C.

Other Project Specific Provisions and Conditions
The Project is also a recipient of State Transportation Improvement Program

(STIP) funds.

C09013-pc
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Deborah Barmack DATE
Executive Director
San Bernardino Associated Governments

Mark N. Nuaimi . DATE
Mayor

City of Fontana

Paul Biane DATE
Chairman

County of San Bernardino

Will Kempton DATE
Director
California Department of Transportation

John F Barna, Jr. DATE
Executive Director
California Transportation Commission

Q(?o (\?/ 2oi)or

C?Tﬂfaveﬂs to Form by: | " DATE
ean-Rene Basle
SANBAG County Counsel

Page 3
C09013-pc
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Exhibit A
rt 2008 Project Programming Request

(Project Information)
General Instructions

[___] New Pro;ect Amendment (Existing Project)

2002081 2
:L‘__ ‘ IIBFO)

SANBAG ScAs - SRE

L __.____,__.__ S

T ahsam@sanbag ca. gov

Route 10 at Cherry Avenelnterchange This pro;ect lmproves rnterchnge and ma operatlon and safety
in the city of Fontana by replacing a deficient interchange at Cherry Ave.

PARED “[Caltrans
PS&E SANBAG
Right of Way Fontana, City of

Constructlon SANBAG

The primary purpose of thls pro;ect isto relreve congestlon for trucks and passenger vehrcles accessrng Iand
uses north and south of I-10. This stretch of I-10 is one of the most congested freeway segments in San
Bernardino County, and more capacity is needed to support reliable and timely distribution of mainline truck
traffic to and from growing logistics-related land uses in the area. Inadequate capacity for freight at the
interchanges chokes local roads, inhibits emergency vehicles, and degrades air quality.

Project will replace exrstmg five-lane Cherry Ave bndge over |-10 with an erght-lane bndge add one addltlonal
lane on all four ramps of the interchange, provide extensive improvements at the Cherry-Slover intersection,

improve the Cherry-Valley intersection, and widen the existing Cherry Avenue bridge over the UP railroad from
four lanes to eight lanes. The project will also provide needed underneath clearance for the ultimate 1-10 HOV

project. This project will substantially reduce delays on this corridor, increase throughput and improve access
to key logistics hubs and existing busrness and logistics centers

Proj y Report Approved 06/13/01
Begin Environmental (PA&ED) Phase 09/30/05
Circulate Draft Environmental Document 05/11/08
Draft Project Report 04/30/08
End Environmental Phase (PA&ED Milestone) 03/31/08
Begin Design (PS&E) Phase 02/15/08
End Design Phase (Ready to List for Advertisement Milestone) 12/31/10
Begin Right of Way Phase 04/01/09
End Right of Way Phase (Right of Way Certification Milestone) 04/01/11
Begin Construction Phase (Contract Award Milestone) 08/01/11
End Construction Phase (Construction Contract Acceptance Milestone) 12/31/13
Begin Closeout Phase 12/31/13
End Closeout Phase (Closeout Report) 06/30/14

Page 4
C09013-
pe 30



2008 Project Programming Request
(Funding Information)

(dollars in thousands and escalated to the programmed year)
> =

07/11/08

468000

_13/14+

R/MW SUP (CT)
CON SUP (CT)

BT

osed Total Project Cost
eap (PAsED) [ I S D '

R/W SUP (CT)
lCON sUP (CT)

Implementing Agency

Fund No. 1: ]RIP - State Cash (ST-CASH)

Program Code

Existing Funding

20.XX.075.600

Component
E&P (PA&ED)

RW suP (cT) ||
CONSUP (CT) |

i

rped Fud

E&P (PA&ED)
PS&E

R/W SUP (CT)
CON SUP (CT)
AW
CON

Funding Agency

an Bemardino County Transporta

Notes

Fund No.2:  |RIP - State Cash (ST-CASH)

Program Code

Existing Funding

20.XX.075.600

Component

E&P (PA&ED)

PS&E

R/W SUP (CT)
CON SUP (CT)
R/W

CON

TOTAL 20

Prior 08/09 09/10 10/11 11/12 12/13 13/14+ Total

Proposed Funding

E&P (PAXED)
PSRE
R/W SUP (CT)
CON SUP (CT)
R/W

Jcon

TOTAL 5o

3,908

Page 5
C09013-pc
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Funding Agency

Fontana, City of

Notes

City is requesting allocation
extension to FY08/09




Fund No. 3:  [Loc Funds - Local Transportation Funds (LTF)

Program Code

Existing Funding

LOCAL FUNDS

Component
E&P (PA&ED)

R/W SUP (CT)
CON SUP (CT)

Funding Agency

Notes

E&P (PA&ED)

San Bernardino County DIF

PS&E

R/W SUP (CT)

CON SUP (CT)

RIW

CON

Fund No. 4: |Loc Funds - Local Transportation Funds (LTF)

Program Code

Existing Funding

LOCAL FUNDS

Component
E&P (PA&ED)

R/W SUP (CT)
CON SUP (CT)

Proposed Funding W

Funding Agency

BRirontana, City of

Notes

E&P (PA&ED)

PS&E

R/W SUP (CT)

CON SUP (CT)

RIW

CON

Fund No.5: |

Program Code

Existing Funding

Component Prior 08/09
E&P (PA&ED)

PS&E

R/W SUP (CT)

CON SUP (CT)

W !

CON

TOTAL

09/10 10/11 11/12

Proposed Funding

12/13

13/14+

Totat Funding Agency

Notes

|E&P (PASED)

Proposed TCIF

PS&E

R/W SUP (CT)

CON SUP (CT)

R/W

CON 30,773
TOTAL o

Fund No.6: |

Program Code

Existing Funding

{ Component
E&P (PALED)

R/W SUP (CT)
CON SUP (CT)

Funding Agency

Notes

E&P (PA&ED)

San Bernardino County

PS&E 5,822

Measure | (35% MI and

R/W SUP (CT)

64% County)

CON SUP (CT)

5,585

CON

C09013-pc
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Trade Corridor improvement Fund
Project Benefits Form
EXHIBIT C

Project Title:
Project Category:

Profect Type:
Outputs:

OQutcomes:

Page 7
C09013-pc

I-10 Cherry Interchange
Highway Interchange improvement

Modified Interchange (1)

Expand current interchange from 5 to 8 total lanes bridge and add one lane to each ramp.

Outcome

Safety Although reduction of acci rates is a dary objective to relief for tracks at this interchange
Safety benefit is exp d from i in capacity and tion of additional storage for turn pockets will
reduce the frequency of queuss backing Into cross traffic on adjacent anterials or backing into the freeway mainline,

Velocity PM peak hour NB average speed on Cherry Aventue improves from 10 to 12 mph (Including stopped time at i
PM peak hour SB average speed on Cherry Avenue improves from 8 to 19 mph (i ped time at i

Throughput LOS improvement from current LOS F to LOS D or better through the design year 2030

Reliabitity PM peak hour total delay reduced from approximately
1975 person-hours to approximately 1210 person hours (765 person-hour reduction)

Congestion Reduction 1100 vh/d Daily hours of delay saved for total traffic

Emissions Reduction 80 tons per year R of Parti Matter bined of ROG, PM10, NOx

164,000 tons per year reduction of Carbon Dioxide (CO2)
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SANBAG Contract No. C09-014
by and between
San Bernardino County Transportation Authority
and
California Transportation Commission

for
I-10 Logistics Access Project Citrus Interchange

Retention:

] Payable Vendor Contract # X Original

[] Receivable Vendor ID CTC O Yes % B No | [[] Amendment
Notes:
o Previous Amendments Total: $
Original Contract: $0 Previous Amendments Contingency Total: $
Current Amendment: $
Contingency Amount:  § _
Current Amendment Contingency: $

Contingency Amount requires specific authorization by Task Manager prior to release.

Contract TOTAL 9 | $ 0

¥ Please include funding aflocation for the original contract or the amendment.

Task Cost Code Funding Sources Grant 1D Amounts
N/A N/A TICIE - $___
R - $
- S $
$
Original Board Approved Contract Date:  9/3/08 Contract Start: 9/2/08 Contract End: N/A
New Amend. Approval (Board) Date: - Amend. Start: Amend. End:

If this is a multi-year contract/amendment, please allocate budget authority among approved
budget authority and future fiscal year(s)-unbudgeted obligations:

Approved Budget | Fiscal Year: Future Fiscal Year(s) - %
Authority & | R Unbudgeted Obligation > | $____
s

Is this consistent with the adopted budget? [JYes [No
If yes, which Task includes budget authority?
If no, has the budget amendment been submitted? [ ]Yes [ JNo

Please mark an “X” next to all that apply:
X Intergovernmental [ Private ] Non-Local [ Local [ Partly Local

Disadvantaged Business Enterprise' XINo [Yes__ %

Task Managgr: Ty Schuiljfi [
2 ///// P T

T%% gnhatuye
s Y

Chief Financial Officer Signature Date

Filename: C09014-pc
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SANBAG Agreement No. C09014

TRADE CORRIDORS IMPROVEMENT FUND
PROJECT BASELINE AGREEMENT

PARTIES AND DATE

This Project Baseline Agreement (Agreement) for the [-10 Corridor Logistic
Access: 1-10 Citrus Interchange Improvements, effective on September 1, 2008,
is made by and between the California Transportation Commission
(Commission), the California Department of Transportation (Caltrans), and the
San Bemnardino Associated Governments (SANBAG), the City of Fontana and
County of San Bernardino (Project Sponsors), sometimes collectively referred to
as the “Parties”.

RECITAL

Whereas at its April 10, 2008 Meeting the California Transportation Commission
programmed the Trade Corridors Improvement Fund and included in this program
of projects the -10 Corridor Logistic Access (Citrus Interchange Improvements),
the parties are entering into this Project Baseline Agreement to document the
project cost, schedule, scope and benefits, as detailed on the Project Programming
Request Form attached hereto as Exhibit A, the Project Report attached hereto as
Exhibit B, and the Project Benefits Form attached hereto as Exhibit C, as the
baseline for project monitoring by the California Transportation Commission and
its Project Delivery Council. The undersigned Project Sponsor certifies that the
funding sources cited are committed and expected to be available; the estimated
costs represent full project funding; and the scope and description of benefits is
the best estimate possible.

GENERAL PROVISIONS
The Project Sponsor and Caltrans agree to abide by the following provisions:

To meet the requirements of Government Code Section 8879.23(c)(1), as added
by Proposition 1B, and of Government Code Section 8879.50, as enacted through
implementing legislation in 2007 (Senate Bill 88 and Assembly Bill 193).

To adhere to the provisions of the California Transportation Commission
Resolution TCIP-P-0708-01, “Adoption of Program of Projects for the Trade
Corridors Improvement Fund (TCIF),” dated April 10, 2008.

To adhere to the California Transportation Commission’s Trade Corridors
Improvement Fund Guidelines.

To adhere to the California Transportation Commission’s Accountability
Implementation Plan and Policies, and program and baseline amendment
processes.

The Sponsoring Agency agrees to secure funds for any additional costs of the
project. Any change to the funding commitments outline in this agreement
requires an amendment.

C09014-pc

35



Deborah Barmack
Executive Director
San Bernardino Associated Governments

DATE

Mark N. Nuaimi
Mayor
City of Fontana

DATE

Paul Biane
Chairman
County of San Bernardino

DATE

Will Kempton
Director
California Department of Transportation

DATE

John F Barna, Jr.
Executive Director
California Transportation Commission

S &

DATE

(P}; 3/0)’

W d"as to Form by:
: ene Basle

SANBAG County Counsel

Page 3
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Exhibit A
2008 Project Programming Request

E"t' (Project Information)

General Instructions

D New Project . Amendment (Exrstrng PrOJect)

“—46810 —0138G |  sp

Fontana - Interchange 10 at Citrus Avenue Interchange. This projecti ce and main
operation and safety in the city of Fontana by replacing a deficient interchange at Citrus Avenue

Fontana 3, Clty of
PS&E SANBAG
Right of Way Fontana, City of

Construction SANBAG

. ressional:

The pnmary purpose of this prolect is to relreve congestron for trucks and passenger vehicles accessrng Iand
uses north and south of I-10. This stretch of I-10 is one of the most congested freeway segments in San
Bernardino County, and more capacity is needed to support reliable and timely distribution of mainline truck
traffic to and from growing logistics-related land uses in the area. Inadequate capacity for freight at the
[interchanges chokes local roads, inhibits emergency vehicles, and degrades air quality.

Pro;ect erI replaceemstmg four-lane Gitrus Ave bndge over I-10 with a seven-lane bndge addoneaddtlona! _
lane on all four ramps of the interchange, and widen the existing Citrus Avenue bridge over the UP raiiroad

from three lanes to six lanes. The project will also provide needed underneath clearance for the ultimate i-10
HOV project. This project will substantially reduce delays on this corridor, increase throughput, and improve
access 10 key logistics hubs and existing business and logistics centers.

Pro;ect Study Report Approved 10/30/01
Begin Environmental (PA&ED) Phase 10/15/01
Circulate Draft Environmental Document = R _ 08/24/07
Draft Project Report 05/04/07
End Environmental Phase (PA&ED Milestone) 10/31/08
Begin Design (PS&E) Phase 02/15/08
End Design Phase (Ready to List for Advertisement Milestone) 12/31/10
Begin Right of Way Phase 11/01/08
End Right of Way Phase (Right of Way Certification Milestong) 12/31/10
Begin Construction Phase (Contract Award Milestone) 04/01/11
End Construction Phase (Construction Contract Acceptance Milestone) 12/31/13
Begin Closeout Phase ’ 12/31/13
End Closeout Phase (Closeout Report) 06/30/14
Page 4

C09014-pc
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2008 Project Programming Request

& (Funding Information)

(dollars in thousands and escalated to the programmed year) Date: 07/11/08

5 BEN

{Route 10 Citrus Avenue Interchange Reconstruction

Existing Total Project Cost

Component 13/14+ Implementing Agency
E&P (PA&ED) ontana, City of

RIW SUP (CT)
CON SUP (CT)

Proposed Total Project Cost

Fund No.1:  |RIP - State Cash (ST-CASH) Program Code
Existing Funding 20.XX.075.600
Component i Funding Agency
E&P (PA&ED) | ontana, City of

Notes
E&P (PA&ED)
PS&E
R/W SUP (CT)
CON SUP (CT)
RW 3,238
CON
Fund No. 2: |Loc Funds - Local Transportation Funds (LTF) Program Code
Existing Funding LOCAL FUNDS
Component i 11/12 13/14+ Funding Agency

E&P (PA&ED) ontana, City of

R/W SUP (CT)
CON SUP (CT) |

Proposed Funding Notes
E&P (PA&ED) Developer Fees
PS&E
R/W SUP (CT)
CON SUP (CT)
RIW
CON 20,912

Page 5
C09014-pc
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Fund No. 3:

lLoc Funds - Local Transportation Funds (LTF)

Program Code

Existing Funding

LOCAL FUNDS

Component
E&P (PA&ED)

[rRw sUP (€T)
CON SUP (CT)

Proposed Funding

Funding Agency

Fontana, City of

Notes

E&P (PA&ED)

PS&E

R/W SUP (CT)

CON SUP (CT)

RIW

CON

Fund No. 4:

i

Program Code

Existing Funding

Component
E&P (PASED)
PS&E
R/W SUP (CT)
CON SUP (CT)
RIW
CON
TOTAL

Prior 08/09 09/10 10/11

Proposed Funding

11/12

13/14+ Total Funding Agency

Notes

E&P (PA&ED)

|Proposed TCIF

PS&E

R/W SUP (CT)

CON SUP (CT)

RIW

CON
TOTAL

23,601

Fund No. 5.

Program Code

Existing Funding

Component
E&P (PARED)
PS&E
R/W SUP (CT)
CON SUP (CT)
RW
CON
[TOTAL

Prior 08/09 09/10 10/11

Proposed Funding

11/12

13/14+ Total Funding Agency

Notes

E&P (PA&ED)

San Bernardino County

PS&E

2,000

Measure |

RW SUP (CT)

CON SUP (CT)

RIW

2,019

CON

2,688

TOTAL

Page 6

C09014-pc

40




Trade Corridor Improvement Fund
Project Benefits Form

EXHIBIT C

Project Title: 1-10 Citrus Interchange

Project Category: Highway Interchange Improvement

Project Type; Modified Interchange (1)

Qutputs: Expand current interchange from 4 to 7 total lanes bridge and add one /ane to each ramp.
Outcomes: Outcome

Safety Although reduction of accident rates is a secondary objective to congestion relief for trucks at this interchange
Safety benefit is expected from increase in capacity and creation of additional storage for turn pockets will
reduce the frequency of queues backing into cross traffic on adjacent arterials or backing into the freeway mainline.
In addition, based upon a traffic queuing analysis for future projected (year 2030} traffic, no traffic queues are
expected to exceed the space provided along Citrus Avenue or the interchange ramps. Also, the new interchange
impravements have been designed to accommodate turning paths of large interstate trucks,

Velocity Average roadway speeds along Citrus Avenue and the interchange ramps will be enhanced by the Project.
For example, an indicator for the average roadway speed, is the delay vehicles experience while traveling through
the interchange (i.e. the lower the delay the better the average roadway speed). For the existing interchange in
the year 2003, vehicles travelling through the interchange experienced a delay of 260 to 300 seconds.
With comptetion of the Project's improvements, for future projected (year 2030} traffic,
the delay for vehicles fravelling through the interchange is expected to be 30 to 36 seconds.
This is nearly a 10-fold reduction in traffic delay, and this would represent a significant increase in the average roadway
speed along Citrus Avenue and the interchange ramps.

Throughput As noted below, in the Reliability section, this project will improve the Level of Service for traffic at the interchange.
Also, this Project in not expected to effect the number of trucks, or Level of Service along the freeway.

Reliability For the existing interchange, for Year 2003 traffic, three of the four intersections along Citrus Avenue experience
unacceptable traffic operating conditions for either or both the AM and PM peak hour conditions. With the Project's
improvements, for future projected (Year 2030) traffic, these three intersections will be improved to levels
of service Band C.

Congestion Reduction 339 vh/d Daily hours of delay saved for total traffic

Emissions Reduction 90 tons per year Reduction of Particulate Matter combined of ROG, PM10, NOx
164,000 tons per year reduction of Carbon Dioxide (CO2)

Page 7
C09014-pc
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SANBAG Contract No. C09-015
by and between
San Bernardino County Transportation Authority
and
California Transportation Commission

for
I-15 Widening and 1-15/215 Devore Interchange

[] Payable Vendor Contract # ™ Original

Retention:
[] Receivable Vendor ID CTC O Yes % K No | [T] Amendment
Notes:
. Previous Amendments Total:
Original Contract: $0

Current Amendment:
Contingency Amount:  §

$
Previous Amendments Contingency Total:  §
$
$

Current Amendment Contingency:

Contingency Amount requires specific authorization by Task Manager prior to release.

Contract TOTAL 9 | $ 0

¥ Please include funding allocation for the original contract or the amendment.

Task Cost Code Funding Sources Grant ID Amounts
NA N/A ICIE —_— $__
A —_— $____
—_— - $
$
Original Board Approved Contract Date:  9/3/08 Contract Start: 9/2/08 Contract End: N/A
New Amend. Approval (Board) Date: - Amend. Start: ___ Amend. End: __

If this is a multi-year contract/amendment, please allocate budget authority among approved
budget authority and future fiscal year(s)-unbudgeted obligations:

Approved Budget x Fiscal Year: Future Fiscal Year(s) — i

Authority 2 i $ Unbudgeted Obligation 2 | $

Is this consistent with the adopted budget? [Yes [INo
If yes, which Task includes budget authority?
If no, has the budget amendment been submitted? []Yes [_JNo
R T

Please mark an “X” next to all that apply:
Intergovernmental ] Private ] Non-Local ] Local 1 Partly Local
Disadvantaged Business Enterprise: [XINo  [JYes____ %

Task Manager: Ty Sghuiling | Contract Marager-Philip Chd_

ol ZAL . e fos T S—=——7 9/@@%

TWW Date , Contract Manager Sighature {Dafe
§ /%An

Chief Financial Officer Signature Date

Filename; C09015-pc
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SANBAG Agreement No. C09015

TRADE CORRIDORS IMPROVEMENT FUND
PROJECT BASELINE AGREEMENT

PARTIES AND DATE

This Project Baseline Agreement (Agreement) for the I-15 widening and 1-15/215
Devore Interchange, effective on September 1, 2008, is made by and between the
California Transportation Commission (Commission), the California Department
of Transportation (Caltrans), and the San Bernardino Associated Governments

(SANBAG) (Project Sponsors), sometimes collectively referred to as the
“Parties”.

RECITAL

Whereas at its April 10, 2008 Meeting the California Transportation Commission
programmed the Trade Corridors Improvement Fund and included in this program
of projects the I-15 widening and 1-15/215 Devore Interchange, the parties are
entering into this Project Baseline Agreement to document the project cost,
schedule, scope and benefits, as detailed on the Project Programming Request
Form attached hereto as Exhibit A, the Draft Project Study Report attached hereto
as Exhibit B, and the Project Benefits Form attached hereto as Exhibit C, as the
baseline for project monitoring by the California Transportation Commission and
its Project Delivery Council. The undersigned Project Sponsor certifies that the
funding sources cited are committed and expected to be available; the estimated
costs represent full project funding; and the scope and description of benefits is
the best estimate possible.

GENERAL PROVISIONS
The Project Sponsor and Caltrans agree to abide by the following provisions:

To meet the requirements of Government Code Section 8879.23(c)(1), as added
by Proposition 1B, and of Government Code Section 8879.50, as enacted through
implementing legislation in 2007 (Senate Bill 88 and Assembly Bill 193).

To adhere to the provisions of the California Transportation Commission
Resolution TCIP-P-0708-01, “Adoption of Program of Projects for the Trade
Corridors Improvement Fund (TCIF),” dated April 10, 2008.

To adhere to the California Transportation Commission’s Trade Corridors
Improvement Fund Guidelines.

To adhere to the California Transportation Commission’s Accountability
Implementation Plan and Policies, and program and baseline amendment
processes.

The Sponsoring Agency agrees to secure funds for any additional costs of the
project. Any change to the funding commitments outline in this agreement
requires an amendment.

C09015-pc
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To report to the California Transportation Commission on a quarterly basis on the
progress made toward the implementation of the project, including scope, cost
and schedule.

To report to the California Transportation Commission on the progress, on a
quarterly basis, and outcomes, at the end of the environmental phase, of the
environmental process with regard to air quality impacts due to emissions from
diesel or other particulates and related mitigation strategies. Whereas the Bond
Act mandates that the Commission shall allocate TCIF for trade infrastructure
improvements in a manner that places emphasis on projects that improve trade
corridor mobility while reducing emissions of diesel particulate and other
pollutant emissions, the Department of Transportation, the Sponsoring Agency,
and the Corridor Coalition understand and agree that the California Transportation
Commission will only allocate TCIF to projects that can demonstrate compliance
with applicable environmental requirements. If environmental clearance is
conditioned to the implementation of mitigation measures, the sponsoring agency
must commit, in writing, to the implementation of those mitigation measures.

To maintain and make available to the California Transportation Commission
and/or its designated representative, all work related documents, including
engineering and financial data, during the course of the project and retain those
records for four years from the date of the final closeout of the project. Financial
records will be maintained in accordance with Generally Accepted Accounting
Principles. :

The California Transportation Commission and/or its designated representative,
has the right to audit the project records, including technical and financial data, of
the Department of Transportation, the Sponsoring Agency, and any
subconsultants at any time during the course of the project and for four years from
the date of the final closeout of the project. Audits will be conducted in
accordance with Generally Accepted Government Auditing Standards.

SPECIFIC PROVISIONS AND CONDITIONS

Project Schedule and Cost
See Project Programming Request Form, attached as Exhibit A.

Project Scope
See Project Study Report/Project Study Report Equivalent, attached as Exhibit B.

Project Scope
See Project Benefits Form, Attached as Exhibit C.

Other Project Specific Provisions and Conditions
None

C09015-pc
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Deborah Barmack
Executive Director

San Bernardino Associated Governments

DATE

Will Kempton
Director

California Department of Transportation

DATE

John F Barna, Jr.
Executive Director
California Transportation Commission

02

DATE

)) )7/ or

ﬁﬁb‘ved as to Form by:
ean-Rene Basle

SANBAG County Counsel
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Exhibit A

2008 Project Programming Request
(Project Information)

&vtrans General Instructions
. New Pro;ect D Amendment (Existing Project)

”“'—-?H"“*"*—'W"]r—*‘m ——w-——m

l

o .A_J

909 884 8276 dsaylor@sanbag ca gov

-215 PM 16-17.8. In San Bernardmo County at the |nterchangeof 115 and I215
(Devore IC), add one mixed flow lane in each direction on I-15 from Glen Helen Parkway through the
interchange, reconfigure interchange, and add truck bypass lanes.

~|SANBAG
PS&E SANBAG

Right of Way _ |Caltrans
Construction SANBAG

‘Assembly:[59,63 | Senate g .
ressional' 26 41, 43

The I-15 corridor is the main transportatlon connectlon between the Los Angeles metropolltan area and the
high desert, Las Vegas, Rocky Mountain states and the Midwest. It is also an important link to Riverside and
San Diego counties to the south. The I-15 Corridor is experiencing serious performance problems due to a
number of interrelated factors. These factors include higher than average truck volumes (ten to fiteen percent
of the total traffic), roadway design limitations particularly at the Devore Interchange, heavy traffic demand on
both weekends and weekdays, as well as a lack of alternative travel options of sufficient quality.

Overall this pro;ectwﬂl increase throughputvelocny, andrellablhty reduc gestlon and boost accessto

existing and future freight facilities along this critical national trade corridor. In addition, it wilt i improve safety by
reducing operational conflict between trucks and passenger vehicles. An overall capacity increase
approaching 40 percent is expected,

~02/01/09)

Begin Environmental (PA&ED) Phase 08/01/08
Circulate Draft Environmental Document ND/FONSI 06/30/10
Draft Project Report 06/30/10
End Environmental Phase (PA&ED Milestone) 08/01/11
Begin Design (PS&E) Phase 01/01/11
End Design Phase (Ready to List for Advertisement Milestone) 07/01/13
Begin Right of Way Phase 06/01/11
End Right of Way Phase (Right of Way Certification Milestone) 06/01/13
Begin Construction Phase (Contract Award Milestone) 11/01/13
End Construction Phase (Construction Coniract Acceptance Milestone) 11/01/16
Begin Closeout Phase 11/01/16
End Closeout Phase (Closeout Report) 11/01/17
Page 4
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2008 Project Programming Request
(Funding Information)

Date:

(dolfars in thousands and escalated to the programmed year)

03/26/08
[ Distvict BN '

-15 Widening and Devore interchange Reconstruction

Existing Total Project Cost

Component Prior 08/09 09/10 10/11 11/12 12/13 13/14+ Total Implementing Agency
E&P (PASED) i
PS&E
R/W SUP (CT)
CON SUP (CT)
RIW
CON
TOTAL

Proposed Total Project Cost

E&P (PA&ED)

PS&E

R/W SUP (CT)
CON SUP (CT)
[rRw

CON

TOTAL

Fund No. 1: J Program Code
Existing Funding

Component Prior 08/09 09/10 10/11 11/12 12/13 13/14+ Total Funding Agency

E&P (PA&ED)

PS&E

R/W SUP (CT)

CON SUP (CT)

R/W

JCON

TOTAL

Proposed Funding Notes
E&P (PA&ED) Proposed TCIF
PS&E

R/W SUP (CT)
CON SUP {CT)
R/W

CON 118,012
TOTAL '

FundNo.2: | Program Code
Existing Funding

Component Prior 08/09 09/10 10/11 11/12 12/13 13/14+ Total Funding Agency

E&P (PA&ED)

PS&E

RMW SUP (CT)

CON SUP (CT)

RW

CON

TOTAL

Proposed Funding Notes

E&P (PA&ED) 750 6,325 51 San Bernardinoe County
PS&E 16,773 73| Measure |

R/W SUP (CT)
CON SUP (CT)
RW 21,610
CON 121,958
TOTAL 4210

Page 5
C09015-pc
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Project Title:

Project Category:

Project Type:

Outputs:

Outcomes:

Page 6
C09015-pc

1-15 widening and I-15/215 Devore interchange

Highway Interchange Improvement

Truck climbing lane/ widening

Modified Interchange (1)

Increase to 4 through lanes on each direction on I-15

Reconfigure one interchange

Outcome

Safety

Velocity

Throughput

Reliability

Congestion Reduction

Emissions Reduction

48

The truck bypass ramps both north and south bound will greatly reduce
the speed differential by keeping trucks in the right lanes as they pass through-
the interchange. Similar configurations have shown significant safety benefit.

AM peak hour average speed improves from 43 to 52 mph

PM peak hour average speed improves from 31 to 40 mph

Peak LOS improvement from current LOS £ to LOS D or better through the design year 2040

AM and PM peak hour tatal delay reduced approximately 30%

Mare than 1200vh/d Dally hours of delay saved for total traffic

60 tons per year Reduction of Particulate Matter combined of ROG, PM10, NOx
118,000 tons per year reduction of Carbon Dioxide (CO2)



SANBAG Contract No. C09-016
by and between
San Bernardino County Transportation Authority
and
California Transportation Commission
for
South Mllllken Ave. Grade Separation

B

] Payable Vendor Contract # Retention: X Original
[] Receivable Vendor ID CTC OYes___% RNo | [] Amendment
Notes:
o 0 Previous Amendments Total: $
Original Contract: $Q Previous Amendments Contingency Total:  $
Current Amendment: $
Contingency Amount:  §
Current Amendment Contingency: $

Contingency Amount requires specific authorization by Task Manager prior to release.

Contract TOTAL= | $0

V¥ Please include funding allocation for the original contract or the amendment.

Task Cost Code Funding Sources Grant ID Amounts
N/A N/A ICIF - $__
_ - - —_— $
R - _ N $
$
Original Board Approved Contract Date:  9/3/08 Contract Start: 9/2/08 Contract End: N/A
New Amend. Approval (Board) Date: - Amend. Start: Amend. End; _

If this is a multi-year contract/amendment, please allocate budget authority among approved
budget authority and future fiscal year(s)-unbudgeted obligations:

Approved Budget Fiscal Year: Future Fiscal Year(s) - I
Authority & | $ Unbudgeted Obligation & | §
i ]

Is this consistent with the adopted budget? [ 1Yes [INo
If yes, which Task includes budget authority?
If no, has the budget amendment been submitted? [ ]Yes [ JNo

Please mark an “X” next to all that aply:
Intergovernmental [ ] Private o Non-Loca_I_____»|__:| Local [_:J__E’artly_lrgg_ell

Disadvantaged Business Enterprise: XINo  [Yes ___ %
Task Mangger: Ty Schuil'/gg | Contract Mg/ngger Philip /hu7

sl 74:% blifhs e, g/ /3 /ni
ask,Manager Signature b? Contréct N Manager élgnatu’re - Date
‘Dl J/Zﬂ‘* 7/oa/od

Chief Financial Officer Signature Date

Filename: C09016-pc
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SANBAG Agreement No. C09016

TRADE CORRIDORS IMPROVEMENT FUND
PROJECT BASELINE AGREEMENT

PARTIES AND DATE

This Project Baseline Agreement (Agreement) for the South Milliken Ave. Grade
Separation, effective on September 1, 2008, is made by and between the
California Transportation Commission (Commission), the California Department
of Transportation (Caltrans), and the San Bernardino Associated Governments
(SANBAG), and the City of Ontario (Project Sponsors), sometimes collectively
referred to as the “Parties”.

RECITAL

Whereas at its April 10, 2008 Meeting the California Transportation Commission
programmed the Trade Corridors Improvement Fund and included in this program
of projects the South Milliken Ave. Grade Separation, the parties are entering into
this Project Baseline Agreement to document the project cost, schedule, scope and
benefits, as detailed on the Project Programming Request Form attached hereto as
Exhibit A, the Draft Project Study Report or Equivalent attached hereto as Exhibit
B, and the Project Benefits Form attached hereto as Exhibit C, as the baseline for
project monitoring by the California Transportation Commission and its Project
Delivery Council. The undersigned Project Sponsor certifies that the funding
sources cited are committed and expected to be available; the estimated costs

- represent full project funding; and the scope and description of benefits is the best

31

3.2

33

34

3.5

Page 1

estimate possible.
GENERAL PROVISIONS
The Project Sponsor and Caltrans agree to abide by the following provisions:

To meet the requirements of Government Code Section 8879.23(c)(1), as added
by Proposition 1B, and of Government Code Section 8879.50, as enacted through
implementing legislation in 2007 (Senate Bill 88 and Assembly Bill 193).

To adhere to the provisions of the California Transportation Commission
Resolution TCIP-P-0708-01, “Adoption of Program of Projects for the Trade
Corridors Improvement Fund (TCIF),” dated April 10, 2008.

To adhere to the California Transportation Commission’s Trade Corridors
Improvement Fund Guidelines.

To adhere to the California Transportation Commission’s Accountability
Implementation Plan and Policies, and program and baseline amendment
processes.

The Sponsoring Agency agrees to secure funds for any additional costs of the
project. Any change to the funding commitments outline in this agreement
requires an amendment.

C009016-pc
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To report to the California Transportation Commission on a quarterly basis on the
progress made toward the implementation of the project, including scope, cost
and schedule.

To report to the California Transportation Commission on the progress, on a
quarterly basis, and outcomes, at the end of the environmental phase, of the
environmental process with regard to air quality impacts due to emissions from
diesel or other particulates and related mitigation strategies. Whereas the Bond
Act mandates that the Commission shall allocate TCIF for trade infrastructure
improvements in a manner that places emphasis on projects that improve trade
corridor mobility while reducing emissions of diesel particulate and other
pollutant emissions, the Department of Transportation, the Sponsoring Agency,
and the Corridor Coalition understand and agree that the California Transportation
Commission will only allocate TCIF to projects that can demonstrate compliance
with applicable environmental requirements. If environmental clearance is
conditioned to the implementation of mitigation measures, the sponsoring agency
must commit, in writing, to the implementation of those mitigation measures.

To maintain and make available to the California Transportation Commission
and/or its designated representative, all work related documents, including
engineering and financial data, during the course of the project and retain those
records for four years from the date of the final closeout of the project. Financial
records will be maintained in accordance with Generally Accepted Accounting
Principles.

The California Transportation Commission and/or its designated representative,
has the right to audit the project records, including technical and financial data, of
the Department of Transportation, the Sponsoring Agency, and any
subconsultants at any time during the course of the project and for four years from
the date of the final closeout of the project. Audits will be conducted in
accordance with Generally Accepted Government Auditing Standards.

SPECIFIC PROVISIONS AND CONDITIONS

Project Schedule and Cost
See Project Programming Request Form, attached as Exhibit A.

Project Scope
See Project Study Report/Project Study Report Equivalent, attached as Exhibit B.

Projéct Scope
See Project Benefits Form, Attached as Exhibit C.

Other Project Specific Provisions and Conditions
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Deborah Barmack DATE
Executive Director
San Bernardino Associated Governments

Gregory C. Devereaux DATE
~€ity Manager
City of Ontario

Will Kempton DATE
Director
California Department of Transportation

John F Barna, Jr. DATE
Executive Director
California Transportation Commission

VieN~

'q’m ved as to Form b:
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SANBAG County Counsel
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Exhibit A
c* 2008 Project Programming Request

(Project Information)
General Instructions

. New PrOJect D Amendment (Existing Pro;ect)

iL,vv*_.A._

In the City of Ontario along Alameda Corridor East, en Ave at UP/Los nge esmmedlately north of
Mission Blvd, construct grade separation (likely highway under rail).

PA&ED Ontario
PS&E Ontario
Right of Way Ontario
Constructlon Ontarlo

Assembly 71 _7
Con ressional: |43, 44

Mllhken Ave is a north/south corridor east of Los Angeles/Ontario International Airport (ONT) running from SR-
60 to I-10 and provides access to and from ONT (for both passenger traffic and cargo-related uses), and to
Ontario’s Foreign Trade Zone No. 50-1 (an extension of the Port of Long Beach’s FTZ NO. 50). It carries an
estimated 19,500 vehicles per day (43,000 vpd by 2030), and heavy duty trucks are estimated to comprise 20
percent of daily traffic. Separating the railroad crossing from Milliken Ave, which is a key location along the
Alameda Corridor East, will mitigate community impacts of goods movement and provide more reliable truck
laccess to the logistics complex and the air cargo facilities at ONT.

Railroad grade separatlons increase travel rellabmty on major roadways for both the communlty and truck
traffic, improve air quality, and eliminate potential conflicts between vehicular and train traffic, which all act to
mitigate the impact of freight movement on communities. This grade separation will eliminate gate down time
totaling 2 hours per day in 2030 and is estimated to reduce 131 daily vehicle hours of delay in 2030.

REOJECHMITESTOTICI N S T
Project Study Report Approved N/A

Begin Environmental (PA&ED) Phase 07/01/08
Circulate Draft Environmental Document Hoe) CEQA SE
Draft Project Report 01/01/09
End Environmental Phase (PA&ED Milestone) 12/31/09
[Begin Design (PS&E) Phase 01/01/10
End Design Phase (Ready to List for Advertisement Milestone) 12/31/11
Begin Right of Way Phase 01/01/10
End Right of Way Phase (Right of Way Certification Milestone) 12/31/11
Begin Construction Phase (Contract Award Milestone) 12/01/12
End Construction Phase (Construction Contract Acceptance Milestone) 12/31/14
Begin Closeout Phase 01/01/15
End Closeout Phase (Closeout Report) 04/30/15
Page 4
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2008 Project Programming Request
(Funding Information)

(dotlars in thousands and escalated to the programmed year)

Date: 03/10/08

=

13/14+ implementing Agency

S L
roposed Total Project Cost

Fund No. 1: | Program Code

Component Funding Agency

E&P (PASED)

R/W SUP (CT)

CON SUP (CT)

TOTAL

Notes

E&P (PA&ED) : Proposed TCIF
PS&E

R/W SUP (CT)
CON SUP (CT)
RW

CON 8,031
TOTAL -

Fund No.2: | Program Code

Existing Funding

Component Prior 08/09‘ 09/10 10/11 11/12 12/13 13/14+ Total Funding Agency

|eaP (PA&ED) B

PS&E

R/W SUP (CT)
CON SUP (CT)
RIW

CON

TOTAL

Proposed Funding ) ' Notes

E&P (PA&ED) : giDeveloper Impact Fees
PS&E :

R/W SUP (CT)
CON SUP (CT)
RW

CON 6,017
TOTAL S N ?

Fund No.3: | Program Code

Existing Funding

Component Prior 08/09 09/10 10/11 11/12 12/13 13/14+ Total Funding Agency

E&P (PAKED)

PS&E -
RIW SUP (CT)

CON SUP (CT)

R/W

CON 3 :

TOTAL

?roposed Funding - - ] Notes

E&P (PAKED) 750
PS&E 2,000
R/W SUP (CT)
CON SUP (CT)
RW 546
Jcon 12,739
TOTAL 7 3

San Bernardino County
Measure |

£2C
C009016-pc
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Trade Corridor Improvement Fund
Project Benefits Form

EXHIBIT C
Project Title: S Milliken Ave. Grade Separation
Project Category: Grade Separation project (rail)
Project Type: Removal of at grade crossing
Outputs: Removal of one at grade crossing
Outcomes: Outcome

Safety

Velocity

Throughput

Reliability

Congestion Reduction

Emissions Reduction

Page 7
C009016-pc

955

Eliminate potential accidents with at grade crossings of rial lines

Reduction of 29 existing daily vehicle hours

Reduction of 131 daily vehicle hours in 2030

Elinination of current gate down time of 1.3 hours per day
Elimination of gate down time of 2.0 hours per day in 2030

Eliminate emergency vehicle delay time up to 5 minutes

Eliminate current at grade vehicle gueue rate of 203 vehicles per hour per lane

Eliminate at grade vehicle queue rate of 448 vehicles per hour per lane in 2030

Estimate emission reductions in tons per day
C02-0.077

Nox- 0.00005

PM2.5- 0.00001

ROG- 0.00002



SANBAG Contract No. C09-017
by and between
San Bernardino County Transportation Authority
and
California Transportation Commission

for
North Milliken Ave. Grade Separation

[] Payable Vendor Contract# Retention: X Original
[] Receivable Vendor ID CTC 3 Yes % I No | [T] Amendment
Notes:
Previous Amendments Total:
Original Contract: $0

Current Amendment:

$

Previous Amendments Contingency Total: $

$

Contingency Amount:  § 5

Current Amendment Contingency:
Contingency Amount requires specific authorization by Task Manager prior to release.

Contract TOTAL & | $0

¥ Please include funding allocation for the original contract or the amendment.

Task Cost Code Funding Sources Grant ID Amounts
N/A N/A ICIF - $__
- - $__
_— S L
$
Original Board Approved Contract Date: Contract Start: ContractEnd: ___
New Amend. Approval (Board) Date: - Amend. Start: __ Amend. End: ____

If this is a multi-year contract/amendment, please allocate budget authority among approved
budget authority and future fiscal year(s)-unbudgeted obligations:

Approved Budget % Fiscal Year: Future Fiscal Year(s) — i
Authority = ] $ Unbudgeted Obligation =& | ‘ $

Is this consistent with the adopted budget? [JYes [INo
If yes, which Task includes budget authority?
If no, has the budget amendment been submitted? [JYes [ JNo

Please mark an “X” next to all that apply:
Intergovernmental [] Private ] Non-Local [ Local (] Partly Local

Disadvantaged Business Enterprise: [INo  []Yes %
Task Manager: Ty Schuiling | | Contract Manager:-Philip Chu

Ll ﬂ///§ o foe T(: 7;%;{ L gj/(i/ox
Task Manager Signatyre  / Conffact Manager S Rature™ Ddte
W M } s AA

Chief Financial Officer Signature Date

Filename: C09017-pc
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SANBAG Agreement No. C09017

TRADE CORRIDORS IMPROVEMENT FUND
PROJECT BASELINE AGREEMENT

PARTIES AND DATE

This Project Baseline Agreement (Agreement) for the North Milliken Ave. Grade
Separation, effective on September 1, 2008, is made by and between the
California Transportation Commission (Commission), the California Department
of Transportation (Caltrans), and the San Bernardino Associated Governments
(SANBAG), and the City of Ontario (Project Sponsors), sometimes collectively
referred to as the “Parties”.

RECITAL

Whereas at its April 10, 2008 Meeting the California Transportation Commission
programmed the Trade Corridors Improvement Fund and included in this program
of projects the North Milliken Ave. Grade Separation, the parties are entering into
this Project Baseline Agreement to document the project cost, schedule, scope and
benefits, as detailed on the Project Programming Request Form attached hereto as
Exhibit A, the Draft Project Study Report or Equivalent attached hereto as Exhibit
B, and the Project Benefits Form attached hereto as Exhibit C, as the baseline for
project monitoring by the California Transportation Commission and its Project
Delivery Council. The undersigned Project Sponsor certifies that the funding
sources cited are committed and expected to be available; the estimated costs
represent full project funding; and the scope and description of benefits is the best
estimate possible.

GENERAL PROVISIONS
The Project Sponsor and Caltrans agree to abide by the following provisions:

To meet the requirements of Government Code Section 8879.23(c)(1), as added
by Proposition 1B, and of Government Code Section 8879.50, as enacted through
implementing legislation in 2007 (Senate Bill 88 and Assembly Bill 193).

To adhere to the provisions of the California Transportation Commission
Resolution TCIP-P-0708-01, “Adoption of Program of Projects for the Trade
Corridors Improvement Fund (TCIF),” dated April 10, 2008.

To adhere to the California Transportation Commission’s Trade Corridors
Improvement Fund Guidelines.

To adhere to the California Transportation Commission’s Accountability
Implementation Plan and Policies, and program and baseline amendment
processes.

The Sponsoring Agency agrees to secure funds for any additional costs of the
project. Any change to the funding commitments outline in this agreement
requires an amendment.

C09017-pc
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3.7
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3.9

4.1

4.2

4.3

4.4

Page 2

To report to the California Transportation Commission on a quarterly basis on the
progress made toward the implementation of the project, including scope, cost
and schedule. \

To report to the California Transportation Commission on the progress, on a
quarterly basis, and outcomes, at the end of the environmental phase, of the
environmental process with regard to air quality impacts due to emissions from
diesel or other particulates and related mitigation strategies. Whereas the Bond
Act mandates that the Commission shall allocate TCIF for trade infrastructure
improvements in a manner that places emphasis on projects that improve trade
corridor mobility while reducing emissions of diesel particulate and other
pollutant emissions, the Department of Transportation, the Sponsoring Agency,
and the Corridor Coalition understand and agree that the California Transportation
Commission will only allocate TCIF to projects that can demonstrate compliance
with applicable environmental requirements. If environmental clearance is
conditioned to the implementation of mitigation measures, the sponsoring agency
must commit, in writing, to the implementation of those mitigation measures.

To maintain and make available to the California Transportation Commission
and/or its designated representative, all work related documents, including
engineering and financial data, during the course of the project and retain those
records for four years from the date of the final closeout of the project. Financial
records will be maintained in accordance with Generally Accepted Accounting
Principles.

The California Transportation Commission and/or its designated representative,
has the right to audit the project records, including technical and financial data, of
the Department of Transportation, the Sponsoring Agency, and any
subconsultants at any time during the course of the project and for four years from
the date of the final closeout of the project. Audits will be conducted in
accordance with Generally Accepted Government Auditing Standards.

SPECIFIC PROVISIONS AND CONDITIONS

Project Schedule and Cost
See Project Programming Request Form, attached as Exhibit A.

Project Scope
See Project Study Report/Project Study Report Equivalent, attached as Exhibit B.

Project Scope
See Project Benefits Form, Attached as Exhibit C.

Other Project Specific Provisions and Conditions
The Project is also a recipient of Traffic Congestion Relief Project (TCRP) funds.

C09017-pe
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Deborah Barmack DATE
Executive Director
San Bernardino Associated Governments

Grégorj C. Devereaux DATE
City Manager
City of Omntario

Will Kempton DATE
Director
California Department of Transportation

John F Barna, Jr. DATE
Executive Director
California Transportation Commlssmn
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Exhibit A

2008 Project Programming Request

(Project Information)
&ftrons General Instructions

. New Pro;ect L__] Amendment (Exustmg Project) 03/10/08

,.N._,’L_ S Ll .

ISTEIC

g i hken Ave at UPRRbetween Guastl and AlrportDr
construct grade separation (likely highway under rail). (TCRP Leg. Desc. - Alameda Corridor East: Build grade

separations on Burlington Northern Santa Fe and Union Pacific Railroad lines with rail to rail separation at
Colton throug

Ontano
Ontario
Ontario
Ontario

Milliken Ave is a north/south corridor east of Los Angeles/Ontario International Airport (ONT) running from SR-
60 to I-10 and provides access to and from ONT (for both passenger traffic and cargo-related uses), and to
Ontario's Foreign Trade Zone No. 50-1 (an extension of the Port of Long Beach’s FTZ NO. 50). It carries an
estimated 32,000 vehicles per day (45,000 vpd by 2030), and heavy duty trucks are estimated to com prise 26
percent of daily traffic. Separating the railroad crossing from Milliken Ave, which is a key location along the
Alameda Corridor East, will mitigate community impacts of goods movement and provide more reliable truck
access 1o the logistics complex and the air cargo facilities at ONT.

Rallroad grade separatlons increase travel rehablhty on ma;or roadways for both the commumty and truck
traffic, improve air quality, and eliminate potential conflicts between vehicular and train traffic, which alf act to
mitigate the impact of freight movement on communities. This grade separation will eliminate gate down time
totaling 2.4 hours per day in 2030 and is estimated to reduce 218 daily vehicle hours of delay in 2030.

Pro;ect Study Report Approved

Begin Environmental (PA&ED) Phase 07/11/01
Circulate Draft Environmental Document in, ] CEQA SE
Draft Project Report 12/16/02
End Environmental Phase (PA&ED Milestone) - 11/21/02
Begin Design (PS&E) Phase 01/01/07
End Design Phase (Ready to List for Advertisement Milestone) 06/30/08
Begin Right of Way Phase 03/01/08
End Right of Way Phase (Right of Way Certification Milestone) 10/31/08
Begin Construction Phase (Contract Award Milestone) 01/01/09
End Construction Phase (Construction Contract Acceptance Milestone) 11/30/10
Begin Closeout Phase 12/01/10
End Closeout Phase (Closeout Report) 12/31/10

Page 4
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2008 Project Programming Request
(Funding Information)

(doMlars in thousands and escalated to the programmed year)

i North Milliken Ave Railroad Grade Separation at UPRR

Existing Total Project Cost

Component 13/14+

Impiementing Agency

E&P (PASED)

R/W SUP (CT)

CON SUP (CT)

Proposed Total Project Cost

E&P (PASED)

RIW SUP (CT)
CON SUP (CT)

Fund No, 1:

Program Code

Existing Funding

Component

11/12 13/14+

|Ear (PAGED)

R/W SUP (CT)
CON SUP (CT)

Funding Agency

Proposed Funding

E&P (PA&ED)
PS&E

R/W SUP (CT)
CON SUP (CT)
RW
CON

Fund No. 2:

Program Code

Existing Funding

Component
|E&P (PABED)

11/12 13/14+

R/W SUP (CT)
CON SUP (CT)

Funding Agency

Notes

E&P (PA&ED)

PS&E

R/W SUP (CT)
CON SUP (CT)
RW

CON

TOTAL

557
4,443

100

43,454

TCRP - Ontario

Fund No. 3:

Program Code

Existing Funding

Component
|E&P (PA&ED)
PS&E

R/W SUP (CT)
CON SUP (CT)
R/W

CON

TOTAL

Prior 08/08 09/10 10/11 11/12 12/13 13/14+ Total

Funding Agency

Proposed Funding

Notes

E&P (PA&ED)

PS&E

R/W SUP (CT)
CON SUP (CT)
RIW

CON

TOTAL

100

12,986

Developer impact Fee

Page 5
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Fund No.4: |

Program Code

Existing Funding

Component
E&P (PA&ED)
PS&E
R/W SUP (CT)
CON SUP (CT)
R/W
CON
TOTAL

Prior

o

08/09

i

09/10 10/11 11/12 12/13

Pl;oposed Fundfﬁé

13114+ | Tota! Funding Agency

Notes

E&P (PASED)

UPRR

PS&E

R/W SUP (CT)

CON SUP (CT)

RW

CON
TOTAL

3,580
=

Fund No.5: |

Program Code

Existing Funding

Component
E&P (PA&ED)
PS&E
R/W SUP (CT)
CON SUP (CT)
RIW
CON
TOTAL

Prior

08/09

09/10 10/11 11/12 12/13

Proposed Funding

13/14+ Total Funding Agency

Notes

E&P (PA&ED)

San Bernardino County

PS&E

Measure |

R/W SUP (CT)

CON SUP (CT)

R/W

CON
TOTAL

Page 6
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Trade Corridor Improvement Fund
Project Benefits Form
EXHIBIT C

Project Title: -
Project Category:

Project Type:

Outputs:

Outcomes:

Page 7
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N Milliken Ave. Grade Separation

Grade Separation project {raif)

Removal of at grade crossing

Removal of one at grade crossing

Qutcome

Safety

Velocity

Eliminate potential accidents with at grade crossings of rial lines

Reduction of 98 existing daily vehicle hours
Redugction of 218 daily vehicle hours in 2030

_ Elinination of current gate down time of 1.6 hours per day

Throughput

Reliability

Congestion Reduction

Emissions Reduction

63

Elimination of gate down time of 2.4 hours per day in 2030

Eliminate emergency vehicle detay time up to 5 minutes

Eliminate current at grade vehicle queue rate of 394 vehicies per hour per lane

Eliminate at grade vehicle queue rate of 625 vehicles per hour per lane in 2030

Estimate emission reductions in tons per day
C0O2-0.27

Nox- 0.00019

PM2.5- 0.00002

ROG- 0.00008
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To report to the California Transportation Commission on a quarterly basis on the
progress made toward the implementation of the project, including scope, cost
and schedule.

To report to the California Transportation Commission on the progress, on a
quarterly basis, and outcomes, at the end of the environmental phase, of the
environmental process with regard to air quality impacts due to emissions from
diesel or other particulates and related mitigation strategies. Whereas the Bond
Act mandates that the Commission shall allocate TCIF for trade infrastructure
improvements in a manner that places emphasis on projects that improve trade
corridor mobility while reducing emissions of diesel particulate and other
pollutant emissions, the Department of Transportation, the Sponsoring Agency,
and the Corridor Coalition understand and agree that the California Transportation
Commission will only allocate TCIF to projects that can demonstrate compliance
with applicable environmental requirements. If environmental clearance is
conditioned to the implementation of mitigation measures, the sponsoring agency
must commit, in writing, to the implementation of those mitigation measures.

To maintain and make available to the California Transportation Commission
and/or its designated representative, all work related documents, including
engineering and financial data, during the course of the project and retain those
records for four years from the date of the final closeout of the project. Financial
records will be maintained in accordance with Generally Accepted Accounting
Principles.

The California Transportation Commission and/or its designated representative,
has the right to audit the project records, including technical and financial data, of
the Department of Transportation, the Sponsoring Agency, and any
subconsultants at any time during the course of the project and for four years from
the date of the final closeout of the project. Audits will be conducted in
accordance with Generally Accepted Government Auditing Standards.

SPECIFIC PROVISIONS AND CONDITIONS

Project Schedule and Cost
See Project Programming Request Form, attached as Exhibit A.

Project Scope
See Project Study Report/Project Study Report Equivalent, attached as Exhibit B.

Project Scope
See Project Benefits Form, Attached as Exhibit C.

Other Project Specific Provisions and Conditions

The Project is also a recipient of State Transportation Improvement Program
(STIP) funds.

C09014-pc
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SANBAG Contract No. C09-018
by and between
San Bernardino County Transportation Authority
_ ~ and
California Transportation Commission
for
Vineyard Ave. Grade Separation Project

] Payable Vendor Contract # Retention: Original

[] Receivable | Vendor iD CTC [ Yes % K No | [] Amendment
Notes:
o Previous Amendments Total: $
Original Contract: 9 Previous Amendments Contingency Total:  $
Current Amendment: $
Contingency Amount:  § 1. e
Current Amendment Contingency: $

Contingency Amount requires specific authorization by Task Manager prior to release.
i Contract TOTAL 2 l $0

V¥ Please include funding allocation for the original contract or the amendment.

Task Cost Code Funding Sources Grant 1D Amounts
N/A N/A ICIE _ $___
- - $
- - $
$
Original Board Approved Contract Date:  9/3/08 Contract Start: 9/2/08 Contract End: N/A
New Amend. Approval (Board) Date: - Amend. Start: __ Amend. End:

If this is a multi-year contract/amendment, please allocate budget authority among approved
budget authority and future fiscal year(s)-unbudgeted obligations:

Approved Budget f Fiscal Year: Future Fiscal Year(s) - |
Authority =& $ Unbudgeted Obligation & $

i

Is this consistent with the adopted budget? [lYes [No
If yes, which Task includes budget authority?
If no, has the budget amendment been submitted? [ [Yes []No

Please mark an “X” next to all that apply:
_.IZI__Ip_t_(—::r_gg_\{(_a_rp_rp_gp_t_a_l___-__[;I_Erjy_qte O Non-Local ] Local [ Partly Local

Disadvantaged Business Enterprise: XINo []Yes %
Task Mangger: Ty Schuili ing | Contract’IVI,amgger: Philip Chu

Lot 7//% s S=— >
Task Man ger Signature " Daf; Contract Manager Signstur Date
W/v/%i"ﬁ ¥ /12/9

Chief Financial Officer Signature Date

Filename: C09018-pc
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SANBAG Agreement No. C09018

TRADE CORRIDORS IMPROVEMENT FUND
PROJECT BASELINE AGREEMENT

PARTIES AND DATE

This Project Baseline Agreement (Agreement) for the Vineyard Ave Grade
Separation, effective on September 1, 2008, is made by and between the
California Transportation Commission (Commission), the California Department
of Transportation (Caltrans), and the San Bernardino Associated Governments
(SANBAG), and the City of Ontario (Project Sponsors), sometimes collectively
referred to as the “Parties”.

RECITAL

Whereas at its April 10, 2008 Meeting the California Transportation Commission
programmed the Trade Corridors Improvement Fund and included in this program
of projects the Vineyard Ave. Grade Separation, the parties are entering into this
Project Baseline Agreement to document the project cost, schedule, scope and
benefits, as detailed on the Project Programming Request Form attached hereto as
Exhibit A, the Draft Project Study Report or Equivalent attached hereto as Exhibit
B, and the Project Benefits Form attached hereto as Exhibit C, as the baseline for
project monitoring by the California Transportation Commission and its Project
Delivery Council. The undersigned Project Sponsor certifies that the funding
sources cited are committed and expected to be available; the estimated costs
represent full project funding; and the scope and description of benefits is the best
estimate possible.

GENERAL PROVISIONS
The Project Sponsor and Caltrans agree to abide by the following provisions:

To meet the requirements of Government Code Section 8879.23(c)(1), as added
by Proposition 1B, and of Government Code Section 8879.50, as enacted through
implementing legislation in 2007 (Senate Bill 88 and Assembly Bill 193).

To adhere to the provisions of the California Transportation Commission
Resolution TCIP-P-0708-01, “Adoption of Program of Projects for the Trade
Corridors Improvement Fund (TCIF),” dated April 10, 2008.

To adhere to the California Transportation Commission’s Trade Corridors
Improvement Fund Guidelines.

To adhere to the California Transportation Commission’s Accountability
Implementation Plan and Policies, and program and baseline amendment
processes.

The Sponsoring Agency agrees to secure funds for any additional costs of the
project. Any change to the funding commitments outline in this agreement
requires an amendment.
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To report to the California Transportation Commission on a quarterly basis on the
progress made toward the implementation of the project, including scope, cost
and schedule.

To report to the California Transportation Commission on the progress, on a
quarterly basis, and outcomes, at the end of the environmental phase, of the
environmental process with regard to air quality impacts due to emissions from
diesel or other particulates and related mitigation strategies. Whereas the Bond
Act mandates that the Commission shall allocate TCIF for trade infrastructure
improvements in a manner that places emphasis on projects that improve trade
corridor mobility while reducing emissions of diesel particulate and other
pollutant emissions, the Department of Transportation, the Sponsoring Agency,
and the Corridor Coalition understand and agree that the California Transportation
Commission will only allocate TCIF to projects that can demonstrate compliance
with applicable environmental requirements. If environmental clearance is
conditioned to the implementation of mitigation measures, the sponsoring agency
must commit, in writing, to the implementation of those mitigation measures.

To maintain and make available to the California Transportation Commission
and/or its designated representative, all work related documents, including
engineering and financial data, during the course of the project and retain those
records for four years from the date of the final closeout of the project. Financial
records will be maintained in accordance with Generally Accepted Accounting
Principles.

The California Transportation Commission and/or its designated representative,
has the right to audit the project records, including technical and financial data, of
the Department of Transportation, the Sponsoring Agency, and any
subconsultants at any time during the course of the project and for four years from
the date of the final closeout of the project. Audits will be conducted in
accordance with Generally Accepted Government Auditing Standards.

SPECIFIC PROVISIONS AND CONDITIONS

Project Schedule and Cost
See Project Programming Request Form, attached as Exhibit A.

Project Scope
See Project Study Report/Project Study Report Equivalent, attached as Exhibit B.

Project Scope
See Project Benefits Form, Attached as Exhibit C.

Other Project Specific Provisions and Conditions
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Deborah Barmack DATE
Executive Director
San Bernardino Associated Governments

Gregory C. Devereaux DATE
City Manager
City of Ontario

Will Kempton DATE
Director
California Department of Transportation

John F Barna, Jr. DATE
Executive Director
California Transportation Commission
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n-Rene Basle :
SANBAG County Counsel
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Exhibit A
tf 2008 Project Programming Request

(Project Information)
Gaftrans General Instructions

. [] New Project D Amendment (Existing Project) 03/1 0/08

In the Cty fOntano along Alameda Comdor East, on Vineyard Ave at UP/Alhambra |mmed|ately southofHoh
Bivd, construct grade separation (likely highway under rai).

1l
PA&ED (0]
PS&E Ontario
Right of Way __ |Ontario
Constructlon Ontario

Vmeyard Ave is a north/south corridor north of Los Angeles/Ontarlo !nternatlonal Alprl’t (ONT) runnlng from |-
10 to ONT and to Ontario’s Foreign Trade Zone No. 50-1 (an extension of the Port of Long Beach's FTZ NO.
50). It carries an estimated 11,400 vehicles per day (25,200 vpd by 2030), and heavy duty trucks are estimated
to comprise 20 percent of daily traffic. Separating the railroad crossing from Vineyard Ave, which is a key
location along the Alameda Corridor East, will mitigate community impacts of goods movement and provide
more reliable truck access to the logistics complex and the air cargo facilities at ONT.

Rallroad grade separatlons increase travel rellab|I|ty on major roadways for both the communlty and truck
traffic, improve air quality, and efiminate potential conflicts between vehicular and train traffic, which all act to
mitigate the impact of freight movement on communities. This grade separation will eliminate gate down time
totaling 2.4 hours per day in 2030 and is estimated to reduce 98 daily vehicle hours of delay in 2030.

RID[EcHMIIES B N R T i
Project Study Heport Approved N/A

Begin Environmental (PA&ED) Phase ‘ 07/01/08
Circulate Draft Environmental Document : = CEQA SE
Draft Project Report 01/01/09
End Environmental Phase (PA&ED Miiestone) 12/31/09
Begin Design (PS&E) Phase 01/01/10
End Design Phase (Ready to List for Advertisement Mllestone) 12/31/11
Begin Right of Way Phase 01/01/10
End Right of Way Phase (Right of Way Certification Milestone) ‘ 12/31/11
Begin Construction Phase (Contract Award Milestone) 12/01/12
End Construction Phase (Construction Contract Acceptance Milestone) 12/31/14
Begin Closeout Phase 01/01/15
End Closeout Phase (Closeout Report) 04/30/15
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2008 Project Programming Request
(Funding Information)

Date:

03/10/08

0

Vineyard Ave Railroad Grade Separation at UP/Alhambra

Existing Total Project Cost ]

Component 13/14+ Implementing Agency
[E&P (PARED)

R/W SUP (CT)
CON SUP (CT)

Proposed

Fund No. 1: | Program Code

Existing Funding

Component 11/12 13/14+ Funding Agency
|E&P (PASED)

R/W SUP (CT)
CON SUP (CT)

Proposed Funding Notes
E&P (PA&ED) Proposed TCIF
PS&E
R/W SUP (CT)
CON SUP (CT)
R/W
CON

Fund No. 2: | Program Code

Component Funding Agency
{E&P (PARED)

R/W SUP (CT)
CON SUP (CT)

Proposed Fundin Notes
Developer Impact Fees

|E&P (PA&ED)
PS&E

R/W SUP (CT)
ICON SUP (CT)
R/W
CON

Fund No. 3: | Program Code

Existing Funding

Component 11/12 13/14+ Funding Agency
{E&P (PA&ED)

R/W SUP (CT)
CON SUP (CT)

Notes

San Bernardino County
Measure |

E&P (PASED) 750
PS&E 2.000
R/W SUP (CT)
CON SUP (CT)
RIW 546
CON
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Trade Corridor improvement Fund
Project Benefits Form

EXHIBIT C
Project Title: Vineyard Ave. Grade Separation
Project Category: Grade Separation project (raif)
Project Type: Removal of at grade crossing
Outputs: Removal of one at grade crossing
Outcomes: Outcome

Safety

Velocity

Throughput

Reliability

Congestion Reduction

Emissions Reduction

Page 6
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Eliminate potential accidents with at grade crossings of rial lines

Reduction of 23 existing daily vehicle hours
Reduction of 98 daily vehicle hours in 2030

Elinination of current gate down time of 1.6 hours per day
Elimination of gate down time of 2.4 hours per day in 2030

Eliminate emergency vehicle delay time up to 5 minutes

Eliminate current at grade vehicle queue rate of 178 vehicles per hour per lane

Eliminate at grade vehicle queue rate of 394 vehicles per hour per fane in 2030

Estimate emission reductions in tons per day
CO2-0.86

Nox- 0.00006

PM2.5- 0.00001

ROG- 0.00003



SANBAG Contract No. C09-019
by and between
San Bernardino County Transportation Authority
and
California Transportation Commission
© for
Lenwood Road Grade Separation Project

(] Payable

Vendor Contract # Retention: X Original

[[] Receivable Vendor ID CTC £ Yes % B No | [] Amendment
Notes:

.| Previous Amendments Total:
Original Contract: $0

Current Amendment:
Contingency Amount:  §

$
Previous Amendments Contingency Total:  §
$
$

Current Amendment Contingency:

Contingency Amount requires specific authorization by Task Manager prior to release.

Contract TOTAL > | § 0

¥ Please include funding allocation for the original contract or the amendment.

Task Cost Code Funding Sources Grant ID Amounts
N/A N/A ICIE — $__
—_ —_— .
S — $____
$
Original Board Approved Contract Date:  9/3/08 Contract Start: 9/2/08 Contract End: N/A
New Amend. Approval (Board) Date: - Amend. Start: Amend. End:

If this is a multi-year contract/amendment, please allocate budget authority among approved
budget authority and future fiscal year(s)-unbudgeted obligations:

Approved Budget | Fiscal Year: Future Fiscal Year(s) —
Authority =2 } $ Unbudgeted Obligation & | §

Is this consistent with the adopted budget? Cyes CINo
If yes, which Task includes budget authority?
if no, has the budget amendment been submitted? [_]Yes [_JNo

Please mark an “X” next to all that apply: ;
D Intergovernmental ~ []Private  [INon-Local ~ [JLocal  [JPartylocal

Disadvantaged Business Enterprise: [INo [ ]Yes %
Task Manager: Ty Schuiling , I Contract Manager: Philip Chu

Co o 2L sl —~y > T8

T@f/\an ger Signatur. 7 Dét/ Cofitract Manager Signafure—  Déte /
P12 L2/

Chief Financial Officer Signature Date

Filename: C09019-pc

71



1.1

2.1

3.1

3.2

3.3

34

3.5

Page 1

SANBAG Agreement No. C09019

TRADE CORRIDORS IMPROVEMENT FUND
PROJECT BASELINE AGREEMENT

PARTIES AND DATE

This Project Baseline Agreement (Agreement) for the Lenwood Road Grade
Separation, effective on September 1, 2008, is made by and between the
California Transportation Commission (Commission), the California Department
of Transportation (Caltrans), and the San Bernardino Associated Governments
(SANBAG), and the City of Barstow (Project Sponsors), sometimes collectively
referred to as the “Parties”.

RECITAL

Whereas at its April 10, 2008 Meeting the California Transportation Commission
programmed the Trade Corridors Improvement Fund and included in this program
of projects the Lenwood Road Grade Separation, the parties are entering into this
Project Baseline Agreement to document the project cost, schedule, scope and
benefits, as detailed on the Project Programming Request Form attached hereto as
Exhibit A, the Draft Project Study Report or Equivalent attached hereto as Exhibit
B, and the Project Benefits Form attached hereto as Exhibit C, as the baseline for
project monitoring by the California Transportation Commission and its Project
Delivery Council. The undersigned Project Sponsor certifies that the funding
sources cited are committed and expected to be available; the estimated costs
represent full project funding; and the scope and description of benefits is the best
estimate possible. '

GENERAL PROVISIONS
The Project Sponsor and Caltrans agree to abide by the following provisions:

To meet the requirements of Government Code Section 8879.23(c)(1), as added
by Proposition 1B, and of Government Code Section 8879.50, as enacted through
implementing legislation in 2007 (Senate Bill 88 and Assembly Bill 193).

To adhere to the provisions of the California Transportation Commission
Resolution TCIP-P-0708-01, “Adoption of Program of Projects for the Trade
Corridors Improvement Fund (TCIF),” dated April 10, 2008.

To adhere to the California Transportation Commission’s Trade Corridors
Improvement Fund Guidelines.

To adhere to the California Transportation Commission’s Accountability
Implementation Plan and Policies, and program and baseline amendment
processes.

The Sponsoring Agency agrees to secure funds for any additional costs of the
project. Any change to the funding commitments outline in this agreement
requires an amendment.

C09019-pc
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Page 2

To report to the California Transportation Commission on a quarterly basis on the
progress made toward the implementation of the project, including scope, cost
and schedule.

To report to the California Transportation Commission on the progress, on a
quarterly basis, and outcomes, at the end of the environmental phase, of the
environmental process with regard to air quality impacts due to emissions from
diesel or other particulates and related mitigation strategies. Whereas the Bond
Act mandates that the Commission shall allocate TCIF for trade infrastructure
improvements in a manner that places emphasis on projects that improve trade
corridor mobility while reducing emissions of diesel particulate and other
pollutant emissions, the Department of Transportation, the Sponsoring Agency,
and the Corridor Coalition understand and agree that the California Transportation
Commission will only allocate TCIF to projects that can demonstrate compliance
with applicable environmental requirements. If environmental clearance is
conditioned to the implementation of mitigation measures, the sponsoring agency
must commit, in writing, to the implementation of those mitigation measures.

To maintain and make available to the California Transportation Commission
and/or its designated representative, all work related documents, including
engineering and financial data, during the course of the project and retain those
records for four years from the date of the final closeout of the project. Financial
records will be maintained in accordance with Generally Accepted Accounting
Principles.

The California Transportation Commission and/or its designated representative,
has the right to audit the project records, including technical and financial data, of
the Department of Transportation, the Sponsoring Agency, and any
subconsultants at any time during the course of the project and for four years from
the date of the final closeout of the project. Audits will be conducted in
accordance with Generally Accepted Government Auditing Standards.

SPECIFIC PROVISIONS AND CONDITIONS

Project Schedule and Cost
See Project Programming Request Form, attached as Exhibit A.

Project Scope
See Project Study Report/Project Study Report Equivalent, attached as Exhibit B.

Project Scope
See Project Benefits Form, Attached as Exhibit C.

Other Project Specific Provisions and Conditions

C09019-pc
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Deborah Barmack
Executive Director
San Bernardino Associated Governments

DATE

Lawrence Dale
Mayor
City of Barstow

\

DATE

Will Kempton
Director
California Department of Transportation

DATE

John F Barna, Jr.
Executive Director
California Transportation Commission

DATE

ﬂ?/n/

oved as to Form by:
fan-Rene Basle
SANBAG County Counsel
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Exhibit A
z_rt 2008 Project Programming Request

(Project Information)
Gfrans General Instructions

- New Project D Amendment (Existing Project) , 07/ 1 0/08
I R O :

mstewart@barstowca org

In the Clty of Barstow on Lenwood Road at the BNSF Cajon Llne construct grade separatlon (Ilkely highway
over rail). Legislative Description - Construction of Lenwood Road Grade Separation in Barstow, CA.

- r}: . &5
PA&ED Barstow, City of
PS&E Barstow, City of

Right of Way Barstow, City of
Construction Barstow, City of

Lenwood Rd. is a major north/south arterial through the Clty of Barstow that crosses both I-15 and SR-58 and
carries approximately 4,200 vehicles per day. Because of Barstow’s strategic location at the intersection of
these two facilities, the area adjacent to Lenwood Rd. is increasingly being developed as warehouse and
distribution centers. Lenwood Rd. is the primary point of access for these facilities. Currently, truck traffic
travels '8 miles out of the way to avoid the Lenwood Rd at grade crossing due to the unreliability of access. An
estimated 94 freight trains and two passenger trains cross Lenwood Rd. daily, creating substantial raffic

delays and providing a physical impediment to emergency response service and mobility to residents of
Barstow.

Railroad grade separations increase travel reliability on major roadways for both the community and truck |

traffic, improve air quality, and eliminate patential conflicts between vehicular and train traffic, which all act to
mitigate the impact of freight movement on communities. This grade separation will eliminate gate down time
totaling 6.6 hours per day in 2030 and is estimated to reduce 371 daily vehicle hours of delay in 2030.

-

Pro;ect StUdy Report Appl’OVEd I :

Begin Environmental (PA&ED) Phase 10/01/08
Circulate Draft Environmental Document IEpemeiEm "y 04/01/10
Draft Project Report 06/01/08
End Environmental Phase (PA&ED Milestone) 10/01/10
Begin Design (PS&E) Phase 01/01/11
End Design Phase (Ready to List for Advertisement Milestone) 01/01/12
[Begin Right of Way Phase ' 10/01/10
End Right of Way Phase (Right of Way Certification Milestone) 12/01/11
Begin Construction Phase (Contract Award Milestone) 04/01/12
End Construction Phase (Construction Contract Acceptance Milestone) 09/01/13
Begin Closeout Phase 09/01/13
End Closeout Phase {Closeout Report) 12/01/13

Page 4
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(Funding Information)

{doltars in thousands and escalated to the programmed
g = s

2008 Project Programming Request

year)

enwaood Rd Railroad Grade Separation

Existing Total Project Cost

13/14+

Proposed Total Project Cost

07/10/08

Fund Neo. 1:

Program Code

Existing Funding

Componsnt
E&P (PA&ED)

R/W SUP (CT)
CON SUP (CT)

Funding Agency

Notes

|E&P (PARED)

Proposed TCIF

PS&E

R/W SUP (CT)

ICON SUP (CT)

R/W

ICON

[Fund No. 2:

Program Code

Existing Funding

Component
|E&P (PASED)

Proposed Fundin

Funding Agency

Notes

E&P (PA&ED)

Local (City of Barstow)

PS&E 1,206

R/W SUP (CT)

CON SUP (CT)

Eund No. 3:

Frogrnm Code

Existing Funding

Component

(CON SUP (CT)

Proposed Funding

Funding Agency

Notes

E&P (PARED)

Demo - SAFETEA-LU

PS&E 1,200;

R/W SUP (CT)

CON SUP (CT)

R/W

cCON

Fund No. 4:

Program Code

Existing Funding

Component 13/14+

E&F (PA&ED)

R/W SUP (CT)
ICON SUP (CT)

i
Proposed Fundin

Funding Agency

Notes

E&P (PA&ED)

STP-Regional

PS&E 354

R/W SUP (CT)

CON SUP (CT)
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Trade Corridor improvement Fund
Project Benefits Form
EXHIBIT C

Project Title:

Project Category:

Project Type:

Outputs:

Outcomes:

Page 6
C09019-pc

Lenwood Road Grade Separation

Grade Separation project (rail)

Removal of af grade crossing

Removal of one at grade crossing

Qutcome

Safety

Velacity

Throughput

Reliability

Congestion Reduction

Emissions Reduction

Eliminate potential accidents with at grade crossings of rial lines

Reduction of 17 existing daily vehicle hours
Reduction of 130 daily vehicle hours in 2030

Eiinination of current gate down time of 3.3 hours per day
Elimination cf gate down time of 6.6 hours per day in 2030

Eliminate emergency vehicle delay time up to 5 minutes

Eliminate current at grade vehicle queue rate of 131 vehicles per hour per lane

Eliminate at grade vehicle queue rate of 380 vehicles per hour per lane in 2030

Estimate emission reductions in tons per day
C02-0.96

Nox- 0.00054

PM2.5- 0.00008

ROG- 0.00025
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SANBAG Contract No. C09-020
by and between
San Bernardino County Transportation Authority
and
California Transportation Commission

for
Glen Helen Pkwy Grade Separation Project

[] Payable Retention:

Vendor Contract #

Original

[] Receivable Vendor ID CTC OYes___% RNo | [] Amendment
Notes:

Previous Amendments Total:
Original Contract: $0

Previous Amendments Contingency Total:

Contingency Amount:  $

3
$
Current Amendment: $
$

Current Amendment Contingency:

Contingency Amount requires specific authorization by Task Manager prior to release.
Contract TOTAL S | $0

¥ Please include funding allocation for the original contract or the amendment.

Task Cost Code Funding Sources Grant iD Amounts
NA N/A ICIE —_— $
S - - - $
_ - - _ $_____
$
Original Board Approved Contract Date:  9/3/08 Contract Start: 9/2/08 Contract End: N/A
New Amend. Approval (Board) Date: - Amend. Start: Amend. End:

If this is a multi-year contract/amendment, please allocate budget authority among approved
budget authority and future fiscal year(s)-unbudgeted obligations:

Approved Budget | Fiscal Year: Future Fiscal Year(s) -
Authority 2 $ Unbudgeted Obligation =& | $

Is this consistent with the adopted budget? [JYes [No
If yes, which Task includes budget authority?
If no, has the budget amendment been submitted? [ JYes [[JNo

Please mark an “X” next to all that ppl:
X Intergovernmental ] Private [J Non-Local ] Local {J Partly Local

Disadvantaged Business Enterprise: [XINo [Yes %
Task Manager: Ty Schyiling l Contract Manager: Philip Chu,

oy ///( e ;;?4__ &7, zz/og
ask Manager Signature !57 Contra/ t Manager Slgnature Date’
é %ﬁf g /s2 /{/ " .

Chief Financial Officer Signature Date

Filename: C09020-pc
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SANBAG Agreement No. C09020

TRADE CORRIDORS IMPROVEMENT FUND
PROJECT BASELINE AGREEMENT

PARTIES AND DATE

This Project Baseline Agreement (Agreement) for the Glen Helen Pkwy Grade
Separation, effective on September 1, 2008, is made by and between the
California Transportation Commission (Commission), the California Department
of Transportation (Caltrans), and the San Bernardino Associated Governments
(SANBAG), and the County of San Bernardino (Project Sponsors), sometimes
collectively referred to as the “Parties”.

RECITAL

Whereas at its April 10, 2008 Meeting the California Transportation Commission
programmed the Trade Corridors Improvement Fund and included in this program
of projects the Glen Helen Pkwy Grade Separation, the parties are entering into
this Project Baseline Agreement to document the project cost, schedule, scope and
benefits, as detailed on the Project Programming Request Form attached hereto as
Exhibit A, the Draft Project Study Report or Equivalent attached hereto as Exhibit
B, and the Project Benefits Form attached hereto as Exhibit C, as the baseline for
project monitoring by the California Transportation Commission and its Project
Delivery Council. The undersigned Project Sponsor certifies that the funding
sources cited are committed and expected to be available; the estimated costs
represent full project funding; and the scope and description of benefits is the best
estimate possible.

GENERAL PROVISIONS
The Project Sponsor and Caltrans agree to abide by the following provisions:

To meet the requirements of Government Code Section 8879.23(c)(1), as added
by Proposition 1B, and of Government Code Section 8879.50, as enacted through
implementing legislation in 2007 (Senate Bill 88 and Assembly Bill 193).

To adhere to the provisions of the California Transportation Commission
Resolution TCIP-P-0708-01, “Adoption of Program of Projects for the Trade
Corridors Improvement Fund (TCIF),” dated April 10, 2008.

To adhere to the California Transportation Commission’s Trade Corridors
Improvement Fund Guidelines.

To adhere to the California Transportation Commission’s Accountability
Implementation Plan and Policies, and program and baseline amendment

processes.

The Sponsoring Agency agrees to secure funds for any additional costs of the

project. Any change to the funding commitments outline in this agreement
requires an amendment.

C09020-pc
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To report to the California Transportation Commission on a quarterly basis on the
progress made toward the implementation of the project, including scope, cost
and schedule.

To report to the California Transportation Commission on the progress, on a
quarterly basis, and outcomes, at the end of the environmental phase, of the
environmental process with regard to air quality impacts due to emissions from
diesel or other particulates and related mitigation strategies. Whereas the Bond
Act mandates that the Commission shall allocate TCIF for trade infrastructure
improvements in a manner that places emphasis on projects that improve trade
corridor mobility while reducing emissions of diesel particulate and other
pollutant emissions, the Department of Transportation, the Sponsoring Agency,
and the Corridor Coalition understand and agree that the California Transportation
Commission will only allocate TCIF to projects that can demonstrate compliance
with applicable environmental requirements. If environmental clearance is
conditioned to the implementation of mitigation measures, the sponsoring agency
must commit, in writing, to the implementation of those mitigation measures.

To maintain and make available to the California Transportation Commission
and/or its designated representative, all work related documents, including
engineering and financial data, during the course of the project and retain those
records for four years from the date of the final closeout of the project. Financial
records will be maintained in accordance with Generally Accepted Accounting
Principles.

The California Transportation Commission and/or its designated representative,
has the right to audit the project records, including technical and financial data, of
the Department of Transportation, the Sponsoring Agency, and any
subconsultants at any time during the course of the project and for four years from
the date of the final closeout of the project. Audits will be conducted in
accordance with Generally Accepted Government Auditing Standards.

SPECIFIC PROVISIONS AND CONDITIONS

Project Schedule and Cost
See Project Programming Request Form, attached as Exhibit A.

Project Scope
See Project Study Report/Project Study Report Equivalent, attached as Exhibit B.

Project Scope
See Project Benefits Form, Attached as Exhibit C.

Other Project Specific Provisions and Conditions

C09020-pc
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Deborah Barmack
Executive Director
San Bernardino Associated Governments

DATE

Paul Biane
Chairman
County of San Bernardino

DATE

Will Kempton
Director
California Department of Transportation

DATE

John F Barna, Jr.
Executive Director
California Transportation Commission

Q@

DATE

//m

oved as to Form by:
J ean-Rene Basle
SANBAG County Counsel
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Exhibit A
t‘t 2008 Project Programming Request

(Project Information)
General Instructions

. New Project [:] Amendment (Existing PrOJect)

H
i

_—200806 lll — AAAAAAAAAA

csaed@dpw sbcounty gov

lntheCounty of San Bernardino, on Glen Helen Pkwy at UPRR and BNSF, constructgrade separatlon (Ilkely
highway over rail).

& -
PA&ED County of San Bernardino
PS&E County of San Bernardino

Right of Way County of San Bernardino
Construction County of San Bernardlno

Glen Helen Pkwy connects |-15 and 1-215 and carries approxnmately 5 600 vehlcles per day, although that
substantially increase during special events at Glen Helen Regional Park and Hyundai Pavillion, which holds
65,000 people. In addition, it is a detour alternative to the Devore Interchange during construciton or
emergencies. The estimated 94 freight and two passenger trains that cross Glen Helen Pkwy every day create
|substanital traffic delays and and provide a physical impediment to passenger and truck mobility in this

developing area. Separating the railroad crossing from Glen Helen Pkwy will mitigate community impacts of
goods movement.

Railroad grade separatlons increase travel rehabmty on ma]or roadways for both the commumty and truck
traffic, improve air quality, and eliminate potential conflicts between vehicular and train traffic, which all act to
|mitigate the impact of freight movement on communities. This grade separation will eliminate gate down time
totaling 6.6 hours per day in 2030 and is estimated to reduce 371 daily vehicle hours of delay in 2030.

Project Study Report Approved N/A

IBegin Environmental (PA&ED) Phase 06/01/06
Circulate Draft Environmental Document DAV Ealeins T CEQA SE
Draft Project Report 06/30/08
End Environmental Phase (PA&ED Milestone) 06/30/08
Begin Design (PS&E) Phase » 08/01/08
End Design Phase (Ready to List for Advertisement Milestone) 09/30/10
Mn Right of Way Phase 11/01/08
End Right of Way Phase (Right of Way Certification Milestone) 09/01/09
Begin Construction Phase (Contract Award Milestone) 11/01/10
End Construction Phase {Construction Contract Acceptance Milestone) 11/01/12
Begin Closeout Phase - 11/01/12
End Closeout Phase (Closeout Report) 06/01/13

Page 4
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2008 Project Programming Request
& (Funding Information)

(dollars in thousands and escalated to the programmed year) Date: 03/10/08

Glen Helen Pkwy Railroad Grade Separation

Existing Total Project Cost ]
13/14+ Imp ing Agency

E&P (PA&ED)

R/W SUP (CT)
CON SUP (CT)

|E&P (PABED)

R/W SUP (CT)
CON SUP (CT)

Fund No. 1: { Program Code
Existing Funding

Companent 11/12 13/14+ Funding Agency
JE&P (PA&ED)

R/W SUP (CT)
CON SUP (CT)

Proposed Funding Notes
{E&P (PAGED) Proposed TCIF
PS&E

R/W SUP (CT)
CON SUP (CT)
RIW

CON . 7,172
TOTAL

[Fona No. 2: ] Program Code
Existing Funding

Component Prior 08/09 098/10 10/11 11/12 12/13 13/14+ Total Funding Agency

|EsP (PAgED)

PS&E

R/W SUP (CT)

CON SUP (CT)

RW

{CON

TOTAL

Proposed Funding Notes
Developer Impact Fee

E&P (PA&ED)
PSRE

R/W SUP (CT)
CON SUP (CT)
R/W

CON 7,469
TOTAL

Fund No. 3: | Program Code
Existing Funding

Component Prior 08/08 09/10 10/11 11/12 12/13 13/14+ Total Funding Agency

|E2P (PARED) :

PS&E

R/W SUP (CT)

CON SUP (CT)

R/W

CON

TOTAL

Proposed Funding ] Notes

San Bernardino County
Measure |

{E&P (PAGED)
PS&E 2,650
R/W SUP (CT)
CON SUP (CT)
RIW 3,000
CON 6,577
TOTAL

Page 5
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Trade Corridor improvement Fund

Project Benefits Form
EXBIBIT C
Project Title: Geln Helen Parkway Grade Separation
Project Category: Grade Separation project (rail)
Project Type: Removal of at grade crossing
Outputs: Removal of one at grads crossing
Outcomes: utcome

Safety

Velocity

Throughput

Reliability

Congestion Reduction

Emissions Reduction

Page 6
C09020-pc

Eliminate potential accidents with at grade crossings of riat lines

Reduction of 24 existing daily vehicle hours
Reduction of 371 daily vehicle hours in 2030

Elinination of current gate down time of 3.3 hours per day
Elimination of gate down time of 6.6 hours per day in 2030

Eliminate emergency vehicle delay time up to 5 minutes

Eliminate current at grade vehicle queue rate of 175 vehicles per hour per lane

Eliminate at grade vehicle queue rate of 368 vehicles per hour per lane in 2030

Estimate emission reductions in tons per day
CO2- 0.961

Nox- 0.00054

PM2.5- 0.00008

ROG- 0.00025
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SANBAG Contract No. C09-021
by and between
San Bernardino County Transportation Authority
and
California Transportation Commission

for
Palm Ave. Grade Separation Project.

(] Payable Vendor Contract # Retention:

Original

[T] Receivable Vendor ID CTC OYes___% R No | [] Amendment
Notes:

Previous Amendments Total:
Original Contract: $0

Previous Amendments Contingency Total:

Current Amendment:
Contingency Amount:  $

¥ ©H & &

Current Amendment Contingency:
Contingency Amount requires specific authorization by Task Manager prior to release.

Contract TOTAL S | $0

¥ Please include funding allocation for the original contract or the amendment.

Task Cost Code Funding Sources Grant ID Amounts
N/A N/A ICIE R $__
- —_— $_____
—_— - $_____
$
Original Board Approved Contract Date:  9/3/08 Contract Start: 9/2/08 Contract End: N/A
New Amend. Approval (Board) Date: e Amend. Start: _ Amend. End:

If this is a multi-year contract/amendment, please allocate budget authority among approved
budget authority and future fiscal year(s)-unbudgeted obligations:

Approved Budget | Fiscal Year: Future Fiscal Year(s) -
Authority 2 $ Unbudgeted Obligation 2 | $

Is this consistent with the adopted budget? [Yes [ONo
If yes, which Task includes budget authority?
If no, has the budget amendment b bmitted? [ 1Yes [JNo

Please mark an “X” next to all that apply:
Intergovernmental ] Private [J Non-Local J Local [ Partly Local

Disadvantaged Business Enterprise: XJNo  [JYes ___ %

Task Manager: Ty Schuijin ] Contract Manager: Philip Chy
sl 2 Z@ D i s %}
ask,Manager Signature "Dafe Contract Manager S{gnat

DL 4%54‘ {/ Y

Chief Financial Officer Signature Date

Filename: C08021-pc
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SANBAG Agreement No. C09021

TRADE CORRIDORS IMPROVEMENT FUND
PROJECT BASELINE AGREEMENT

PARTIES AND DATE

This Project Bascline Agreement (Agreement) for the Palm Ave Grade
Separation, effective on September 1, 2008, is made by and between the
California Transportation Commission (Commission), the California Department
of Transportation (Caltrans), and the San Bernardino Associated Governments

(SANBAG) and the City of San Bernardino(Project Sponsors), sometimes
collectively referred to as the “Parties”.

RECITAL

Whereas at its April 10, 2008 Meeting the California Transportation Commission
programmed the Trade Corridors Improvement Fund and included in this program
of projects the Palm Ave Grade Separation, the parties are entering into this
Project Baseline Agreement to document the project cost, schedule, scope and
benefits, as detailed on the Project Programming Request Form attached hereto as
Exhibit A, the Draft Project Study Report or Equivalent attached hereto as Exhibit
B, and the Project Benefits Form attached hereto as Exhibit C, as the baseline for
project monitoring by the California Transportation Commission and its Project
Delivery Council. The undersigned Project Sponsor certifies that the funding
sources cited are committed and expected to be available; the estimated costs

represent full project funding; and the scope and description of benefits is the best
estimate possible.

GENERAL PROVISIONS
The Project Sponsor and Caltrans agree to abide by the following provisions:

To meet the requirements of Government Code Section 8879.23(c)(1), as added
by Proposition 1B, and of Government Code Section 8879.50, as enacted through
implementing legislation in 2007 (Senate Bill 88 and Assembly Bill 193).

To adhere to the provisions of the California Transportation Commission
Resolution TCIP-P-0708-01, “Adoption of Program of Projects for the Trade
Corridors Improvement Fund (TCIF),” dated April 10, 2008.

To adhere to the California Transportation Commission’s Trade Corridors
Improvement Fund Guidelines.

To adhere to the California Transportation Commission’s Accountability
Implementation Plan and Policies, and program and baseline amendment
processes.

The Sponsoring Agency agrees to secure funds for any additional costs of the
project. Any change to the funding commitments outline in this agreement
requires an amendment.

C09021-pe
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To report to the California Transportation Commission on a quarterly basis on the
progress made toward the implementation of the project, including scope, cost
and schedule.

To report to the California Transportation Commission on the progress, on a
quarterly basis, and outcomes, at the end of the environmental phase, of the
environmental process with regard to air quality impacts due to emissions from
diesel or other particulates and related mitigation strategies. Whereas the Bond
Act mandates that the Commission shall allocate TCIF for trade infrastructure
improvements in a manner that places emphasis on projects that improve trade
corridor mobility while reducing emissions of diesel particulate and other
pollutant emissions, the Department of Transportation, the Sponsoring Agency,
and the Corridor Coalition understand and agree that the California Transportation
Commission will only allocate TCIF to projects that can demonstrate compliance
with applicable environmental requirements. If environmental clearance is
conditioned to the implementation of mitigation measures, the sponsoring agency
must commit, in writing, to the implementation of those mitigation measures.

To maintain and make available to the California Transportation Commission
and/or its designated representative, all work related documents, including
engineering and financial data, during the course of the project and retain those
records for four years from the date of the final closeout of the project. Financial
records will be maintained in accordance with Generally Accepted Accounting
Principles.

The California Transportation Commission and/or its designated representative,
has the right to audit the project records, including technical and financial data, of
the Department of Transportation, the Sponsoring Agency, and any
subconsultants at any time during the course of the project and for four years from
the date of the final closeout of the project. Audits will be conducted in
accordance with Generally Accepted Government Auditing Standards.

SPECIFIC PROVISIONS AND CONDITIONS

Project Schedule and Cost
See Project Programming Request Form, attached as Exhibit A.

Project Scope
See Project Study Report/Project Study Report Equivalent, attached as Exhibit B.

Project Scope »
See Project Benefits Form, Attached as Exhibit C.

Other Project Specific Provisions and Conditions

C09021-pc
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Deborah Barmack
Executive Director

San Bernardino Associated Governments

DATE

"Lori Sassoon °
Acting City Manager
City of San Bernardino

DATE

Will Kempton
Director

California Department of Transportation

DATE

John F Barna, Jr.
Executive Director
California Transportation Commission

VAV

DATE

J’?} 2 Jor

Wedvas to Form by:
can-Rene Basle

SANBAG County Counsel
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Exhibit A
t't 2008 Project Programming Request

(Project Information)
General Instructions

. New Project D Amendment (Existing Pro;ect)

909- 886 3971 gbetancoun@sanbag ca. gov '

In- the Clty of San Bernardino and the County of San Bernardino, om 1000 astofat-grade on Palm Ave an

1000' north and south of grade on Cajon Blvd, construct grade separation (likely highway over rail) and widen
Palm and Cajon from 2 to 4 lanes

“ISANBAG
PS&E SANBAG
Right of Way __ [SANBAG

Construction SANBAG '

Palm Ave is a major east-west artenal that carries approxnmately 5, 300veh|cles per day The estimated 94
freight and two passenger trains that cross Palm Ave every day create substantial traffic delays and disrupt
access to a developing industrial/warehouse area nearby. Separating the railroad crossing from Palm Ave will

mitigate community impacts of goods movement and provide more reliable access to warehouse and truck
facilities.

Railroad grade separatlons increase travel rellabmty on major roadways for both the commumty and truck
traffic, improve air quality, and eliminate potential conflicts between vehicular and train traffic, which all act to
mitigate the impact of freight movement on communities. This grade separation will eliminate gate down time
of 6.6 hours per day in 2030 and is estimated to reduce 105 daily vehicle hours of delfay in 2030.

Pro;ect Study 4 R N/

Begin Environmental (PA&ED) Phase 07/01/08
Circulate Draft Environmental Document OER CEQA SE
Draft Project Report 06/30/08
End Environmental Phase (PA&ED Milestone) 12/30/09
Begin Design (PS&E) Phase 01/01/10
End Design Phase (Ready to List for Advertisement Milestone) 06/30/12
Begin Right of Way Phase 07/01/10
End Right of Way Phase (Right of Way Certification Milestone) 06/30/12
Begin Construction Phase (Contract Award Milestone) 07/01/12
End Construction Phase (Construction Contract Acceptance Milestone) 12/30/13
IBegin Closeout Phase 01/01/14
End Closeout Phase (Closeout Report) _ 06/30/14

Page 4
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2008 Project Programming Request
(Funding Information)

Date: 07/10/08

[

Palm Ave Railroad Grade Separation

Existing Total Project Cost

Component
{E&P (PARED)

CON SUP (CT)

|E&P (PARED)

RIW SUP (CT)
CON SUP (CT)

{implementing Agency

Fund No. 1:

Program Code

Component
[E&P (PABED)

RIW SUP (CT)
CON SUP (CT)

13/14+

Funding Agency

L
Proposed Funding

Notes

E&P (PASED)

PS&E

RIW SUP (CT)

CON SUP (CT)

R/W

CON
[TOTAL

9,390

Proposed TCIF

l.!.;ur'u:l No. 2:

Program Code

Existing Funding

Component
|E&P (PAZED)

R/W SUP (CT)
CON SUP (€T) §

13/14+

Funding Agency

Notes

E&P (PA&ED)

PS&E

R/W SUP (CT)

CON SUP (CT)

RIW

CON

Developer Impact Fees

Fund No. 3.

Program Code

Component
|E&P (PARED)

RIW SUP (CT)
CON SUP (CT)

Funding Agency

Propose Funding

E&P (PASED)

Notes

PS&E 2,000
R/W SUP (CT)
CON SUP (CT)
RAW 1,126

CON

Page 5
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Trade Corridor Improvement Fund
Project Benefits Form

EXHIBIT C
Project Title: Palm Ave Grade Separation
Project Category: Grade Separation project (rail)
Project Type: Removal of at grade crossing
Outputs: Removal of one at grade crossing
Outcomes: QOutcome

Safety

Velocity

Throughput

Reliability

Congestion Reduction

Emissions Reduction

Page 6
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Eliminate potential accidents with at grade crossings of rial lines

Reduction of 23 existing daily vehicle hours
Reduction of 105 daily vehicle hours in 2030

Elinination of current gate down time of 3.32 hours per day
Elimination of gate down time of 6.6 hours per day in 2030

Eliminate emergency vehicle delay time up to 5 minutes

Eliminate current at grade vehicle queue rate of 166 vehicles per hour per lane

Eliminate at grade vehicle queue rate of 327 vehicles per hour per lane in 2030

Estimate emission reductions in tons per day
CO2- 0.066

Nox- 0.00002

PM2.5- 0.00001

ROG- 0.00001



SANBAG Contract No. C09-022
by and between
San Bernardino County Transportation Authority
and
California Transportation Commision
for
Valley Blvd., Grade Separation Project

(] Payable Vendor Contract #

Retention: B Original

[] Receivable Vendor ID CTC 0 Yes % B No | [ Amendment
Notes:

Previous Amendments Total:
Original Contract: $0

Current Amendment:
Contingency Amount:  §

$
Previous Amendments Contingency Total: $
$
$

Current Amendment Contingency:

Contingency Amount requires specific authorization by Task Manager prior to release.

Contract TOTAL 2> | $0

¥ Please include funding allocation for the original contract or the amendment.

Task Cost Code Funding Sources Grant iD Amounts
N/A N/A ICIE _ $__
—_— _— —_ -_ $
—_— —_ —_— S $
$
Original Board Approved Contract Date:  9/3/08 Contract Start: 9/2/08 Contract End: N/A
New Amend. Approval (Board) Date: - Amend. Start: Amend. End:

If this is a multi-year contract/amendment, please allocate budget authority among approved
budget authority and future fiscal year(s)-unbudgeted obligations:

Approved Budget | Fiscal Year: Future Fiscal Year(s) - I
Authority > $ Unbudgeted Obligation = 1 $

Is this consistent with the adopted budget? [JYes [JNo
If yes, which Task includes budget authority?
If no, has the budget amendment been submitted? [ JYes [ JNo

Please mark an ‘X next to all that apply:
X Intergovernmental [ Private ] Non-Local [J Local [J Partly Local

Disadvantaged Business Enterprise: XINo  [“1Yes %

Task Manager: Ty Schuiling | Contract Manager: Philip Chy

il 2Ll ol =

Task Manager Signature / Date Contract Manager éignﬁne -

&[3/08
Date /

I
Chief Financial Officer Signature ate

Filename: C09022-pc
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SANBAG Agreement No. C09022

TRADE CORRIDORS IMPROVEMENT FUND
PROJECT BASELINE AGREEMENT

PARTIES AND DATE

This Project Baseline Agreement (Agreement) for the Valley Blvd Grade
Separation, effective on September 1, 2008, is made by and between the
California Transportation Commission (Commission), the California Department
of Transportation (Caltrans), and the San Bernardino Associated Governments
(SANBAG), and the City of Colton (Project Sponsors), sometimes collectively
referred to as the “Parties”.

RECITAL

Whereas at its April 10, 2008 Meeting the California Transportation Commission
programmed the Trade Corridors Improvement Fund and included in this program
of projects the Valley Blvd Grade Separation, the parties are entering into this
Project Baseline Agreement to document the project cost, schedule, scope and
benefits, as detailed on the Project Programming Request Form attached hereto as
Exhibit A, the Draft Project Study Report or Equivalent attached hereto as Exhibit
B, and the Project Benefits Form attached hereto as Exhibit C, as the baseline for
project monitoring by the California Transportation Commission and its Project
Delivery Council. The undersigned Project Sponsor certifies that the funding
sources cited are committed and expected to be available; the estimated costs
represent full project funding; and the scope and description of benefits is the best
estimate possible.

GENERAL PROVISIONS
The Project Sponsor and Caltrans agree to abide by the following provisions:

To meet the requirements of Government Code Section 8879.23(c)(1), as added
by Proposition 1B, and of Government Code Section 8879.50, as enacted through
implementing legislation in 2007 (Senate Bill 88 and Assembly Bill 193).

To adhere to the provisions of the California Transportation Commission
Resolution TCIP-P-0708-01, “Adoption of Program of Projects for the Trade
Corridors Improvement Fund (TCIF),” dated April 10, 2008.

To adhere to the California Transportation Commission’s Trade Corridors
Improvement Fund Guidelines.

To adhere to the California Transportation Commission’s Accountability
Implementation Plan and Policies, and program and baseline amendment
processes.

The Sponsoring Agency agrees to secure funds for any additional costs of the
project. Any change to the funding commitments outline in this agreement
requires an amendment.

C09022-pc
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To report to the California Transportation Commission on a quarterly basis on the
progress made toward the implementation of the project, including scope, cost
and schedule.

To report to the California Transportation Commission on the progress, on a
quarterly basis, and outcomes, at the end of the environmental phase, of the
environmental process with regard to air quality impacts due to emissions from
diesel or other particulates and related mitigation strategies. Whereas the Bond
Act mandates that the Commission shall allocate TCIF for trade infrastructure
improvements in a manner that places emphasis on projects that improve trade
corridor mobility while reducing emissions of diesel particulate and other
pollutant emissions, the Department of Transportation, the Sponsoring Agency,
and the Corridor Coalition understand and agree that the California Transportation
Commission will only allocate TCIF to projects that can demonstrate compliance
with applicable environmental requirements. If environmental clearance is
conditioned to the implementation of mitigation measures, the sponsoring agency
must commit, in writing, to the implementation of those mitigation measures.

To maintain and make available to the California Transportation Commission
and/or its designated representative, all work related documents, including
engineering and financial data, during the course of the project and retain those
records for four years from the date of the final closeout of the project. Financial
records will be maintained in accordance with Generally Accepted Accounting
Principles.

The California Transportation Commission and/or its designated representative,
has the right to audit the project records, including technical and financial data, of
the Department of Transportation, the Sponsoring Agency, and any
subconsultants at any time during the course of the project and for four years from
the date of the final closeout of the project. Audits will be conducted in
accordance with Generally Accepted Government Auditing Standards.

SPECIFIC PROVISIONS AND CONDITIONS

Project Schedule and Cost
See Project Programming Request Form, attached as Exhibit A.

Project Scope
See Project Study Report/Project Study Report Equivalent, attached as Exhibit B.

Project Scope
See Project Benefits Form, Attached as Exhibit C.

Other Project Specific Provisions and Conditions

C09022-pc
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Deborah Barmack
Executive Director
San Bernardino Associated Governments

DATE

Daryl Parrish -
City Manager
City of Colton

DATE

Will Kempton
Director
California Department of Transportation

DATE

John F Barna, Jr.
Executive Director
California Transportation Commission

0

DATE
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oved as to Form by:
an-Rene Basle
SANBAG County Counsel
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Exhibit A
c* 2008 Project Programming Request

(Project Information)

General Instructions
. New Pro;ect D Amendment (Existing Project) N [ 07/10/08

= —

R N 1 i

——200849 — """""

i

lnColton o Valley Blvd from N. Pennsylvania Ave east to N. 7th St, construct rallroad grade separatlon by o
building a flyover bridge for the railroad.

PA&ED SANBAG
PS&E SANBAG
IRight of Way SANBAG
Constructlon SAN BAG

j r east—westartenalthat carries approx1mately11 000 vehicles per day “The estimated 71 1
trains that cross Valley Blvd every day create substanital traffic delays and disrupt business in downtown
Colton. Separating the railroad crossing from Valley Bivd, which is also a key location along the Alameda

Corridor East, will mitigate community impacts of goods movement and provide more reliable access to
warehouse and truck facilities.

Railroa grade separatlons increase travel rellablhty on major roadways for both the commumty and truck
traffic, improve air quality, and eliminate potential conflicts between vehicular and train traffic, which all act to
mitigate the impact of freight movement on communities. This grade separation is estimated to reduce 115

daily vehicle hours of delay in 2030.

PrOjeCt Study ReportApproved e N/

@ln Environmental (PA&ED) Phase ' i 07/01/08
Circulate Draft Environmental Document i CEQA SE
Draft Project Report 06/30/09
End Environmental Phase (PA&ED Milestone) 12/30/09
Begin Design (PS&E) Phase 01/01/10
End Design Phase (Ready to List for Advertisement Milestone) 06/30/12
Begin Right of Way Phase 07/01/10
End Right of Way Phase (Right of Way Certification Milestone) 06/30/12
Begin Construction Phase (Contract Award Milestone) 07/01/12
End Construction Phase (Construction Contract Acceptance Milestone) 12/30/13
Begin Closeout Phase 01/01/14
End Closeout Phase (Closeout Report) 06/30/14

Page 4
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2008 Project Programming Request

(Funding Information)

{doliars in thousands and escalated to th.

rammed yea

Component
E&P (PASED)

R/W SUP (CT)
ICON SUP (CT)

E&P (PA&ED)

R/W SUF (CT)
CON SUP (CT)

13/14+

implementing Agency

Fund No. 1: |

Program Code

Existing Funding

Component
E&P (PARED)
PS&E

R/W SUP (CT)
CON SUP (CT)
RIW

CON

TOTAL

Prior

08/09 09/10 10/11 1112 12/13

Proposed Funding

13/14+

Total

|Ear (PA&ED)

PS&E

R/W SUP (CT)

CON SUP (€T)

R/IW

CON

Funding Agency

Notes

HProposed TCIF

Fund No.2: |

Program Code

Component

CON SUP (CT)

13/14+

E&P (PASED)

PS&E

R/W SUP (CT)

CON SUP (CT)

RW

CON

Funding Agency

Notes

i Developer Impact Fees

Fund No. 3: |

Program Code

Existing Funding

Component
E&P (PASED)
PS&E

R/W SUP (CT)
ICON SUP (CT)
R/W

(CON

TOTAL

Prior

08/09 09/10 10/11 11/12 12/13

Proposed Funding

13/14+

Total

E&P (PA&ED)

750

PS&E

2,500

R/W SUP (CT)

CON sUP (cT)

R/W

2,251

CON
TOTAL
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Notes
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Trade Corridor iImprovement Fund
Project Benefits Form

EXHIBIT C
Project Title: Valley Blvd Grade Separation
Project Cateqgory: Grade Separation project (rail)
Project Type: Removal of at grade crossing
Qutputs: . Removal of one at grade crossing
Outcomes: Outcome

Safety

Velocity

Throughput

Reliability

Congestion Reduction

Emissions Reduction

Page 6
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Eliminate potential accidents with at grade crossings of ial lines

Reduction of 34 existing daily vehicle hours

Reduction of 115 daily vehicle hours in 2030

Elinination of current gate down time of 2.5 hours per day
Elimination of gate down time of 3.8 hours per day in 2030

Eliminate emergency vehicle delay time up to 5 minutes

Eliminate current at grade vehicle quaue rate of 165 vehicles per hour per lane

Eliminate at grade vehicle queus rate of 312 vehicles per hour per lane in 2030

Estimate emission reductions in tons per day
CO2- 0.23061

Nox- 0.00007

PM2.5- 0.00002

ROG- 0.00004



| Governments
SANBAG

Working Together

San Bernardino Associated Governments

1170 W. 3rd Street, 2nd Fl, San Bernardino, CA 92410
Phone: (909) 884-8276 Fax: (909) 885-4407 TRANSPORTATION
Web: www.sanbag.ca.gov MEASURE I

#San Bernardino County Transportation Commission eSan Bernardino County Transportation Authority
San Bernardino County Congestion Management Agency eService Authority for Freeway Emergencies

Date:

Subject.

. L3
Recommendation:

Background.:

Minute Action
AGENDA ITEM: 7
August 20, 2008

Trade Corridor Improvement Fund (TCIF) Funding Agreement between
SANBAG and Local Sponsors.

Approve the following funding agreements pertaining to TCIF projects:
1. Palm Ave. Grade Separation Project. (Contract No. C09063)
2. Glen Helen Pkwy. Grade Separation Project. (Contract No.
C09064)
3. South Milliken Ave. Grade Separation Project. (Contract No.
C09065)
4. North Milliken Ave. Grade Separation Project. (Contract No.
C09066)
Vineyard Ave. Grade Separation Project. (Contract No. C09067)
Valley Blvd. Grade Separation Project. (Contract No. C09068)
I-10 Logistics Access Project Cherry Interchange. (Contract No.
C09069)
8. I-10 Logistics Access Project Citrus Interchange. (Contract No.
C09070)

Nan

The California Transportation Commission (CTC) acted on April 10,2008
to program $1.648 billion in Proposition 1B Trade Corridor Improvement
Funds for projects in the Los Angeles/Inland Empire Corridor, with
approximately $239 million for SANBAG’s Tier 1 projects. In its adopted
resolution, the CTC required nominating agencies to provide executed

project baseline agreements that commit to full funding of each of the
projects.

ppc0808b-pc

Approved
Plans and Programs Policy Committee
Date:
Moved: Second:
In Favor: Opposed: Abstained:
Witnessed:

Attachment: C09063-pc, C09064-pc, C09065-pc, C09066-pc, CO9067-pe, CO9068-pc, C09069-pc, C09070-pc

37309000

99



Plans and Programs Agenda Item

August 20, 2008
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ppc0808b-pc

In order to secure the TCIF funding for each project, the local sponsoring
agencies need to identify all project funding sources as being committed
and available. TCIF projects included in the current SANBAG
Development Mitigation Nexus Study project list will have tQ commit
their local development share contribution as established in the Nexus
Study. The attached funding agreements state the development mitigation
fair-share percentage for each phase of the project. Local sponsors may
borrow funds from other accounts to cover the development mitigation

requirement but the loans must be reimbursed with development
contributions once they are available.

If the local development share is not available at the time when funding is
required, SANBAG may provide a loan with Measure I 2010-2040 dollars
to cover the local share at the discretion of the SANBAG Board. Loan
terms and agreements will be established through the 2010-2040 Measure
I strategic plan process. Measure 1 2010-2040 funds cannot be borrowed

until the SANBAG Board has approved loan terms and agreement for each
project.

The funding agreement also reaffirms that TCIF funds are considered as
part of the public share funding and will not reduce the local development
share contribution requirement.

In discussion with the County on agreement No. 2 & 7 (C09064 &
C09069) for 1-10 Cherry Interchange and Glen Helen Pkwy Grade
Separation project, County staff proposed the following modifications to

the original agreement (underlined in bold — the reference to CITY refers
to Fontana):

4. If at the time the funds are required the CITY and/or the COUNTY are
not able to provide the required 22.7% Percent County share and 12.7%
Percent City share of the PROJECT cost as estimated on the most current
Project Programming Request form (Attachment A), SANBAG may shall
provide a loan of Measure I dollars to cover the CITY and/or COUNTY
local share with terms acceptable to all parties and_approved by the
SANBAG Board, County Board of Supervisors, and CITY Council,
Repayment of such a loan by development contributions would occur in
accordance with the agreed upon provisions of a loan agreement between
SANBAG, the CITY and the COUNTY.

3. No commitment to loan Measure I funds for the PROJECT can be made
until the SANBAG Board and the CQUNTY Board of Supervisors and
CITY Council have approved a loan agreement containing the specific
terms and conditions for the PROJECT.

Attachment: C09063-pc, C09064-pc, C09065-pc, C09066-pc, CO9067-pe, C09068-pe, C09069-pe, CO9070-pe

37309000

100



Plans and Programs Agenda Item

August 20, 2008
Page 3

ppc0808b-pc

The modifications proposed by the County firmly commit the SANBAG
Board to provide a loan of Measure I dollars (based on acceptable loan
terms and conditions by all parties) to cover local development
contribution share in the event the City and/or the County cannot provide
the required local development share as identified. The language
proposed by the County would make this a commitment of the Board in
advance of the time at which the SANBAG staff was expecting to have the
Board make such a commitment. Nevertheless, it is highly likely that
loans will be required for the I-10/Cherry interchange project, as well as
other TCIF projects, if the projects are to be delivered within the
established TCIF timelines, given the magnitude of the - expected
expenditures.

To fund these loans, it is also likely that SANBAG would either need to
bond against future Measure I 2010-2040 dollars or borrow significant
sums from other Valley programs. Based on financial analyses conducted
to date for the Strategic Plan, these financing strategies are likely feasible,
but the potential impacts on the delivery of other programs and projects
has not been assessed. SANBAG has already made a substantial funding
commitment of Measure I 2010-2040 dollars by applying for and
executing baseline agreements on TCIF projects.

All parties agree that these are critical projects and that none of the
agencies can afford to forgo the commitment of TCIF funds. Therefore, a
substantial incentive exists on the part of all the involved agencies to come
to a mutually satisfactory financial arrangement.

Direction is desired from the Plans and Programs Committee as to whether
the language should be modified to reflect the County’s proposal, which
would strengthen SANBAG’s commitment to loan Measure I 2010-2040
funds to cover development mitigation shares should the funds not be
available. SANBAG staff’s opinion is that language in the attached
agreement already provides for adequate protections, given the incentives
that all agencies have to deliver these TCIF projects. However, the
committee could determine that the stronger SANBAG commitment
should be included in the funding agreements for the I-10/Cherry and Glen
Helen Parkway projects at this time. If such direction is given, staff
believes it would be most fair to provide the same language in all the TCIF
funding agreements, so as to treat each project equally. If such direction is
not given, the language included in the attached agreements would apply.
In either case, the terms of the loans would be determined through the
Strategic Plan process and through negotiations with the individual
jurisdictions, subject to the approval of the SANBAG Board.

Attachment: C09063-pc, C09064-pc, C09065-pc, C09066-pa],ﬁ09067-pc, C09068-pc, C09069-pc, C09070-pc

37309000
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Financial Impact. This item is consistent with the approved FY 08/09 Budget.

Reviewed By: This item will be reviewed by the Plans and Programs Policy Committee
on August 20, 2008

Responsible Staff: Philip Chu, Transportation Programming Analyst
Steve Smith, Chief of Planning
Ty Schuiling, Director of Planning and Programming

ppc0808b-pe

Attachment: C09063-pc, C09064-pc, C09065-pc, CO9066-p1c,0 (2109067-pc, C09068-pc, C09069-pc, C09070-pc
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SANBAG Contract No. C09063
by and between
San Bernardino Associated Governments
and
City of San Bernardino
for

ation Project at Palm Ave BNSF
" ; ) DN

Rail-Highway Grade Separ

] Payable Vendor Contract # Retention: X Original

[[] Receivable Vendor ID [ Yes % K No | [] Amendment

Notes: Local DIF funding commitment agreement. Future Co-op agreement will determine dollar
amount.

Previous Amendments Total:

Original Contract: 50 Previous Amendments Contingency Total:

Current Amendment;
Contingency Amount:  $0

@ A L &P

Current Amendment Contingency:

Contingency Amount requires spedific authorization by Task Manager prior to release.

$0

Contract TOTAL = -
W Please include funding allocation for the original contract or the amendment.
Task Cost Code Funding Sources Grant ID Amounts
NA NA ICIF R S
— - $
S S $
$

Original Board Approved Contract Date:  9/3/08 Contract Start: 9/2/08 Contract End: NA
New Amend. Approval (Board) Date: - Amend. Start: ___ Amend. End:

If this is a multi-year contract/amendment, please allocate budget authority among approved
budget authority and future fiscal year(s)-unbudgeted obligations:

Approved Budget | Fiscal Year: Future Fiscal Year(s) - [
Authority 2 $ Unbudgeted Obligation & ; $

Is this consistent with the adopted budget? Cyes CINo
If yes, which Task includes budget authority?
If no, has the budget amendment been submitted? [ JYes [_INo

Please mark an “X” next to all that apply:
X Intergovernmental [ 1Private ~ [JNon-tocal ~ [Jlocal  []Partlylocal

Disadvantaged Business Enterprise: [No  []Yes %
Task Manager: Ty Schuiling ' Contract Manager: Philip Chy”

% 7%} }ﬁc?/ég = ~ 3
Task panager Signature Date Con ighature at
%M /aloy

Chief Financial Officer Signature Date
Filename: C09063-pc
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FUNDING AGREEMENT NO.C09063
BETWEEN

SAN BERNARDINO COUNTY TRANSPORTATION AUTHORITY
AND
" CITY OF SAN BERNARDINO
FOR

Rail-Highway Grade Separation Project at Palm Ave BNSF

THIS AGREEMENT is made and entered into this day of by
and between the San Bernardino County Transportation Authority (hereinafter referred to
as “SANBAG”) and City of San Bernardino (hereinafter referred to as “CITY”).

WITNESSETH

WHEREAS, on April 10, 2008 the California Transportation Commission (CTC)
approved $9,390,000 in Trade Corridor Improvement Fund (TCIF) for this project; and

WHEREAS, the estimated total cost of the Palm Ave. Railroad Grade Separation Project
(hereinafter referred to as the “PROJECT”)is $35,176,000, which includes construction
of a grade separation (highway over rail) and widening of Palm Ave and Cajon Blvd
from 2 to 4 lanes ; and

WHEREAS, SANBAG and the CITY are the co-sponsors of the project; and

WHEREAS, in order to secure the $9,390,000 in TCIF funding, the sponsoring agencies
will need to identify all project funding as being committed and available; and

WHEREAS, if the CITY and SANBAG cannot provide the identified share of the project
cost at the time of project construction, the TCIF funds will be lost;

NOW, THEREFORE, SANBAG and the CITY agree to the following:

1. Local share is defined as the development contribution portion of the PROJECT cost
established in the SANBAG Development Mitigation Nexus Study. This portion is
established as 14.6% Percent for all phases of the PROJECT and is estimated in the
PROJECT Programming Request form (Attachment A) which maybe be updated from
time to time to reflect current conditions

2. TCIF funds are considered as part of the public share funding and the local share is not
reduced by the TCIF contribution.

Page 1
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3. The CITY agrees to commit a minimum of 14.6% Percent of the total PROJECT cost
as its share of the funding of the PROJECT. The CITY agrees that this funding will come
from development contributions but that the CITY may borrow from other accounts to
provide this funding, if provision is made to reimburse such accounts with development
contribution as they become available.

4. If at the time the funds are required the CITY is not able to provide the required 14.6%
Percent local share of the PROJECT cost as estimated on the most current Project
Programming Request form (Attachment A), SANBAG may provide a loan of Measure 1
dollars to cover the CITY local share at the discretion of the SANBAG Board.
Repayment of such a loan by development contributions would occur in accordance with
the provision of a loan agreement between SANBAG and the CITY. Loan agreement will
be established through the strategic plan process, which will result in specific policies and
procedures governing these loans.

5. No commitment to loan Measure I funds for the PROJECT can be made until the
SANBAG Board has approved a loan agreement containing the specific terms and
conditions for the PROJECT.

San Bernardino County City of San Bernardino
Transportation Authority

By: By:

Deborah Barmack Lori Sassoon

Executive Director ‘ Acting City Manager
Date: Date:
APPROVED AS TO FORM AND APPROVED AS TO FORM AND
PROCEDURE: PROCEDURE:

By:

' ANBAG County Counsel Attorney

Date: %21 1: 203; Date:

Page 2
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Attachment A

2008 Project Programming Request
(Project Information)

Gtrans General Instructions

D Amendment (Existing Project)

RrojecteTitlieR
alm Ave Railroad Grade Separation

Py o

eckMar/Contactes SmailfAddresshias
EécationzRrojectiEimitsEDescriptionEScopeioiWork  LeaislativeDescrpol
In the City of San Bernardino and the County of San Bernardino, from 1000’ east of at-grade on Palm Ave and

1000 north and south of grade on Cajon Blvd, construct grade separation (likely highway over rail) and widen
Palm and Cajon from 2 to 4 lanes

TSRy

Prejidici

SANBAG L]
PS&E SANBAG L]
Right of Way SANBAG

Construction SANBAG

5 e R T ot |

Paim Ave‘is a }hajor east-west arterial that carries approximately 5.30 vehicles per day. The estimated 94
freight and two passenger trains that cross Palm Ave every day create substantial traffic delays and disrupt
access to a developing industrial/warehouse area nearby. Separating the railroad crossing from Palm Ave will

mitigate community impacts of goods movement and provide more reliable access to warehouse and truck
facilities.

|Project:Benéfitszs s S : 9 i

Railroad grade separations increase trave! reliability on major roadways for both the community and truck
traffic, improve air quality, and efiminate potentiat conflicts between vehicular and train traffic, which all act to
mitigate the impact of freight movement on communities. This grade separation will eliminate gate down time
of 6.6 hours per day in 2030 and is estimated to reduce 105 daily vehicle hours of delay in 2030.

RrojectMilestont

Project Study Report Approved N/A
Begin Environmental (PA&ED) Phase 07/01/08
Circulate Draft Environmental Document CEQA SE
Draft Project Report 06/30/09
End Environmental Phase (PA&ED Milestone) 12/30/09
Begin Design (PS&E) Phase 01/01/10
End Design Phase (Ready to List for Advertisement Milestone) 06/30/12
Begin Right of Way Phase 07/01/10
End Right of Way Phase (Right of Way Certification Milestone) 06/30/12
Begin Construction Phase (Contract Award Milestone) 07/01/12
End Construction Phase (Construction Contract Acceptance Milestone) 12/30/13
Begin Closeout Phase 01/01/14
End Closeout Phase (Closeout Report) 06/30/14

Page 3
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2008 Project Programming Request

(Funding Information)

(doMars in thousands and escalated to the programmed year)
. T—

07/10/08

Palm Ave Railroad Grade Separation

Existing Total Project Cost

Component
E&P (PA&ED)

R/W SUP (CT)
CON SUP (CT)

R/W SUP (CT)
CON SUP (CT)

13/14+

ting Agency

Fund No. 1: |

Program Caode

Existing Funding

Component
[E&P {PA&ED)
PS&E

R/W SUP (CT)
CON SUP (CT)

11/12

Proposed Funding

13/14+

[E&P (PA&KED)

PS&E

R/W SUP (CT)

CON SUP (CT)

R/W

ICON

Funding Agency

Notes

Proposed TCIF

Fund No.2: |

Program Code

Component
|E&P (PA&RED)

R/W SUP (CT)
CON SUP (CT)

Proposed Funding

Funding Agency

Notes

|Ear (PARED)

PS&E

R/W SUP (CT)

CON SUP (CT)

RW

CON

Developer Impact Fees

Fund No. 3: |

Program Code

Existing Funding

Component
E&P (PAKED)
PS&E

R/W SUP (CT)
CON SUP (CT,
R/W

CON

TOTAL

Prior

08/09

09/10 10/11 11/12 12/13

Proposed Funding

13/14+

Total

Funding Agency

Notes

E&P (PA&ED) 750!

PS&E

2,000

R/W SUP (CT)

CON SUP (CT)

R/W

1,126

CON
TOTAL

C09063-pc

16,774/
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SANBAG Contract No. C09064
by and between
San Bernardino Associated Governments
and
County of San Bernardino

for
ighway Grade Separation Project at Glen‘Helen Parkway BNSF/UP

] Payable Vendor Contract # Retention: Original

[] Receivable Vendor ID O Yes % B No | [] Amendment

Notes: Local DIF funding commitment agreement. Future Co-op agreement will determine dollar
amount.

Previous Amendments Total:
Original Contract: $0

Current Amendment:
Contingency Amount:  $0

$
Previous Amendments Contingency Total: $
$
$

Current Amendment Contingency:

Contingency Amount requires specific authorization by Task Manager prior to release.

$0

Contract TOTAL 2 o
W Please include funding allocation for the original contract or the amendment.
Task Cost Code Funding Sources Grant 1D Amounts
NA NA ICIF N $__
- - - - $__
- - - - S
$

Original Board Approved Contract Date:  9/3/08 Contract Start: 9/2/08 Contract End: NA
New Amend. Approval (Board) Date: - Amend. Start: Amend. End:

If this is a multi-year contract/amendment, please allocate budget authority among approved
budget authority and future fiscal year(s)-unbudgeted obligations:

Approved Budget | Fiscal Year: Future Fiscal Year(s) ~
Authority 2 $ Unbudgeted Obligation = | $

Is this consistent with the adopted budget? [ JYes [INo
If yes, which Task includes budget authority?
If no, has the budget amendment been submitted? []Yes [_INo

Please mark an “” next to all that apply
X Intergovernmental [ Private ] Non-Local [ Local 1 Partly Local

Disadvantaged Business Enterprise: XINo [ JYes ____ %

Task Manager: Ty Schuiling I Contract Manager: Philip Chy

Ll = L e A &//s/@y
ask Manager |gnature Date Contract Manager S‘gﬁm& /
ﬁ/?%—‘ y 4 / a/af/

Chief Financial Officer Signature Date
Fitename: C09064-pc
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FUNDING AGREEMENT NO. C09064
BETWEEN

SAN BERNARDINO COUNTY TRANSPORTATION AUTHORITY
AND
COUNTY OF SAN BERNARDINO
FOR
Rail-Highway Grade Separation Project at Glen Helen Parkway BNSF/UP
THIS AGREEMENT is made and entered into this  day of by

and between the San Bernardino County Transportation Authority (hereinafter referred to
as “SANBAG”) and County of San Bernardino (hereinafter referred to as “COUNTY”).

WITNESSETH

WHEREAS, on April 10, 2008 the California Transportation Commission (CTC)
approved $7,172,000 in Trade Corridor Improvement Fund (TCIF) for this project; and

WHEREAS, the estimated total cost of the Glen Helen Parkway Railroad Grade
Separation Project (hereinafter referred to as the “PROJECT”)is $26,868,000, which
includes construction of a grade separation (highway over rail) on Glen Helen Parkway;
and

WHEREAS, SANBAG and the COUNTY are the co-sponsors of the project; and

WHEREAS, in order to secure the $7,172,000 in TCIF funding, the sponsoring agencies
will need to identify all project funding as being committed and available; and

WHEREAS, if the COUNTY and SANBAG cannot provide the identified share of the
project cost at the time of project construction, the TCIF funds will be lost;

NOW, THEREFORE, SANBAG and COUNTY agree to the following:

1. Local share is defined as the development contribution portion of the PROJECT cost
established in the SANBAG Development Mitigation Nexus Study. This portion is
established as 27.8% Percent for all phases of the PROJECT and is estimated in the

PROJECT Programming Request form (Attachment A) which maybe be updated from
time to time to reflect current conditions

2. TCIF funds are considered as part of the public share funding and the local share is not
reduced by the TCIF contribution.

C09064-pc Page 1
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3. The COUNTY agrees to commit a minimum of 27.8% Percent of the total PROJECT
cost as its share of the funding of the PROJECT. The COUNTY agrees that this funding
will come from development contributions but that the COUNTY may borrow from other
accounts to provide this funding, if provision is made to reimburse such accounts with
development contribution as they become available.

4. If at the time the funds are required the COUNTY is not able to provide the required
27.8% Percent local share of the PROJECT cost as estimated on the most current Project
Programming Request form (Attachment A), SANBAG may provide a loan of Measure I
dollars to cover the COUNTY local share at the discretion of the SANBAG Board.
Repayment of such a loan by development contributions would occur in accordance with
the provision of a loan agreement between SANBAG and the COUNTY. Loan agreement
will be established through the strategic plan process, which will result in specific
policies and procedures governing these loans.

5. No commitment to loan Measure I funds for the PROJECT can be made until the
SANBAG Board has approved a loan agreement containing the specific terms and
conditions for the PROJECT.

San Bernardino County County of San Bernardino
Transportation Authority

By: By:
Deborah Barmack Paul Biane
Executive Director Chairman
Date: Date:
APPROVED AS TO FORM AND APPROVED AS TO FORM AND
PROCEDURE: PROCEDURE:

By:

NBAG County Counsel Attomey

C09064-pc Page 2
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Attachment A
ft 2008 Project Programming Request

(Project Information)
&bans General Instructions

. New Pro_]ect D Amendment (Existing Project) j 03/1 0/08

SANBAG SCAG

In the Cunty of San Bernardino, on Glen Helen Pkwy at UPRR and BNSF construct grade separatlon (Ilkely
highway over rail).

PS&E County of San Bernardino

Right of Way County of San Bernardino
Constructlon County of San Bernardino

Assembly:
ressional'

Glen Helen Pkwy connects -15 and - 215 and carries approxmately 5 600 vehicles per day, although that
substantially increase during special events at Glen Helen Regional Park and Hyundai Pavillion, which holds
65,000 people. In addition, it is a detour alternative to the Devore Interchange during construciton or
emergencies. The estimated 94 freight and two passenger trains that cross Glen Helen Pkwy every day create
substanital traffic delays and and provide a physical impediment to passenger and truck mobility in this

developing area. Separating the railroad crossing from Glen Helen Pkwy will mitigate community impacts of
goods movement.

Railroad grade separatlons increase travel rehablllty on major roadways for both the com munlty and truck
traffic, improve air quality, and eliminate potential conflicts between vehicular and train traffic, which all act to
mitigate the impact of freight movement on communities. This grade separation will eliminate gate down time
totaling 6.6 hours per day in 2030 and is estimated to reduce 371 daily vehicle hours of delay in 2030.

PI'OjeC'( Std RGOIT Appl’OVGd e WAAM*MA;‘

Begin Environmental (PA&ED) Phase 06/01/06
Circulate Draft Environmental Document 5 CEQA SE
Draft Project Report 06/30/08
End Environmental Phase (PA&ED Milestone) 06/30/08
Begin Design (PS&E) Phase 08/01/08
End Design Phase (Ready to List for Advertisement Milestone) 09/30/10
Begin Right of Way Phase 11/01/08
End Right of Way Phase (Right of Way Certification Milestone) 09/01/09
Begin Construction Phase (Contract Award Milestone) 11/61/10
End Construction Phase (Construction Contract Acceptance Milestone) 11/01/12
[Begin Closeout Phase 11/01/12
End Closeout Phase (Closeout Report) 06/01/13

C09064-pc Page 3
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2008 Project Programming Request
(Funding Information)

{dollars in thousands and escalated to the programmed year)
= — =

=

03/10/08

Gien Helen Pkwy Railroad Grade Separation

Existing Total Project Cost |

Component
E&P (PALED)

R/W SUP (CT)
CON SUP (CT)

E&P (PA&ED)

R/W SUP (CT)
CON SUP (CT)

13/14+ Impiementing Agency

Proposed Total Project Cost

Fund No. 1: |

Program Code

Existing Funding

Component
|E&P (PA&ED)

R/W SUP (CT)
CON SUP (CT)

Funding Agency

Proposed Fundin Notes

E&P (PAXED)

Proposed TCIF

PS&E

R/W SUP (CT)

CON SUP (CT)

R/W

CON

Fund No. 2: |

Program Code

Existing Funding

Component
E&P (PA&ED)

|R/W SUP (CT)
CON SUP (CT)

11/12

13/14+ Funding Agency

Proposed Fundin Notes

E&P (PASED)

eveloper impact Fee

PS&E

R/W SUP (CT)

CON SUP (CT)

R/W

CON

Fund No. 3: 1

Program Code

Existing Funding

Component
|[E&P (PASED)
PS&E

R/W SUP (CT)
CON SUP (CT)
RIW

CON

TOTAL

Prior

08/09

08/10 10/11 11/12 12/13 13/14+ Total Funding Agency

Proposed Funding Notes

E&P (PA&ED)

San Bernardino County

PS&E

2,650

Measure |

R/W SUP (CT)

CON SUP (CT)

RIW

3,000

CON
TOTAL

C09064-pc

8,677
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SANBAG Contract No. C09065
by and between
San Bernardino Associated Governments
and
City of Ontario
for
Rail-Highwa Grade Searatlon Pro'ect at South M|Ihken Ave. UP

] Payable Vendor Contract # Retention: Original
[] Receivable Vendor ID O Yes % KINo | [] Amendment

Notes: Local DIF funding commitment agreement. Future Co-op agreement will determine dollar
amount.

Previous Amendments Total:

Original Contract: 50 Previous Amendments Contingency Total:

Current Amendment:

$
$
$
Contingency Amount:  $0 ;

Current Amendment Contingency:

Contingency Amount requires specific authorization by Task Manager prior to release.

$0
Contract TOTAL =

W Please include funding allocation for the original contract or the amendment,

Task Cost Code Funding Sources Grant ID Amounts
NA NA ICIF - S
- N _— R $
—_ - R S $
- $
Original Board Approved Contract Date:  9/3/08 Contract Start: 9/2/08 Contract End: NA
New Amend. Approval (Board) Date: - Amend. Start: __ Amend.End: __

If this is a multi-year contract/amendment, please allocate budget authority among approved
budget authority and future fiscal year(s)-unbudgeted obligations:

Approved Budget % Fiscal Year: Future Fiscal Year(s) - ‘
Authority =& i $ Unbudgeted Obligation = | $

Is this consistent with the adopted budget? [ JYes [No
If yes, which Task includes budget authority?
If no, has the budget amendment been submitted? [_]Yes [ ]No

Please mark an “X” next to all that apply:
| Kintergovernmental [ JPrivate ~ [JNon-local  [Jlocal [ Partly Local

Disadvantaged Business Enterprise: DINo  [Yes ____ %
Task Manager: Ty Schuiling ‘ Contract Ma Aanager—Philip.Chu->

7 4 %/4 s/ Mm g/zs/@x

Taaanager Signature 7 Contract Manager Si ature

Chief Financial Officer Signature Date
Filename: C09065-pc
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FUNDING AGREEMENT NO. C09065
BETWEEN

SAN BERNARDINO COUNTY TRANSPORTATION AUTHORITY
AND
CITY OF ONTARIO
FOR

Rail-Highway Grade Separation Project at South Milliken Ave. UP

THIS AGREEMENT is made and entered into this day of by
and between the San Bernardino County Transportation Authority (hereinafter referred to
as “SANBAG”) and City of Ontario (hereinafter referred to as “CITY”).

WITNESSETH

WHEREAS, on April 10, 2008 the California Transportation Commission (CTC)
approved $8,031,000 in Trade Corridor Improvement Fund (TCIF) for this project; and

WHEREAS, the estimated total cost of the South Milliken Ave. Railroad Grade
Separation Project (hereinafter referred to as the “PROJECT™)is $30,083,000, which
includes construction of a grade separation (highway under rail) on South Milliken north
of Mission Blvd; and

WHEREAS, SANBAG and the CITY are the co-sponsors of the project; and

WHEREAS, in order to secure the $8,031,000 in TCIF funding, the sponsoring agencies
will need to identify all project funding as being committed and available; and

WHEREAS, if the CITY and SANBAG cannot provide the identified share of the project
cost at the time of project construction, the TCIF funds will be lost;

NOW, THEREFORE, SANBAG and the CITY agree to the following:

1. Local share is defined as the development contribution portion of the PROJECT cost
established in the SANBAG Development Mitigation Nexus Study. This portion is
established as 20% Percent for all phases of the PROJECT and is estimated in the
PROJECT Programming Request form (Attachment A) which maybe be updated from
time to time to reflect current conditions

2. TCIF funds are considered as part of the public share funding and the local share is not
reduced by the TCIF contribution.

C09065-pc Page 1
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3. The CITY agrees to commit a minimum of 20% Percent of the total PROJECT cost as
its share of the funding of the PROJECT. The CITY agrees that this funding will come
from development contributions but that the CITY may borrow from other accounts to
provide this funding, if provision is made to reimburse such accounts with development
contribution as they become available.

4. If at the time the funds are required the CITY is not able to provide the required 20%
Percent local share of the PROJECT cost as estimated on the most current Project
Programming Request form (Attachment A), SANBAG may provide a loan of Measure 1
dollars to cover the CITY local share at the discretion of the SANBAG Board.
Repayment of such a loan by development contributions would occur in accordance with
the provision of a loan agreement between SANBAG and the CITY. Loan agreement will
be established through the strategic plan process, which will result in specific policies and
procedures governing these loans.

5. No commitment to loan Measure I funds for the PROJECT can be made until the
SANBAG Board has approved a loan agreement containing the specific terms and
conditions for the PROJECT.

San Bernardino County City of Ontario
Transportation Authority

By: By:
Deborah Barmack Gregroy C. Devereaux
Executive Director : City Manager
Date: Date:
APPROVED AS TO FORM AND APPROVED AS TO FORM AND
PROCEDURE: _ ‘ PROCEDURE:

By:

NBAG County Counsel Attorney

Date: }}//; ;/ / ol Date:
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Attachment A

2008 Project Programming Request

(Project Information)
Gftrans General Instructions

New Project ] Amendment (Existing Project) o5 tﬁ 03/10/08

[CaltFansIDIS D PNG EGREENG!

Cse0 | loansas -

Rrojectaritie

| | TomDame | oooe52967 | tcanne@oionarocavs |
EocationiProjectiEimitsEDescriptiongScopeioWorkieaisIanveibe: o =
In the City of Ontario along Alameda Corridor East, on Milliken Ave at UP/Los Angeles immediately north of
Mission Blvd, construct grade separation (likely highway under rail). :

SeComponentssia mplement AB3090% ferRoENoiRTejliicT
PA&ED Ontario || |
PS&E Ontario

Right of Way  |Ontario
Construction Ontario :
EegislativerDistrictssaes s : = %

Assembly:|61, 71 Senate:|31, 32
gressional: |43, 44
B etandiNee

Milliken Ave is a north/south corridor east of Los Angeles/Ontario International Airport (ONT) running from SR-
60 to I-10 and provides access to and from ONT (for both passenger traffic and cargo-related uses), and to
Ontario’s Foreign Trade Zone No. 50-1 (an extension of the Port of Long Beach’s FTZ NO. 50). It carries an
estimated 19,500 vehicles per day (43,000 vpd by 2030), and heavy duty trucks are estimated to comprise 20
percent of daily traffic. Separating the railroad crossing from Milliken Ave, which is a key location along the
Alameda Corridor East, will mitigate community impacts of goods movement and provide more reliable truck
access to the logistics complex and the air cargo facilities at ONT.

ErojectiBenefit:
Railroad grade separations increase travel reliability on major roadways for both the community and truck
traffic, improve air quality, and eliminate potential conflicts between vehicular and train traffic, which all act to

mitigate the impact of freight movement on communities. This grade separation will eliminate gate down time

totaling 2 hours per day in 2030 and is estimated to reduce 131 daily vehicle hours of delay in 2030.

RrbjectiMilesto

N/A

Project Study Report Approved

Begin Environmental (PA&ED) Phase 07/01/08
Circulate Draft Environmental Document Documentehypes CEQA SE
Draft Project Report 01/01/09
End Environmental Phase (PA&ED Miiestone) 12/31/09
Begin Design (PS&E) Phase 01/01/10
End Design Phase (Ready to List for Advertisement Milestone) 12/31/11
Begin Right of Way Phase 01/01/10
End Right of Way Phase (Right of Way Certification Milestone) - 12/31/11
Begin Construction Phase (Contract Award Milestone) 12/01/12
End Construction Phase (Construction Contract Acceptance Milestone) 12/31/14
Begin Closeout Phase 01/01/15
End Closeout Phase (Closeout Report) 04/30/15
C09065-pc Page 3
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ﬁ 2008 Project Programming Request

(Funding Information)

(dollars in thousands and escalated to the programmed year) Date: 03/10/08

mt— o

SBD 08 ] - [+] [s] o

] South Milliken Ave Railroad Grade Separation at UP/Los Angeles |

Existing Total Project Cost 1

Component Prior 08/09 05/10 10/11 11/12 12/13 13/14+ Total Implementing Agency
[EeP (PAasED)

R/W SUP (CT)

Proposed Total Project Cost

{E&P (PASED)

Fund No. 1: I Program Code
Existing Funding

Component Prior 08/09 09/10 10/11 11/12 12/13 13/14+ Total Funding Agency

|E&aP (PARED)

PS&E

RIW SUP (CT)

CON SUP (CT)

R/W

CON

TOTAL

Proposed Funding Notes
E&P (PARKED) Proposed TCIF
PS&E

R/W SUP (CT)
CON SUP (CT)
R/W

CON 8,031
TOTAL

Fund No. 2: | Program Code
Existing Funding

11/12 13/14+ Funding Agency

Proposed Funding Notes
Developer iImpact Fees

|[EaP (PASED)
PS&E

R/AW SUP (CT)
CON SUP (CT)
RIW
Jcon

Fund No. 3: t Program Code
Existing Funding

Component 1112 13/14+ Funding Agency
|[E&P (PARED)

R/W SUP (CT)
CON SUP (CT)

Proposed Fundin Notes

San Bernardino County
Measure |

[E&P (PARED)
PS&E 2,000
R/W SUP (CT)
CON SUP (CT)
R/W 546
CON

C090635-pc Page 4
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SANBAG Contract No. C09066
by and between
San Bernardino Associated Governments
and

City of Ontario
for

t at North Milliken Ave. UP

[] Payable Vendor Contract # Retention: Original
[] Receivable Vendor ID O Yes % B No | [7] Amendment

Notes: Local DIF funding commitment agreement. Future Co-op agreement will determine dollar
amount.

Previous Amendments Total:
Original Contract: $0

Current Amendment:

$

Previous Amendments Contingency Total: $

. $
Contingency Amount: $0 s

Current Amendment Contingency:

Contingency Amount requires specific authorization by Task Manager prior to release.

$0

Contract TOTAL =2

W Please include funding allocation for the original contract or the amendment.

Task Cost Code Funding Sources Grant 1D Amounts
NA NA ICIE R $___
- - - - S
- - $
$
Original Board Approved Contract Date:  9/3/08 Contract Start: 9/2/08 Contract End: NA
New Amend. Approvai (Board) Date: - Amend. Start: __ Amend. End:

If this is a multi-year contract/amendment, please allocate budget authority among approved
budget authority and future fiscal year(s)-unbudgeted obligations:

Approved Budget | Fiscal Year: Future Fiscal Year(s) —
Authority =2 1 $ Unbudgeted Obligation = | §

Is this consistent with the adopted budget? [JYes [No
If yes, which Task includes budget authority?
If no, has the budget amendment been submitted? [JYes [ JNo

Please mark an “X” next to all that apply:
X Intergovernmental [ Private (] Non-Local ] Local O Partly Local

Disadvantaged Business Enterprise: [XNo  []Yes %

Task Manager: Ty Schuiling” | Contract Manager:_Philip Chy” ;
L/ ﬁéz ‘:' 2 Zj/f( /?/ 3/059 S ~
T%ylanager Signature ) Date Contract Manager Signature Ddte
o 5 /n/of
Cilef Financial Officer Signature Date

Filename: C09066-pc
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FUNDING AGREEMENT NO. C09066
BETWEEN

SAN BERNARDINO COUNTY TRANSPORTATION AUTHORITY
AND
CITY OF ONTARIO
FOR

Rail-Highway Grade Separation Project at North Milliken Ave. UP

THIS AGREEMENT is made and entered into this day of by

and between the San Bernardino County Transportation Authority (hereinafter referred to
as “SANBAG”) and City of Ontario (hereinafter referred to as “CITY™).

WITNESSETH -

WHEREAS, on April 10, 2008 the California Transportation Commission (CTC)
approved $6,490,000 in Trade Corridor Improvement Fund (TCIF) for this project; and

WHEREAS, the estimated total cost of the North Milliken Ave. Railroad Grade
Separation Project (hereinafter referred to as the “PROJECT”)is $74,210,000, which

includes construction of a grade separation (highway under rail) on North Milliken Ave.
between Guasti and Airport Dr.; and

WHEREAS, SANBAG and the CITY are the co-sponsors of the project; and

WHEREAS, in order to secure the $6,490,000 in TCIF funding, the sponsoring agencies
will need to identify all project funding as being committed and available; and

WHEREAS, if the CITY and SANBAG cannot provide the identified share of the project
cost at the time of project construction, the TCIF funds will be lost;

NOW, THEREFORE, SANBAG and CITY agree to the following:

1. Local share is defined as the development contribution portion of the PROJECT cost
established in the SANBAG Development Mitigation Nexus Study. This portion is
established as 20% Percent for all phases of the PROJECT and is estimated in the

PROJECT Programming Request form (Attachment A) which maybe be updated from
time to time to reflect current conditions

2. TCIF funds are cohside_red as part of the public share funding and the local share is not
reduced by the TCIF contribution.

Page 1
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3. Traffic Congestion Relief Project (TCRP) funds are considered as State and Federal
earmark and will reduce the total project cost.

4. The CITY agrees to commit a minimum of 20% Percent of the total PROJECT cost as
its share of the funding of the PROJECT. The CITY agrees that this funding will come
from development contributions but that the CITY may borrow from other accounts to

provide this funding, if provision is made to reimburse such accounts with development
contribution as they become available.

5. If at the time the funds are required the CITY is not able to provide the required 20%
Percent local share of the PROJECT cost as estimated on the most current Project
Programming Request form (Attachment A), SANBAG may provide a loan of Measure I
dollars to cover the CITY local share at the discretion of the SANBAG Board.
Repayment of such a loan by development contributions would occur in accordance with
the provision of a loan agreement between SANBAG and the CITY. Loan agreement will

_be established through the strategic plan process, which will result in specific policies and
procedures governing these loans.

6. No commitment to loan Measure I funds for the PROJECT can be made until the

SANBAG Board has approved a loan agreement containing the specific terms and
conditions for the PROJECT.

San Bernardino County City of Ontario
Transportation Authority

By: By:
Deborah Barmack Gregory C. Devereaux
Executive Director City Manager
Date: Date:
APPROVED AS TO FORM AND APPROVED AS TO FORM AND
PROCEDURE: PROCEDURE:

By:

Attormey

Date: g Zg ;Z oY Date:

Page 2
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Attachment A

t 2008 Project Programming Request
‘t (Project Information)
General Instructions

9
D N - P
ALL o

’ RO
| [saneac

& _ e o e — = v
In the City of Ontario along Alameda Corridor East, on Milliken Ave at UPRR between Guasti and Airpgrt Dr,
construct grade separation (likely highway under rail). (TCRP Leg. Desc. - Alameda Corridor East: Build grade

separations on Burlington Northern Santa Fe and Union Pacific Railroad lines with rail to rail separation at
Colton through San Bernardino County.

BRGOmpOREntEs

O tario 7

PAXED
PS&E Ontario
Right of Way Ontario
Ontario
Assembly:|61

Congressional: |43

orth/south corridor east of Los Angeles/Ontario International A port (ONT) running from SR-
60 to I-10 and provides access to and from ONT (for both passenger traffic and cargo-related uses), and to
Ontario’s Foreign Trade Zone No. 50-1 (an extension of the Port of Long Beach's FTZ NO. 50). It carries an
estimated 32,000 vehicles per day (45,000 vpd by 2030), and heavy duty trucks are estimated to comprise 26
percent of daily traffic. Separating the railroad crossing from Milliken Ave, which is a key location along the

Alameda Corridor East, will mitigate community impacts of goods movement and provide more reliable truck
access 1o the logistics complex and the air cargo facilities at ONT.

@Qﬁ%?ﬁgg E:’:“jv—im D N i L] MEICEL UL
Railroad grade separations increase travel reliability on major roadways for both the community and truc
traffic, improve air quality, and eliminate potential conflicts between vehicular and train traffic, which all act to
mitigate the impact of freight movement on communities. This grade separation will eliminate gate down time

totaling 2.4 hours per day in 2030 and is estimated to reduce 218 daily vehicle hours of delay in 2030.,

Ot ilo 6 e e SN
ct Study Report Approved

i’rojé

N/A
Begin Environmental (PA&ED) Phase 07/11/01
Circulate Draft Environmental Document CEQA SE
Draft Project Report 12/16/02
End Environmental Phase (PA&ED Milestone) 11/21/02
Begin Design (PS&E) Phase 01/01/07
End Design Phase (Ready 1o List for Advertisement Milestone) 06/30/08
Begin Right of Way Phase 03/01/08
End Right of Way Phase (Right of Way Certification Milestone) 10/31/08
Begin Construction Phase (Contract Award Milestone) 01/01/09
End Construction Phase (Construction Contract Acceptance Milestone) 11/30/10
Begin Closeout Phase ) 12/01/10
End Closeout Phase (Closeout Report) 12/31/10

age 3
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' 2008 Project Programming Request
tf (Funding Information)

(dollars in thousands and escalated to the

T

rogrammed year) Date: 03/10/08

et e

{North Milliken Ave Ralilroad Grade Separation at UPRR

g Total Project Cost i
Component 09/10 13/14+
E&P (PAKED)

Implementing Agency

24 it

Proposad Total Project Cost .,

Program Code

Existing Funding

J Funding Agency

roposed Funding Notes

E&P (PASED) Proposed TCIF
PS&E

R/W SUP (CT)
CON SUP (CT)
RW

CON 8,490
TOTAL

Fund No. 2: | Program Code

Existing Funding

Component Prior 08/09 08/10 10/11 11/12 12/13 13/14+ Total Funding Agency
E&P (PAKED)
PS&E g
R/W SUP (CT’
CON SUP (CT)
R/W
CON 4 $
TOTAL e
Proposed Funding Notes
{E&P (PAGED) 657, TCRP - Ontario
PS&E 4,443 )
R/W SUP (CT)
CON SUP (CT)
RIW 100
CON 43,454/
TOTAL

Fund No. 3: | Program Code

Existing Funding

Component Prior 08/09 08/10 10/11 11/12 12/13 13/14+ Total Funding Agency
E&P (PA&KED) s :

PS&E

R/W SUP (CT,
CON SUP (CT)
R/W

CON

TOTAL

Prop F Notes

E&P (PAZED)
PS&E

R/W SUP (CT)
CON SUP (CT)
R/W 100
CON 12,986
[ TOTAL 3 g

Developer impact Fee

Page 4
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SANBAG Contract No. C09067
by and between
San Bernardino Associated Governmentis

and
City of Ontario
for
Rail-Highway Grade Separation Project at Vineyard Ave. UP
CE 1 S ON!

[] Payable Vendor Contract # Retention: & Original

[] Receivable Vendor 1D [ Yes % X No | ] Amendment

Notes: Local DIF funding commitment agreement. Future Co-op agreement will determine dollar
amount.

o Previous Amendments Total:
Original Contract: $0 Previous Amendments Contingency Total:

Current Amendment:

$__

S

$
Contingency Amount:  $0 5

Current Amendment Contingency:

Contingency Amount requires specific authorization by Task Manager prior to release.

$0

Contract TOTAL =

W Please include funding allocation for the original contract or the amendment.

Task Cost Code Funding Sources Grant ID Amounts
NA NA TCIF - .
R - S
S I $
$
Original Board Approved Contract Date:  9/3/08 Contract Start: 9/2/08 Contract End: NA
New Amend. Approval (Board) Date: - Amend. Start: Amend. End:

If this is a multi-year contract/amendment, please allocate budget authority among approved
budget authority and future fiscal year(s)-unbudgeted obligations:

Approved Budget { Fiscal Year: Future Fiscal Year(s) —
Authority = i $ Unbudgeted Obligation = | $

Is this consistent with the adopted budget? CJves [CNo
if yes, which Task includes budget authority?
If no, has the budget amendment been submitted? [_JYes [_INo

Please mark an “X” next to all that apply:
& Intergovernmental ] Private [] Non-Local [ Local [ Partly Local

Disadvantaged Business Enterprise: XINo  []Yes %
Task Managgf: Ty Schuiling, I Contract Ma@ger:wllhilgp/c/y{l

%_4//' =7 £ , Zf//_sjﬁg _ —
Task Manager Signature 7 Date ContraMager S&gnéture U Do
e it s

Chief Financial Officer Signature Date
Filename: C09067-pc
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FUNDING AGREEMENT NO.C09067
BETWEEN

SAN BERNARDINO COUNTY TRANSPORTATION AUTHORITY
AND
CITY OF ONTARIO
FOR
Rail-Highway Grade Separation Project at Vineyard Ave. UP
THIS AGREEMENT is made and entered into this __ day of by

and between the San Bernardino County Transportation Authority (hereinafter referred to
as “SANBAG”) and City of Ontario (hereinafter referred to as “CITY™).

WITNESSETH

WHEREAS, on April 10, 2008 the California Transportation Commission (CTC)
approved $6,884,000 in Trade Corridor Improvement Fund (TCIF) for this project; and

WHEREAS, the estimated total cost of the Vineyard Ave. Railroad Grade Separation
Project (hereinafter referred to as the “PROJECT”)is $25,786,000, which includes
construction of a grade separation (highway under rail) on Vineyard Ave. south of Holt

Blvd; and
. WHEREAS, SANBAG and the CITY are the co-sponsors of the project; and

WHEREAS, in order to secure the $6,884,000 in TCIF funding, the sponsoring agencies
will need to identify all project funding as being committed and available; and

WHEREAS, if the CITY and SANBAG cannot provide the identified share of the project
cost at the time of project construction, the TCIF funds will be lost; '

NOW, THEREFORE, SANBAG and the CITY agree to the following:

1. Local share is defined as the development contribution portion of the PROJECT cost
established in the SANBAG Development Mitigation Nexus Study. This portion is
established as 20% Percent for all phases of the PROJECT and is estimated in the

PROJECT Programming Request form (Attachment A) which maybe be updated from
time to time to reflect current conditions

2. TCIF funds are considered as part of the public share funding and the local share is not
reduced by the TCIF contribution.

C09067-pc Page 1
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3. The CITY agrees to commit a minimum of 20% Percent of the total PROJECT cost as
its share of the funding of the PROJECT. The CITY agrees that this funding will come
from development contributions but that the CITY may borrow from other accounts to
provide this funding, if provision is made to reimburse such accounts with development
contribution as they become available.

4. If at the time the funds are required the CITY is not able to provide the required 20%
Percent local share of the PROJECT cost as estimated on the most current Project
Programming Request form (Attachment A), SANBAG may provide a loan of Measure |
dollars to cover the CITY local share at the discretion of the SANBAG Board.
Repayment of such a loan by development contributions would occur in accordance with
the provision of a loan agreement between SANBAG and the CITY. Loan agreement will
be established through the strategic plan process, which will result in specific policies and
procedures governing these loans.

5. No commitment to loan Measure I funds for the PROJECT can be made until the
SANBAG Board has approved a loan agreement containing the specific terms and
conditions for the PROJECT.

San Bernardino County City of Ontario
Transportation Authority

By: By:
Deborah Barmack Gregroy C. Devereaux
Executive Director City Manager
Date: Date:
APPROVED AS TO FORM AND APPROVED AS TO FORM AND
PROCEDURE: - PROCEDURE:
By: By:
ANBAG County Counsel | Attorney
Date: Jj)) 3’,)0)’ Date:
C09067-pc Page 2
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Attachment A

2008 Project Programming Request
(Project Information)

&ftrans
New Project

General Instructions

D Amendment (Existing Project)

a)
BN

BrojecHiTit)
ineyard Ave Railroad

ptioniScopeiotWorkslieg otiol
In the City of Ontario along Alameda Corridor East, on Vineyard Ave at UP/Alhambra immediately south of Holt
Bivd, construct grade separation (likely highway under rail).

Ontario
Ontario
Ontario
Ontario
Gt

Assembly: |61
Congressional: [43

Senate:|32

Vineyard Ave is a north/south corridor north of Los An

geles/Ontario International Airport (ONT rnning frm |

10 to ONT and to Ontario’s Foreign Trade Zone No. 50-1 (an extension of the Port of Long Beach's FTZ NO.
50). It carries an estimated 11,400 vehicles per day (25,200 vpd by 2030), and heavy duty trucks are estimated
to comprise 20 percent of daily traffic. Separating the railroad crossing from Vineyard Ave, which is a key
location along the Alameda Corridor East, will mitigate community impacts of goods movement and provide
more reliable truck access to the logistics complex and the air cargo facilities at ONT.

I o o

RrojectiBenefits G5 e 2R
Railroad grade separations increase travel reliability on major roadways for both the community and truck
traffic, improve air quality, and eliminate potential conflicts between vehicular and train traffic, which all act to
mitigate the impact of freight movement on communities. This grade separation will eliminate gate down time
totaling 2.4 hours per day in 2030 and is estimated to reduce 98 daily vehicle hours of delay in 2030.

BrojéctiMilestonea { ;
Project Study Report Approved N/A
Begin Environmental (PA&ED) Phase 07/01/08
Circulate Draft Environmental Document CEQA SE
Draft Project Report 01/01/09
End Environmental Phase (PA&ED Milestone) 12/31/09
Begin Design (PS&E) Phase 01/01/10
End Design Phase (Ready to List for Advertisement Milestone) 12/31/11
Begin Right of Way Phase 01/01/10
End Right of Way Phase (Right of Way Certification Milestone) 12/31/11
Begin Construction Phase (Contract Award Milestone) 12/01/12
End Construction Phase (Construction Contract Acceptance Milestone) 12/31/14
Begin Closeout Phase 01/01/15
End Closeout Phase (Closeout Report) 04/30/15

C09067-pc Page 3
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2008 Project Programming Request
(Funding Information)

{doHars in thousands and escalated to the programmed year)
sy

SBD 08 0

O Vineyard Ave Railroad Grade Separation at UP/Alhambra

Existing Total Project Cost

Componsnt 13/14+
[EaP (PAZED)
R/W SUP (CT)
CON SUP (CT)

Proposed Total Project Cost
[E&P (PA&ED)

R/W SUP (CT)
CON SUP (CT)

Implementing Agency

03/10/08

Fund No. 1: |

Program Code

Existing Funding

Component
E&P (PASED)

11/12 13/14+

R/W SUP (CT)
CON SUP (CT)

E&P (PA&ED)
PS&E

R/W SUP (CT)
CON SUP (CT)
RIW
CON

Funding Agency

Notes

Proposed TCIF

Fund No. 2: |

Program Code

Existing Funding

Component
E&P (PA&ED)

11/12 13/14+

R/W SUP (CT)
CON SUP (CT)

Proposed Funding

E&P (PA&ED)
PS&E

R/W SUP (CT)
CON SUP (CT)
RIW
CON

Funding Agency

Notes

Developer impact Fees

Fund No. 3: |

Program Code

Existing Funding

Component

E&P (PAKED)

R/W SUP (CT)
CON SUP (CT)

Proposed Funding

E&P (PARED)
PS&E

R/W SUP (CT)
CON SUP (CT)
RIW 546
CON

2,000

C09067-pc

Funding Agency

Notes

San Bernardino County
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SANBAG Contract No. C09068
by and between
San Bernardino Associated Governments

and

City of Colton

for
ion Project at Valley Blvd. BNSF/UP

(] Payable Vendor Contract # Retention: X Original
[ Receivable Vendor ID OvYes___% ®No | [] Amendment

Notes: Local DIF funding commitment agreement. Future Cb-op agreement will determine dollar
amount.

Previous Amendments Total:

Original Contract: $0Q Previous Amendments Contingency Total:

Contingency Amount:  $0

$
$
Current Amendment: $
$

Current Amendment Contingency:

Contingency Amount requires specific authorization by Task Manager prior to release.

0
Contract TOTAL > -
] ¥ Please include funding allocation for the original contract or the amendment.

Task Cost Code Funding Sources Grant ID Amounts
NA NA TCIF T $___
- —_ _ - $___

—_ —_ S $___

$

Original Board Approved Contract Date:  9/3/08 Contract Start: 9/2/08 Contract End: ____
New Amend. Approval (Board) Date: - Amend. Start: Amend. End:

If this is a multi-year contract/amendment, please allocate budget authority among approved
budget authority and future fiscal year(s)-unbudgeted obligations:

Approved Budget 5 Fiscal Year: Future Fiscal Year(s) —-
Authority 2> ; $ Unbudgeted Obligation & | $

Is this consistent with the adopted budget? [JYes [JNo
If yes, which Task includes budget authority?
If no, has the budget amendment been submitted? [JYes [JNo

AG

Please mark an “X” next to all that apply:
Intergovernmental [ Private ] Non-Local [ Local [ Partly Local

Disadvantaged Business Enterprise: [No  [JYes %

Task Manager: Ty Sc:q% | Contract Manager: Philip W )

Vi

[N

L ZZAT, ifes AP &/ /e,

TgManager Signature (,7 Date Contract Manager Signature Ddte *
= N

Chief Financial Officer Signature Date

Filename: C09068-pc
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FUNDING AGREEMENT NO.C09068
BETWEEN

SAN BERNARDINO COUNTY TRANSPORTATION AUTHORITY
AND
City of Colton
FOR
Rail-Highway Grade Separation Project at Valley Blvd. BNSF/UP
THIS AGREEMENT is made and entered into this __ day of by

and between the San Bernardino County Transportation Authority (hereinafter referred to
as “SANBAG?”) and City of Colton (hereinafter referred to as “CITY?).

WITNESSETH

WHEREAS, on April 10, 2008 the California Transportation Commission (CTC)
approved $7,658,000 in Trade Corridor Improvement Fund (TCIF) for this project; and

WHEREAS, the estimated total cost of the Valley Blvd. Railroad Grade Separation
Project (hereinafter referred to as the “PROJECT™) is $28,686,000, which includes
construction of a railroad grade separation by building a flyover bridge for the railroad on
Valley Blvd from N. Pennsylvania Ave east to N. 7th St.; and

WHEREAS, SANBAG and the CITY are the co-sponsors of the project; and

WHEREAS, in order to secure the $7,658,000 in TCIF funding, the sponsoring agencies
will need to identify all project funding as being committed and available; and

WHEREAS, if the CITY and SANBAG cannot provide the identified share of the project
cost at the time of project construction, the TCIF funds will be lost;

NOW, THEREFORE, SANBAG and the CITY agree to the following:

1. Local share is defined as the development contribution portion of the PROJECT cost
established in the SANBAG Development mitigation Nexus Study. This portion is
established as 19.6% Percent for all phases of the PROJECT and is estimated in the

PROJECT Programming Request form (Attachment A) which maybe be updated from
time to time to reflect current conditions

2. TCIF funds are considered as part of the public share funding and the local share is not
reduced by the TCIF contribution.

C09068-pc Page 1
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3. The CITY agrees to commit a minimum of 19.6% Percent of the total PROJECT cost
as its share of the funding of the PROJECT. The CITY agrees that this funding will come
from development contributions but that the CITY may borrow from other accounts to
provide this funding, if provision is made to reimburse such accounts with development
contribution as they become available.

4. If at the time the funds are required CITY is not able to provide the required 19.6%
Percent local share of the PROJECT cost as estimated on the most current Project
Programming Request form (Attachment A), SANBAG may provide a loan of Measure [
dollars to cover the CITY local share at the discretion of the SANBAG Board.
Repayment of such a loan by development contributions would occur in accordance with
the provision of a loan agreement between SANBAG and the CITY. Loan agreement will
be established through the strategic plan process, which will result in specific policies and
procedures governing these loans.

5. No commitment to loan Measure I funds for the PROJECT can be made until the

SANBAG Board has approved a loan agreement containing the specific terms and
conditions for the PROJECT.

San Bernardino County City of Colton
Transportation Authority

By: By:

Deborah Barmack Daryl Parrish

Executive Director City Manager
Date: Date:
APPROVED AS TO FORM AND APPROVED AS TO FORM AND
PROCEDURE: PROCEDURE:
By: By:

ANBAG County Counsel Attorney

Date: X{ / )},/ v 4 Date:
C09068-pc Page 2
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Attachment A

2008 Project Programming Request
(Project Information)

_ &trans
New Project DAmendment (Existing Project) -

General Instructions

b G
: otiead

! T OIe!
SANBAG

- e

K RMEAL SRR G EC MGG
|___| _GibentBetancout | 909-886-3671 |
EocationgRrojecEimitsiD FORWDTKEEH
In Coiton, on Valley Blvd from N. Pennsylvania Ave east to N.
building a flyover bridge for the railroad.

Excamponentas i lementintiAder GIEDE EetteoRNGRrE[udiCT
PASED SANBAG
PS&E SANBAG | |

Right of Way SANBAG

Construction SANBAG

EegislativeiDistricts :
Assembly: |62 Senate:{32

Congressional: |43

BlrposerandiNeed

Valley Blvd is a major east-west arterial that carries approximately 11,000 vehicles per day. The estimated 71

trains that cross Valley Blvd every day create substanital traffic delays and disrupt business in downtown

Colton. Separating the railroad crossing from Valley Bivd, which is also a key location along the Alameda

Corridor East, will mitigate community impacts of goods movement and provide more reliable access to
warehouse and truck facilities.

|
I

BtojectBenet = —
Railroa

d grade separations increase trave! reliability on major roadways for both the community and truck
traffic, improve air quality, and eliminate potential conflicts between vehicular and train traffic, which afl actto

mitigate the impact of freight movement on communities. This grade separation is estimated to reduce 115
daily vehicle hours of detay in 2030.

Pc;je;t Siudy prrt Approved N/A
Begin Environmental (PA&ED) Phase 07/01/08
Circulate Draft Environmental Document

CEQA SE
Draft Project Report . 06/30/09
End Environmental Phase (PA&ED Milestone) 12/30/09
Begin Design (PS&E) Phase 01/01/10
End Design Phase (Ready to List for Advertisement Milestone) 06/30/12
Begin Right of Way Phase 07/01/10
End Right of Way Phase (Right of Way Certification Milestone) 06/30/12

Begin Construction Phase (Contract Award Milestone)

07/01/12
End Construction Phase (Construction Contract Acceptance Milestone) 12/30/13
Begin Closeout Phase 01/01/14
End Closeout Phase (Closeout Report) 06/30/14

C09068-pc _ Page 3
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2008 Project Programming Request
(Funding Information)

Component

R/W SUP (CT)
ICON SUP (CT)

. E Posod
{E&P (PASED) Tl

CON SUP (CT)

Fund No. 1: | Program Code

Existing Funding

Component F g Agency
E&P (PAKED) ] S ’
PS&E
CON SUP (CT)
Notes

{E&P (PA&ED)

PS&E

R/W SUP (CT)
[CON SUP (CT)
RW
CON

BlProposed TCIF

Fund No. 2: { Program Code

Component
|E&P (PASED)

Funding Agency

R/W SUP (CT)
CON SUP (CT)

Notes
Developer Impact Fees

E&P (PA&ED)

PS&E

RIW SUP (CT)
CON SUP (CT)
RIW
coN

Fund No. 3: | Program Code

Component

Funding Agency
JE&P (PA&ED)

JRIW SUP (CT)
CON sUP (€T)

Ppood Func ) ) T ) ] Notes

San Bernardino County
Measure |

[E&P (PARED)
PSEE 2,500
R/W SUP (CT)
CON SUP (CT)
RIW 2,251
CON

C09068-pc , Page 4



SANBAG Contract No. C09069
by and between
San Bernardino Associated Governments
and
City of Fontana and County of San Bernardino
for
I 10 Corrldor Loq:s’ucs Access Pr0|ect- Cherry Interchanqe Reconstructlon

[ Payable Vendor Contract # Retention: X Original

[] Receivable Vendor ID 3 Yes % BINo | [] Amendment

Notes: Local DIF funding commitment agreement. Future Co-op agreement will determine dollar
amount.

Previous Amendments Total:

Original Contract: 50 Previous Amendments Contingency Total:

$

$

Current Amendment: $

Contingency Amount:  $0 s

Current Amendment Contingency:

Contingency Amount requires specific authorization by Task Manager prior to release.

$0
Contract TOTAL

W Please include funding allocation for the original contract or the amendment.

Task Cost Code Funding Sources Grant ID Amounts
NA NA ICIF —_— S
N - - _ $
_ - S —_— $
$
Original Board Approved Confract Date:  9/3/08 Contract Start: 9/2/08 Contract End: NA
New Amend. Approval (Board) Date: - Amend. Start: __ Amend. End:

If this is a multi-year contract/amendment, please allocate budget authority‘among approved
budget authority and future fiscal year(s)-unbudgeted obligations:

Approved Budget | Fiscal Year: Future Fiscal Year(s) - %
Authority =2 $ Unbudgeted Obligation = } $

Is this consistent with the adopted budget? CYes CINo
If yes, which Task includes budget authority?
If no, has the budget amendment been submitted? [_JYes [ JNo

Please mark an “X” next to all that apply:
| X Intergovernmental [ JPrivate  [JNon-Local  [JLocal  [JPartlylocal

Disadvantaged Business Enterprise: )INo  [Yes %
Task Manager: Ty Schuiling ‘ Contract Mangg/ej’EQllp Chu

é/%%/f/l &/3/2 Sy A /1 YOS,

T%anage Sign x Date Contract Manager Sigl{alure/ -
ﬂJ% L4 /3/ b 4

Chief Financial Officer Signature Date
Filename: C09069-pc
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FUNDING AGREEMENT NO. C09069
BETWEEN

SAN BERNARDINO COUNTY TRANSPORTATION AUTHORITY
AND
COUNTY OF SAN BERNARDINO, CITY OF FONTANA
FOR
I-10 Corridor Logistics Access Project- Cherry Interchange Reconstruction
THIS AGREEMENT is made and entered into this ___ day of by
and between the San Bernardino County Transportation Authority (hereinafter referred to

as “SANBAG”) County of San Bernardino (hereinafter referred to as “COUNTY”) and
City of Fontana (hereinafter referred to as “CITY”)

WITNESSETH

WHEREAS, on April 10, 2008 the California Transportation Commission (CTC)
approved $30,773,000 in Trade Corridor Improvement Fund (TCIF) for this project; and

WHEREAS, the estimated total cost of the I-10 Corridor Logistics Access Project-
Cherry Interchange Reconstruction (hereinafter referred to as the “PROJECT”) is
$76,886,000, which include replacing the existing five-lane Cherry Ave bridge over I-10
with an eight-lane bridge, add one additional lane on all four ramps of the interchange,

improve the Cherry-Valley intersection, and widen the existing Cherry Avenue bridge
over the UP railroad from four lanes to eight lanes; and

WHEREAS, SANBAG, CITY and COUNTY are the co-sponsors of the project; and

WHEREAS, in order to secure the $30,773,000 in TCIF funding, the sponsoring agencies
will need to identify all project funding as being committed and available; and

WHEREAS, if the CITY, the COUNTY and SANBAG cannot provide the identified
share of the project cost at the time of project construction, the TCIF funds will be lost;

NOW, THEREFORE, SANBAG, the CITY and the COUNTY agree to the following:

1. Local share is defined as the development contribution portion of the PROJECT cost
established in the SANBAG Development Mitigation Nexus Study. This portion is
established as 22.7% Percent County share and 12.7% Percent City share for all phases of
the PROJECT and is estimated in the PROJECT Programming Request form
(Attachment A) which maybe be updated from time to time to reflect current conditions

2. TCIF funds are considered as part of the public share funding and the local share is not
reduced by the TCIF contribution.

Page 2
C09069-pc
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3. The CITY and the COUNTY agrees to commit a minimum of 22.7% Percent County
share and 12.7% Percent City share of the total PROJECT cost as its share of the funding
of the PROJECT. The CITY and the COUNTY agrees that this funding will come from
development contributions but that the CITY and the COUNTY may borrow from other
accounts to provide this funding, if provision is made to reimburse such accounts with
development contribution as they become available.

4. If at the time the funds are required the CITY and the COUNTY is not able to provide
the required 22.7% Percent County share and 12.7% Percent City share of the PROJECT
cost as estimated on the most current Project Programming Request form (Attachment
A), SANBAG may provide a loan of Measure I dollars to cover the CITY and the
COUNTY local share at the discretion of the SANBAG Board. Repayment of such a loan
by development contributions would occur in accordance with the provision of a loan
agreement between SANBAG the CITY and the COUNTY. Loan agreement will be
established through the strategic plan process, which will result in specific policies and
procedures governing these loans.

5. No commitment to loan Measure I funds for the PROJECT can be made until the
SANBAG Board has approved a loan agreement containing the specific terms and
conditions for the PROJECT.

San Bernardino County County of San Bernardino
Transportation Authority

By: By:

Deborah Barmack Paul Biane

Executive Director Chairman
Date: Date:
APPROVED AS TO FORM AND APPROVED AS TO FORM AND

; PROCEDURE:
By:
Attorney

Page 3
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City of Fontana

By:

Mark N. Nuaimi
Mayor

Date:

APPROVED AS TO FORM AND
PROCEDURE:

By:

Attorney

Page 4
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Attachment A

Eﬁ 2008 Project Programming Request

(Project Information)
&ftrans

General Instructions
D New PrOJect . [v1 Amendment (Exrstmg Pro;ect)

e

P - _.__JL_ ]

- oo oo | _aozterz —
seounty 1 ATy

Route 10 at Cherry Avenue Interchange. This project improves mterchange and mainline operattonand safety
in the city of Fontana by replacing a deficient interchange at Cherry Ave.

PA&ED [Caitrans__
PS&E SANBAG L | L]
Right of Way Fontana, City of L | L

Construction

Assembly
ressional:

The primary purpose of this pro;ect is to relieve congestron for trucks and passenger vehicles accessmg land
uses north and south of I-10. This stretch of I-10 is one of the most congested freeway segments in San
Bernardino County, and more capacity is needed to support reliable and timely distribution of mainline truck
traffic to and from growing logistics-related land uses in the area. Inadequate capacity for freight at the
interchanges chokes local roads, inhibits emergency vehicles, and degrades air quality.

Project wrll replace exrstmg five-lane Cherry Ave bndge over I-10 with an elght-lane bridge, add one additional
lane on all four ramps of the interchange, provide extensive improvements at the Cherry-Slover intersection,
improve the Cherry-Valley intersection, and widen the existing Cherry Avenue bridge over the UP railroad from
four lanes to eight lanes. The project will also provide needed underneath clearance for the ultimate |-10 HOV

project. This project will substantially reduce delays on this corridor, increase throughput, and improve access
to key | |st|cs hubs and existing business and Iors’ncs centers.

Pro;ect Study Report Approved 06/13/01
Begin Environmental (PA&ED) Phase 08/30/05
Circulate Draft Environmental Document Fv g e 05/11/08
Draft Project Report 04/30/08
End Environmental Phase (PA&ED Milestone) 03/31/09
[Begin Design (PS&E) Phase 02/15/08
End Design Phase (Ready to List for Advertisement Milestone) 12/31/10
Begin Right of Way Phase 04/01/09
End Right of Way Phase (Right of Way Certification Milestone) 04/01/11
@gm Construction Phase (Contract Award Milestone) 08/01/11
End Construction Phase (Construction Contract Acceptance Milestone) 12/31/13
[Begin Closeout Phase 12/31/13
End Closeout Phase (Closeout Report) 06/30/14
Page 5
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r 2008 Project Programming Request
t (Funding Information)

(dollars in thousands and escalated to the programmed year)

NGH

Date: 07/11/08

< i

Component 13/14+ Implementing Agency
o = = — "

E&P (PA&ED)

Rw suP (cT) |§
con suP (cT) [f

Fontana, City of
SANBAG

E&P (PAXED)

RW SUP (CT) |
con suP cT) [

Fund No. 1:  |RIP - State Cash (ST-CASH) Program Code
Existing Funding 20.XX.075.600

Component il Funding Agency

|ezP (PacED) [N - b ' i i ' i BBl San Bemardino County Transporta

R/W SUP (CT) .
CON SUP (CT) |8

Proposed Funding ] S Notes

E&P (PA&ED)
PS&E

R/W SUP (CT)
CON SUP (CT)
RW
CON

Fund No. 2: ]RIP - State Cash (ST-CASH) Program Code

Existing Funding 20.XX.075.600

Component Prior 08/09 09/10 10/11 11/12 12/13 13/14+ Total Funding Agency
E&P (PA&ED) Fontana, City of
PS&E
R/W SUP (CT)
ICON SUP (CT)
AW
CON
TOTAL

Proposed Funding Notes

E&P (PA&ED) City is requesting allocation
PS&E extension to FY08/09

R/W SUP (CT)
CON SUP (CT)
AW 3,908
CON
TOTAL

Page 6
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Fund Ne. 3:

|Loc Funds - Local Transportation Funds (LTF)

Program Code

Existing Funding

LOCAL FUNDS

Component
E&P (PA&ED)

R/W SUP (CT)

ICON SUP (CT)

Funding Agency

Notes

E&P (PASED)

935

PS&E

R/W SUP (CT)

CON SUP (CT)

RW

CON

Fund No. 4:

ILoc Funds - Local Transportation Funds (LTF)

Program Code

Existing Funding

LOCAL FUNDS

Component
E&P (PAKED)

R/W SUP (CT)

CON SUP (CT) |l

Funding Agency

iFontana, City of

Notes

E&P (PARED)

i Change to Development

PS&E

Bl impact Fee

R/W SUP (CT)

CON SUP (CT)

RIW

CON

Fund No. &

Program Code

Component
E&P (PARED)

R/W SUP (CT)
CON SUP (CT)

Funding Agency

Notes

|E&P (PASED)

ji Proposed TCIF

PS&E

R/IW SUP (CT)

CON SUP (CT)

R/W

CON

Fund No. 6:

Program Code

Component
E&P (PASED)

R/W SUP (CT)

CON SUP (CT) ]

13/14+ Funding Agency

Notes

|E&P (PASED)

l San Bernardino County

PS&E

Measure | (35% M! and

R/W SUP (CT)

164% County)

CON SUP (CT)

RIW

5,595

CON

Page 7
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SANBAG Contract No. C09070
by and between
San Bernardino Associated Governments
and
City of Fontana and county of San Bernardino

for
1-10 Corridor Logistics Access Project- Citrus Interchange Reconstruction

[] Payable Vendor Contract # Retention: X Original

[ Receivable Vendor ID O Yes % K No | [] Amendment

Notes: Local DIF funding commitment agreement. Future Co-op agreement will determine dollar
amount.

» Previous Amendments Total:
Original Contract: - $0 Previous Amendments Contingency Total:

$

$

Current Amendment: $

Contingency Amount:  $0 5

Current Amendment Contingency:

Contingency Amount requires specific authorization by Task Managef prior to release.

$0

Contract TOTAL = -
WV Please include funding allocation for the original contract or the amendment.
Task Cost Code Funding Sources Grant ID Amounts
NA NA TCIE - $____
N _ —_ - $
- _ N - $____
- $

Original Board Approved Contract Date:  9/3/08 Contract Start: 9/2/08 Contract End: NA
New Amend. Approval (Board) Date: _ Amend. Start: Amend. End:

If this is a multi-year contract/amendment, please allocate budget authority among approved
budget authority and future fiscal year(s)-unbudgeted obligations:

Approved Budget | Fiscal Year: Future Fiscal Year(s) —

Authority 2 E $ Unbudgeted Obligation & | §
, i

Is this consistent with the adopted budget? [JYes [No
if yes, which Task includes budget authority?
If no, has the budget amendment been submltted’7 l:IYes DNo

Please mark an “X” next to all that apply:
X Intergovernmental ] Private [C] Non-Local ] Local ] Partly Local

Disadvantaged Business Enterprise: XINo  [JYes %

Task Manager: Ty Schuiling

)

4 %ﬂ/ ) 5@/0?
%ﬂﬁ {7/345’

~ Cfief Financial Officer Signature Date
Filename: C09070-pc
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FUNDING AGREEMENT NO. C09070
BETWEEN

SAN BERNARDINO COUNTY TRANSPORTATION AUTHORITY
AND
COUNTY OF SAN BERNARDINO, CITY OF FONTANA
FOR
I-10 Corridor Logistics Access Project- Citrus Interchange Reconstruction
THIS AGREEMENT is made and entered into this __ day of by
and between the San Bernardino County Transportation Authority (hereinafter referred to

as “SANBAG”) County of San Bernardino (hereinafter referred to as “COUNTY”) and
City of Fontana (hereinafter referred to as “CITY”)

WITNESSETH

WHEREAS, on April 10, 2008 the California Transportation Commission (CTC)
approved $23,600,000 in Trade Corridor Improvement Fund (TCIF) for this project; and

WHEREAS, the estimated total cost of the I-10 Corridor Logistics Access Project- Citrus
Interchange Reconstruction (hereinafter referred to as the “PROJECT”) is $54,458,000
which include replacing existing four-lane Citrus Ave bridge over I-10 with a seven-lane
bridge, add one additional lane on all four ramps of the interchange, and widen the
existing Citrus Avenue bridge over the UP railroad from three lanes to six lanes; and

WHEREAS, SANBAG, CITY and COUNTY are the co-sponsors of the project; and

WHEREAS, in order to secure the $23,600,000 in TCIF funding, the sponsoring agencies
will need to identify all project funding as being committed and available; and

WHEREAS, if the CITY, the COUNTY and SANBAG cannot provide the identified
share of the project cost at the time of project construction, the TCIF funds will be lost;

NOW, THEREFORE, SANBAG, the CITY and the COUNTY agree to the following:

1. Local share is defined as the development contribution portion of the PROJECT cost
established in the SANBAG Development Mitigation Nexus Study. This portion is
established as 0.2% Percent County share and 38.2% Percent City share for all phases of
the PROJECT and is estimated in the PROJECT Programming Request form
(Attachment A) which maybe be updated from time to time to reflect current conditions

C09070-pc Page 1
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2. TCIF funds are considered as part of the public share funding and the local share is not
reduced by the TCIF contribution.

3. The CITY and the COUNTY agrees to commit a minimum of 0.2% Percent County
share and 38.2% Percent City share of the total PROJECT cost as its share of the funding
of the PROJECT. The CITY and the COUNTY agrees that this funding will come from
development contributions but that the CITY and the COUNTY may borrow from other
accounts to provide this funding, if provision is made to reimburse such accounts with
development contribution as they become available.

4. If at the time the funds are required the CITY and the COUNTY is not able to provide
the required 0.2% Percent County share and 38.2% Percent City share of the PROJECT
cost as estimated on the most current Project Programming Request form (Attachment
A), SANBAG may provide a loan of Measure I dollars to cover the CITY and the
COUNTY local share at the discretion of the SANBAG Board. Repayment of such a loan
by development contributions would occur in accordance with the provision of a loan
agreement between SANBAG the CITY and the COUNTY. Loan agreement will be
established through the strategic plan process, which will result in specific policies and
procedures governing these loans.

5. No commitment to loan Measure [ funds for the PROJECT can be made until the

SANBAG Board has approved a loan agreement containing the specific terms and
conditions for the PROJECT.

San Bernardino County County of San Bernardino
Transportation Authority

By: By:
Deborah Barmack Paul Biane
Executive Director Chairman
Date: . Date:
APPROVED AS TO FORM AND APPROVED AS TO FORM AND
PROCEDURE: PROCEDURE:
By: By:
SANBAG County Counsel Attomey
C09070-pc Page 2
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City of Fontana

By:
Mark N. Nuaimi
Mayor

Date:

APPROVED AS TO FORM AND
PROCEDURE:

By:

Attorney

C09070-pc Page 3
143



Afttachment A

2008 Project Programming Request
(Project Information)

General Instructions

ProjectiTitles = e

Route 10 Gitrus Avenue Interchange Reconstruction
RMzAld|{zEProjectMar/Conitactagl
LocationHRrojectiBimitsEDescriptiongScopeiafW is escript
Fontana - Interchange 10 at Citrus Avenue Interchange. This project improves interchange and mainiine
operation and safety in the city of Fontana by replacing a deficient interchange at Citrus Avenue

otana, Ci

PS&E SANBAG L |
Right of Way Fontana, City of L
Construction SANBAG ]
Eégislative:Distiictsyy : A : e
Assembily:|62 Senate: |32

Congressional: |43
Parposeand:Need i B s
The primary purpose of this project is to relieve congestion for trucks and passenger vehicles accessing land
uses north and south of I-10. This stretch of I-10 is one of the most congested freeway segments in San
Bernardino County, and more capacity is needed to support reliable and timely distribution of mainline truck
traffic to and from growing logistics-related land uses in the area. Inadequate capacity for freight at the
interchanges chokes local roads, inhibits emergency vehicles, and degrades air quality.

— — =

a5 =

Project will replace existing four-lane Citrus Ave bridge over I-10 with a seven-lane bridge, add one additional
lane on all four ramps of the interchange, and widen the existing Citrus Avenue bridge over the UP railroad
from three lanes to six lanes. The project will also provide needed underneath clearance for the ultimate 1-10
HOV project. This project will substantially reduce delays on this corridor, increase throughput, and improve
access to key logistics hubs and existing business and logistics centers.

BrojectuMilestone; :
Project Study Report Approved

10/30/01
Begin Environmental (PA&ED) Phase 10/15/01
Circulate Draft Environmental Document Documen ] 08/24/07
Draft Project Report _ 05/04/07
End Environmental Phase (PA&ED Milestone) 10/31/08
Begin Design (PS&E) Phase ' 02/15/08
End Design Phase (Ready to List for Advertisement Milestone) 12/31/10
Begin Right of Way Phase 11/01/08
End Right of Way Phase (Right of Way Certification Milestone) 12/31/10
Begin Construction Phase (Contract Award Milestone) 04/01/11
End Construction Phase (Construction Contract Acceptance Milestone) 12/31/13
Begin Closeout Phase 12/31/13
End Closeout Phase (Closeout Report) 06/30/14
C09070-pC Page 4
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2008 Project Programming Request
(Funding Information)

lated to th Date: 07/11/08

B

0138G

Route 10 Citrus Avenue Interchange Reconstruction

Existing Total Project Cost

Component 13/14+ Implementing Agency
E&P (PA&ED) ontana, City of

R/W SUP (CT)
CON SUP (CT)

ontana, City of
ANBAG

E&P (PAXED)

R/W SUP (CT)
CON SUP (CT)

Fund No.1:  [RIP - State Cash (ST-CASH) Program Code

Existing Funding . 20.XX.075.600
Component Prior 08/09 09/10 10/11 11/12 12/13 13/14+ Total Funding Agency

E&P (PA&ED) Fontana, City of
PS&E

R/W SUP (CT)
CON SUP (CT)
RIW

CON

TOTAL

Proposed Funding Notes

E&P (PASED)

PS&E

R/W SUP (CT)
CON SUP (CT)

R/W 3,238
CON

Fund No. 2:  [Loc Funds - Local Transportation Funds (LTF) I Program Code

Existing Funding |LocaL Funps
Component prior | 08/09 09/10 10/11 1112 12/13 | 13/14+ Total Funding Agency
E&P (PA&ED) : Fontana, City of
PS&E
RW SUP (CT)
CON SUP (CT)
RIW
CON
TOTAL

Proposed Funding Notes

E&P (PASED)

PS&E

R/W SUP (CT)
CON SUP (CT)
RW

CON 20,912
TOTAL

~|Developer Fees

C09070-pc Page 5
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Fund No. 3: ]Loc Funds - Local Transportation Funds (LTF) Program Code

Existing Funding LOCAL FUNDS
Component | 1112 13/14+ Funding Agency
E&P (PARED) | DJFontana, City of

R/W SUP (CT)
CON SUP (CT)

Proposed Funding Notes

[esp (PARED)
PS&E

R/W SUP (CT)
CON SUP (CT)
RW
CON

Fund No.4: | ) Program Code
Existing Funding
Component 11/12 13/14+ Funding Agency
E&P (PA&ED)

R/W SUP (CT)
CON SUP (CT)

Proposed Funding Notes

E&P (PA&ED) Proposed TCIF
PS&E

R SUP (CT)
CON SUP (CT)
RIW
CON

Fund No. 5: l Program Code

Existing Funding

Component Prior 08/09 09/10 10/11 11/12 12/13 13/14+ Total Funding Agency

E&P (PAAED)

PS&E

RW SUP (CT)
CON SUP (CT)
RIW

CON

TOTAL

Proposed Funding Notes

E&P (PA&ED) . San Bernardino County
PS&E 2,000 Measure |

RW SUP (CT)
CON SUP (CT)
RIW 2,019
CON 2,688
TOTAL

C09070-pc Page 6
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Governments

SANBAG San Bernardino Associated Governments
- 1170 W. 3rd Street, 2nd Floor San Bernardino, CA 92410-1715 TRANBPORTATION
MAUTRES-CULE hone: (909) 884-8276  Fax: (909) 885-4407  Web: www.sanbag.ca.gov MEABURE I

a San Bernardino County Transporiation Commission = San Bernardino County Transportation Authority
a San Bernardino County Congestion Management Agency & Service Authority for Freeway Emergencles

Minute Action
AGENDA ITEM: __ 8
Date: August 20, 2008
Subject: Quarterly Administrative Report on SANBAG Federal Funding Programs .

Recommendation:” 1) Receive report on quarterly reporting and obligation status.

2) Adopt a finding of compliance with obligaﬁon requirements for all affected
agencies.

Background: Assembly Bill 1012 (AB1012) requires SANBAG to monitor and report to Caltrans
on the use of Congestion Mitigation and Air Quality (CMAQ) and Regional Surface
Transportation Program (RSTP) funds apportioned to San Bernardino County and
allocated by the SANBAG Board. Federal funds apportioned to SANBAG are
eligible for obligation for three years. Obligation refers to a commitment by the
Federal Highway Administration (FHWA) to reimburse an agency for an authorized
amount of federal funds for a specific project. After three years, unobligated
apportxonments are subject to reprogramming and loss to SANBAG and its member
agencies.

Because of SANBAG’s requlrement to manage the timely use of funds to avoid loss
of funding pursuant to the provisions of AB1012, the SANBAG Board established a
protocol that requires recipients of federal funds allocated by SANBAG to enter into
contracts with SANBAG. These contracts include a description of the scope of the
approved project, the amount of federal fund allocation, and the schedule of project
implementation. In addition, the terms of the contracts require federal fund recipients
to submit quarterly progress reports on their projects to SANBAG until completion of
the project. In accordance with adopted SANBAG policy, failure to comply with any
provision of the contract constitutes grounds for revocation and reallocation of the

Approved
Plans and Programs Committee
Date:
Moved: Second:
In Favor: Opposed: Abstained:
Witnessed:

ppc0808a-bet.doc

Attachment: ppc0808al-bct

37309000
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Plans and Programs Agenda Item

August 20, 2008
Page 2

Financial Impact.

Reviewed By:

Responsible Staff:

ppc0808a-bet.doc
Attachment: ppc0808al-bct
37309000

funding'by action of the SANBAG Board pursuant to the protocol specified in each
contract. :

Quarterly Reporting Status

Tables 1 — 3 summarize the projects to which funds were allocated, their quarterly
reporting history, and the status of the project. All agencies required to report to
SANBAG on the status of their projects submitted quarterly reports by July 15 as
required by the terms of their contract.

Obligation Status

As mentioned earlier, federal funds are available for obligation for three years from
the date of apportionment.  Therefore, unobligated balances from federal
apportionments through fiscal year 05/06 will be subject to reprogramming in
November 2008. As shown in Tables 1 — 3, SANBAG has already met the AB1012
obligation requirements for the CMAQ funds for fiscal year 07/08 and has already
met the AB1012 obligation requirements for the STP funds for fiscal year 07/08;
therefore, staff does not expect any CMAQ or STP funds to be subject to
reprogramming in November, as indicated by the negative amounts shown in each
table under “Expected Amount Subject to Reprogramming 11/08”. According to
schedules provided by project sponsors in the quarterly reporting, SANBAG will
meet the obligation requirements for fiscal year 08/09, as well.

As was reported to the SANBAG Board in June 2006, Caltrans has developed an
Obligational Authority (OA) Management Policy that limits annual obligations to
annual OA levels on a county-by-county basis. Because annual apportionments
are almost always higher than annual OA levels, OA being the mechanism to
access the apportionments, it is inevitable that SANBAG will eventually lose a
portion of past apportionments through AB1012. In addition, FHWA has been
issuing rescissions of federal apportionments. An analysis of the projected
impacts of the OA Management Policy and the federal rescissions is necessary
before allocation of additional funds.

Funding for SANBAG’s monitoring of local assistance project status is consistent
with the adopted SANBAG Budget Task No. 37309000. The absence of critical
project status and progress information provided in quarterly reports could result in
SANBAG’s inability to assure timely obligation of funds to avoid loss to the agency
and its members.

This item is scheduled for review by the Mountain Desert Committee on August 15,
2008 and the Planning and Programming Committee on August 20, 2008.

Ty Schuiling, Director of Planning and Programming
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AB

ACE
ACT
ADA
APTA
AQMP
ATMIS
BAT
CAC
CALACT
CALCOG
CALSAFE
CALTRANS
CARB
CEQA
CHP
CMAQ
CMP
CNG
CcoG
CSAC
CTA
CTAA
CTC
CTC
CcTP
DMO
DOT
E&H

EIR

EIS

EPA
ETC
FEIS
FHWA
FSP

FTA
FTIP
GFOA
GIS

HOV
ICMA
ICTC
IEEP
ISTEA
PATIP
ITS

VDA
JARC
LACMTA
LNG

LTF
MAGLEV
MARTA
MBTA
MDAB
MDAQMD
MIS
MOU

SANBAG Acronym List 10f2

Assembly Bill

Alameda Corridor East

Association for Commuter Transportation
Americans with Disabilities Act

American Public Transportation Association

Air Quality Management Plan

Advanced Transportation Management {nformation Systems
Barstow Area Transit

Call Answering Center

California Association for Coordination Transportation
California Association of Councils of Governments
California Committee for Service Authorities for Freeway Emergencies
California Department of Transportation

California Air Resources Board

California Environmental Quality Act

California Highway Patrol

Congestion Mitigation and Air Quality

Congestion Management Program

Compressed Natural Gas

Council of Governments

California State Association of Counties

California Transit Association

Community Transportation Association of America
California Transportation Commission

County Transportation Commission
Comprehensive Transportation Plan

Data Management Office

Department of Transportation

Elderly and Handicapped

Environmental Impact Report

Environmental Impact Statement

United States Environmental Protection Agency
Employee Transportation Coordinator

Final Environmental Impact Statement

Federal Highway Administration

Freeway Service Patrol

Federal Transit Administration

Federal Transportation Improvement Program
Government Finance Officers Association
Geographic Information Systems

High-Occupancy Vehicle

International City/County Management Association
Interstate Clean Transportation Corridor

Inland Empire Economic Partnership

Intermodal Surface Transportation Efficiency Act of 1991
Interregional Transportation Improvement Program
Intelligent Transportation Systems

Inland Valley Development Agency

Job Access Reverse Commute

Los Angeles County Metropolitan Transportation Authority
Liquefied Natural Gas

Local Transportation Funds

Magnetic Levitation

Mountain Area Regional Transportation Authority
Morongo Basin Transit Authority

Mojave Desert Air Basin

Mojave Desert Air Quality Management District
Major Investment Study

Memorandum of Understanding
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MPO
MSRC
MTP
NAT
OA
OCTA
OowP
PA&ED
PASTACC
PDT
PPM
PSR
PTA
PVEA
RCTC
RDA
RFP
RIP
ROD
RTAC
RTIP
RTP
RTPA
SB
SAFE
SANBAG
SCAB
SCAG
SCAQMD
SCRRA
SED
SHA
SHOPP
sov
SRTP
STAF
STIP
STP
TAC
TCM
TCRP
TDA
TEA
TEA-21
TIA
T™MC
TMEE
TOC
TOPRS
TSM
USFWS
UZAs
VCTC
VWTA
WRCOG

SANBAG Acronym List

Metropolitan Planning Organization

Mobile Source Air Pollution Reduction Review Committee
Metropolitan Transportation Plan

Needles Area Transit

Obtigation Authority

Orange County Transportation Authority

Overall Work Program

Project Approval and Environmental Document
Public and Specialized Transportation Advisory and Coordinating Council
Project Development Team

Planning, Programming and Monitoring Funds
Project Study Report

Public Transportation Account

Petroleum Violation Escrow Account

Riverside County Transportation Commission
Redevelopment Agency

Request for Proposal

Regional Improvement Program

Record of Decision

Regional Transportation Agencies' Coalition
Regional Transportation Improvement Program
Regional Transportation Plan

Regional Transportation Planning Agencies
Senate Bill

Service Authority for Freeway Emergencies

San Bernardino Associated Governments

South Coast Air Basin

Southern California Association of Governments
South Coast Air Quality Management District
Southern California Regional Rail Authority
Socioeconomic Data

State Highway Account

State Highway Operations and Protection Program
Single-Occupant Vehicle

Short Range Transit Plan

State Transit Assistance Funds

State Transportation Improvement Program
Surface Transportation Program

Technical Advisory Committee

Transportation Control Measure

Traffic Congestion Relief Program
Transportation Development Act

Transportation Enhancement Activities
Transportation Equity Act for the 21% Century
Traffic Impact Analysis

Transportation Management Center

Traffic Management and Environmental Enhancement
Traffic Operations Center

Transit Operator Performance Reporting System
Transportation Systems Management

United States Fish and Wildlife Service
Urbanized Areas

Ventura County Transportation Commission
Victor Valley Transit Authority

Western Riverside Council of Governments
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San Bernardino Associated Governments

 Governments |
SANBAG

Working Together

MISSION STATEMENT

To enhance the quality of life for all residents,
San Bernardino Associated Governments
(SANBAG) will:

- Improve cooperative regional planning

- Develop an accessible, efficient,
multi-modal transportation system

- Strengthen economic development
efforts

- Exert leadership in creative problem
solving

To successfully accomplish this mission,
SANBAG will foster enhanced relationships
among all of its stakeholders while adding
to the value of local governments.

Approved June 2, 1993
Reaffirmed March 6, 1996

mission.doc






